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ACRONYMS, ABBREVIATIONS AND DEFINITIONS 
 
Acronyms and Abbreviations 
AIDAR – (US)AID Acquisition Regulation 
AUC – Association of Ukrainian Cities 
BAS – Business Attitude Survey 
B.A.T. – British American Tobacco 
CAD – Computer-aided Design 
CTO – Cognizant Technical Officer  
CURE – Center for Ukrainian Reform Education  
DIU – Donabas Industrial Union 
EBA – European Business Association 
EC – Expert Committee  
FDI – Foreign Direct Investment 
FAR – Federal Acquisition Regulation 
GDA – Global Development Alliance 
GIS – Geographic Information System 
GoU – Government of Ukraine 
ha – hectare(s) 
IF – Innovation Fund  
IFC – International Finance Corporation 
IPZUS – Ukrainian Legal Aid Institute for Rural Citizens 
IMC – Implementation Management Committee 
KIIZ – Khryplin Industrial Zone 
LACs – Legal Aid Centers 
LED – Local Economic Development 
LGSO – Local Government Support Organization 
M&E – Monitoring and Evaluation 
MOED – Municipal Office of Economic Development 
MOU – Memorandum of Understanding 
MSUE – Michigan State University Extension  
NGO – Non-governmental Organization 
OSCE – Organization for Security and Co-operation in Europe 
SMEs – Small and Medium Enterprises 
SWOT – Strengths, Weaknesses, Opportunities, Threats 
TACIS – Technical Assistance for the Commonwealth of Independent States (Program) 
UAH – the currency code for the Ukraine Hryvnia 
UNESCO – United Nations Education, Scientific and Cultural Organization 
USD – the currency code for the U.S. Dollar  
 
Definitions 
City Rada – City Council  
InvestUkraine – Ukrainian Agency for Foreign Investment Promotion 
Oblast – Administrative territorial division of Ukraine; 24 total 
Raion – Small territorial unit of Ukraine; 490 total 
ISO 9000 – a set of standards for quality management systems maintained by the 
International Organization for Standardization (ISO) and administered by certification bodies 
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QUARTERLY PROGRESS REPORT 
 
A.  Project Purpose and Approach 

Purpose. Economic successes take place daily at the local level and the goal of the Local 
Economic Development (LED) Project is to help Ukrainian cities strategize and organize 
their economic potential to attract investment, promote business development, and produce 
more jobs in a democratic manner and on an on-going basis.  
 
Approach. Local economic development is a lasting process of strategic partnership between 
business, local government, and non-governmental actors who help make their cities 
economically robust today, tomorrow and in years to come. Through a transparent, focused, 
and organized process the LED project works hand-in-hand with these stakeholders in 
developing and implementing realistic strategic plans for local economic development. This 
involves: 
 

 intensive planning work to analyze cities’ strengths, weaknesses, and economic assets 
to set long-term objectives and create strategic economic development plans approved 
by city councils;  

 institutional strengthening for city administrative units charged with implementing the 
tasks articulated in their strategic plans;  

 financial assistance through an innovation fund to facilitate the cities’ implementation 
of at least one high priority task under their strategic plans;  

 legal advice on aspects of strategic plan implementation and general support for 
improvements to the legal and regulatory environment for LED; 

 creation of a cadre of Ukrainian consultants who can continue to support 
implementation activities in LED cities and help other cities with strategic planning;  

 and extensive training in promoting investment (primarily foreign).  
 
Expected Results. When LED is finished, cities with which it worked and cities that studied 
its work through the project’s communication campaigns and toolkits will: 

 know their competitive business assets;  

 be developing those assets in a concerted, intelligent, and continuous effort;  

 be ready to offer those assets to investors, both foreign and domestic; and  

 be thinking about constantly adding value to the business climate of their cities to 
ensure greater and greater economic dynamism and more jobs through ever-increasing 
investment.  

The Project currently works directly with 37 target cities and touches tens of others through 
FDI training, online educational materials, and economic development strategic planning 
services provided by LED’s local consultants. A map of Ukraine with LED’s main partner 
cities is located in Annex A. By the end of the Project, LED will have directly assisted at 
least 40 target cities. 
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B.  Significant Events and Achievements 

• LED strategic planning launched in four (4) new “target” cities in Eastern Ukraine 
including Poltava, Artemivsk, Romny, and Alchevsk. In Romny, the strategic 
planning process is part of a collaborative effort with EU’s project on Sustainable 
Community Development where LED will be responsible for carrying out economic 
development strategic planning for the city, while the EU Project complements LED’s 
work with a strategic plan for infrastructure improvement in the city and in the 
territory around the city. In Alchevsk, the creation of a strategy for economic 
development will be part of a broader public-private alliance between the city, 
USAID, and the Donbas Industrial Union, which is expected to allocate up 
$3,000,000 toward strategy implementation.  

• Pervomaysk Economic Development Strategic Plan unanimously adopted by the City 
Council in the target city of Pervomaysk, bringing the total number of target cities 
with strategic plans adopted into law to 26. 

• Economic Development Strategic Plans adopted by city councils in the first three non-
target cities of Rubizhne, Koryukivka, and Kakhovka, bringing the total number of 
target and non-target cities with adopted strategic plans to 29.  

• Active strategic plan implementation in LED partner cities underway with aggregated 
results as of the middle of the quarter yielding: $238 million in investment, 10,000 
new jobs, parcels of land allocated for investment in at least 23 cities, investment 
attraction programs launched in at least 20 cities, new or upgraded web-sites featuring 
business and investment launched in at least 19 cities, tourism products and/or 
infrastructure developed in at least 14 cities, public/private collaboration programs 
initiated in at least 23 cities, job exchange databases developed and human resource 
development activities being carried out in at least 18 cities, local airport development 
strategies being worked on in at least 10 cities, and GIS-based electronic maps 
developed or under development in at least 16 cities. 

• Conceptual designs and pre-feasibility studies for new industrial sites in LED partner 
cities of Dzhankoy and Vinnytsia completed.  

• Regional Airport Development Workshop held for LED partner cities to discuss 
opportunities for development of regional airports and their growing role in the 
current conditions of cities’ development strategies. 

• Review of regulations and provision of legal recommendations for local economic 
development initiatives in five LED partner cities completed.  

• Computer equipment and applications provided to the newly-created Strategic 
Development Department in the city of Luhansk and to the Board of Economy of the 
Executive Committee of the Pavlohrad City Council, the two bodies responsible for 
strategic plan implementation in their respective cities, through the LED Innovation 
Fund.  

• Workshop 2 “Working Smartly and Tactically – Planning for Success”, Workshop 3 
“Industrial Zone – Preparing and Customizing the Product” and a study tour to the 
Czech Republic, one of the best FDI performers in Europe, held for participants of the 
third cycle of Training for FDI Professionals.  

• A new section, Virtual tours/panoramas, added to the project web-site with 
interactive 360 degree panoramas of tourism and investment sites in LED partner 
cities of Dzhankoy, Kamyanets-Podilski, Kaniv, and Novohrad-Volynsky. 

• Eleven (11) news stories on LED activities and economic development progress in 
LED partner cities published. 
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• Five issues of The LED Monitor e-newsletter published and sent to 268 LED 
professionals throughout the country.  

• At least 26 articles on LED published in the printed press and in on-line news sources.  
• LED’s strategic planning work with the city of Ivano-Frankivsk was recognized and 

featured as a case study in a new publication by the Cities Alliance titled 
Understanding Your Local Economy: A Resource Guide for Cities. Although Ivano-
Frankivsk was highlighted in the publication, the strategic planning methodology is 
the same one used in all participant cities.  

 
 
C.  Task Activities 

Contractually, LED’s activities are divided into seven distinct yet interdependent activity 
areas or tasks: 1) Participating City Selection; 2) Building Ukrainian Capacity; 3) Strategic 
Plan Development; 4) Implementation of LED Strategic Plans; 5)Legal and Regulatory 
Framework; 6) Regional Economic Development Support; and  7) Information 
Dissemination. A brief summary of key components is presented for each task.  
 
 
Task 1: Participating City Selection Process - Develop a strategy for selection of 
participating cities in a competitive and transparent manner and obtain strategy approval 
from USAID. Select no less than 40 target cities for project participation. Select the final 13 
cities from the southern and eastern regions of Ukraine. Develop “graduation” criteria so 
that cities may be graduated from the program and new cities admitted.  
 
Wave 4 City Selection 
 
In late June, LED received approval from USAID to add the city of Poltava to its list of target 
cities. As oblast capital with a population of 310,000, Poltava is an active member of the 
Association of Ukrainian Cities and ranked among the top 10 cities in the country with 
respect to production and consumption performance potential in the city competitiveness 
study undertaken by the Institute of Reforms for LED. Poltava also has a diverse industry 
base and was recommended to LED by the IFC as a city with a significant number of creative 
and transparent small businesses. The city’s current leadership has actively pursued the 
Project’s partnership, and LED believes there is good political will for reform and economic 
growth in the city. The selection of Poltava brings the total number of Wave 4 target cities to 
8, as committed to in the Year 3 Work Plan.   
  

Wave 5 City Selection 
 
The Project plans to select as least five (5) target cities to participate in the Fifth and last 
Wave of LED strategic planning. During the quarter, USAID approved the city of Romny in 
Sumy Oblast to be a Wave 5 LED partner. LED’s work in this city will be part of a 
cooperative program with the EU’s project on Sustainable Community Development and is 
similar to cooperation in the city of Izyum (please note amended spelling) where LED is 
responsible for carrying out economic strategic planning for the city, while the EU Project 
complements LED's work with a strategic plan for infrastructure improvement in the city and 
in the territory around the city.  The joint projects in Izyum and Romny constitute the first 
cooperative activities in municipal development between the EU and USAID. Strategic 
planning in Romny will be intensive in the next quarter.    
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USAID also approved the Project’s work in the city of Alchevsk as the second target city of 
Wave 5.  This work is part of a broader alliance USAID is forging with the Donbas Industrial 
Union regarding assistance to Alchevsk.  On September 14, 2007, USAID signed a trilateral 
Memorandum of Understanding with the City of Alchevsk and the Donbas Industrial Union 
(“DIU”) whereby DIU would make available $3,000,000 to the benefit of the City of 
Alchevsk, and USAID would provide technical assistance to ensure that those funds were 
spent most productively.  This form of public/private partnership (GDA) is seen as a good 
model for localized development because a number of Ukraine’s cities share the situation 
where there is a dominant employer, and if those employers can share the expenses of 
community development, that will help make up for budgetary restraints.  It is anticipated 
that a number of USAID projects will ultimately contribute technical assistance pursuant to 
the MOU.  At the moment, however, LED is scheduled to be the vanguard project, charged 
with facilitating the city’s creation of a strategy for economic development.  LED met several 
times with representatives of the city and with DIU’s fund manager, and the economic 
strategic planning process will begin at the end of October.  
 
A similar arrangement may be entered into with DTEK, a vertically integrated energy firm 
based in Donetsk.  On July 17th, DTEK hosted the Project, USAID    representatives and 
mayors of seven Eastern cities in which DTEK has facilities, to a roundtable in Donetsk.  The 
Project made a presentation to the           mayors, as did one of project’s great champions, 
Mayor Rimski from Kupyansk.  All of those present at the meeting voiced great interest in 
going forward      with economic strategic planning in their cities, and following the meeting, 
one of the Project’s LED specialists, toured some of the cities and spoke to    officials and 
businessmen in those communities.  It is anticipated that DTEK and USAID will sign a 
Memorandum of Understanding, whereby DTEK agrees       to finance strategic planning 
activities and implementation in its cities, and the Project provides the necessary technical 
assistance.   
   
The Project is investigating other city candidates for Wave 5 work and will propose 
additional target cities to USAID next quarter.  The project has also begun selecting non-
target cities for the Wave 5 strategic planning effort. Non-target cities are those 
municipalities that did not fully meet LED’s selection criteria for target city status but still 
stand to benefit greatly from implementing the Project’s methodology for local economic 
development. Strategic planning in these cities is facilitated by LED-trained consultants 
rather than in-house experts. Selected non-target cities by the end of the quarter included: 
Mena (Chernihiv Oblast), Shepetivka (Khmelnytsky Oblast), Khmelnytsky, Khmilnyk 
(Khmelnytsky Oblast), Ukrainka (Kyiv Oblast), Pervomaysk (Kharkiv Oblast), and Chuhuiv 
(Kharkiv Oblast). Due to their low profile status, no USAID approval is needed for these 
cities.  

       
Task 2: Building Ukrainian Capacity – Provide appropriate assistance to: 1) develop 
ongoing capacity within the local government to utilize state-of-the-art management 
techniques and technologies collectively known as the LED Toolkit; and 2) develop a 
qualified and trained cadre of Local Government Support Organizations with at least 30 
individual LGSO trainers to become the primary providers of technical assistance.  
 
Sub-task A: Municipal LED Toolkit  
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The LED Project is collaborating with the Extension Service of Michigan State University 
(MSUE), the Global Urban Studies Program of Michigan State University and the Kiev 
Economic Institute, Economic Education and Research Consortium, to review and adapt 
existing U.S.-based local economic development tools for inclusion into Volume II of the 
LED Toolkit. This quarter, MSUE concluded its submission to LED with 11 total tools.  LED 
has reviewed, edited and approved these tools. The topics of the tools generated in 
cooperation with the above-named institutions are as follows:  
  

1. Community and Economic Development Building Blocks Tool; 
2. Community Economic Development Preparedness Index (CEDPI); 
3. First Impressions:  A Tool for Community Assessment and Improvement; 
4. Formal Business Retention and Expansion (BR&E) Survey; 
5. Capacity in the Global Economy: Assessment and Steps to Take; 
6. Small Business Incubators; 
7. The Municipal Investment Promotion Website; 
8. Creating Special Places: Tourism-Based Development for Local Economic 

Development Outcomes; 
9. Cultural and Heritage Tourism; 
10. Strategies for Economic Development Partnerships with Institutions of Higher 

Learning; and 
11. Employer Assisted Housing. 

 
 
Sub-task B: Building Capacity of Local Government Service Organizations (LGSOs) 
 
This quarter saw the adoption of the first three Strategic Plans in LED’s non-target cities, 
where the strategic planning process was fully facilitated by Project-trained LGSO 
consultants. The work in Rubizhne (Luhansk Oblast) was carried out by Natalia Boyko from 
the Luhansk Agency for Regional Development, who saw the LED Strategic Plan adopted on 
September 5, 2007. In Kakhovka (Khenson Oblast), it was Vasyl Kashevsky from the Volyn 
Resource Center who helped the city design its Economic Development Strategy, which was 
adopted as a municipal ordinance on September 17, 2007. The LED Strategic Plan in 
Koryukivka was unanimously adopted on September 18, 2008 as a testimony to the 
professionalism of Valeriy Kokot from the Institute of Local Development of Chernihiv 
Region, who managed to garner widespread agreement on the Plan’s goals and objectives.  
LGSO consultants in nine other non-taget cities, selected along with the Fourth Wave of 
LED’s target cities, are still in the process of developing Economic Development Strategic 
Plans. A tenth city – Trostyanets – was also added to the Wave 4 non-target group this 
quarter. In addition, LED selected seven new non-target cities as part of the Wave 5 selection 
process. Although the cities and the consultants who will help them in their economic 
development strategic planning efforts have been selected, work of these new teams will not 
begin until next quarter. Meanwhile, a small group of LGSOs continued to work with the 
Project’s LED Advisors in Wave 4 and the new Wave 5 target cities. Ihor Hirchak from the 
Regional Branch of the Association for Ukrainian Cities was the first of his Wave 4 
colleagues to celebrate the adoption of the Economic Development Strategic Plan in 
Pervomaysk. A number of other cities from this wave are also close to the end of the planning 
process. A list of all consultants active in strategic planning and their client cities is included 
below.  
 



LED Quarterly Progress Report Page 10 of 92 
July 1 – September 30, 2007 Submitted by Chemonics International 
 
 

City 
Category 

# City/Oblast LGSO Consultant 
1 Sumy, Sumy Oblast  Halyna Vasylchenko 
2 Konotop, Sumy Oblast Halyna Vasylchenko 
3 Nova Kakhovka, Kherson Oblast Volodymyr Proskurnin 
4 Izyum, Kharkiv Oblast Volodymyr Pismak 
5 Artemovsk, Donetsk Oblast Sergiy Tkachenko 
6 Lozova, Kharkiv Oblast Natalia Boyko 

W
av

e 
4 
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rg

et
 C
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es

 

7 Poltava, Poltava Oblast Iryna Kovra 
1 Romny, Sumy Oblast  

 
Halyna Vasylchenko 

W
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e 
5 
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2 Alchevsk, Luhansk Oblast  
 

Natalia Boyko 

1 Kremenets, Ternopil Oblast Ihor Hirchak 
2 Kolomyia, Ivano-Frankivsk Oblast Halyna Vasylchenko 
3 Mogyliv-Podilskiy, Vinnytsia Oblast Oleh Levchenko 
4 Vyshneve, Kyiv Oblast Viktorya Pogorelova, Iryna Kovra 
5 Obukhiv, Kyiv Oblast Viktorya Pogorelova, Iryna Kovra 
6 Tsyurupinsk, Kherson Oblast Volodymyr Proskurnin 
7 Irpin, Kyiv Oblast Viktorya Pogorelova, Iryna Kovra 
8 Lysychansk, Luhansk Oblast Volodymyr Pismak 
9 Yasinovata, Donetsk Oblast Sergiy Tkachenko N

on
-T

ar
ge

t c
iti

es
 a

tta
ch

ed
 to

 
W

av
e 

4 

10 Trostyanets, Sumy Oblast  Halyna Vasylchenko 
1 Mena, Chernihiv Oblast Valeriy Kokot 
2 Shepetivka, Khmelnytsky Oblast  Vasyl Kashevskyi 
3 Khmelnytsky, Khmelnytsky Oblast Oksana Fedorovych 
4 Khmilnyk, Vynnytsya Oblast Viktorya Pogorelova, Iryna Kovra 
5 Ukrainka, Kyiv Oblast Viktorya Pogorelova, Iryna Kovra 
6 Pervomaysk, Kharkiv Oblast Volodymyr Pismak N

on
-T

ar
ge

t c
iti

es
 

at
ta

ch
ed

 to
 W

av
e 

5  

7 Chuhuiv, Kharkiv Oblast  Vasyl Kashevskyi 
 
During the reporting period, LED trained and added two new consultants to its LGSO team. 
Ivan Mykulyak, a specialist in industrial architecture from Kyiv, will provide services related 
to conceptual design and technical due-diligence of industrial zones in LED partner cities. 
Olena Butova from Chuhuiv will support ramped-up LED strategic planning efforts in 
Eastern Ukraine. The contract details of the new consultants have been added to the 
“Consultants” page of the LED website.  
 
 
Task 3: Strategic Plan Development – Facilitate the development of LED strategic plans in at 
least 35 cities and disseminate lessons learned to other cities. A successful approach to 
development of Strategic Plans includes: 1) The Mayor and the City Council establish a 
permanent LED Steering Committee of elected officials and a representative cross-section of 
community and business leaders to supervise strategic plan preparation and implementation.  
Based on a Vision Statement that describes the desired quality of life for citizens, sub-
committees develop the plan’s components. 2) The city establishes a Municipal Office of 
Economic Development, which becomes the implementer of municipal commitments for LED. 
3) Strategic Plans are adopted as municipal ordinances by City Councils.  
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The LED Project uses an efficient strategic planning methodology based on focused public-
private dialogue that results in the following outcomes over the course of about five months: 
 

1) Introductory Meeting - Project launched: letter of intent between the LED Project and 
the city signed, schedule agreed upon, roles and responsibilities assigned, Expert 
Committee created, works on the Community Profile and the Business Attitudes 
Survey (BAS) initiated. 

2) Between Introductory Meeting and the First Expert Committee Meeting – Community 
Profile and BAS completed.  

3) First Expert Committee Meeting – Community Profile and BAS introduced and 
discussed, LED critical issues selected based on completed analyses, strengths and 
weakness of the city’s economic position identified. 

4) Between First and Second Expert Committee Meeting – Precise description of the 
critical issues completed, SWOT analysis completed, menu of goals and objective 
prepared based on analytical findings.  

5) Second Expert Committee Meeting – LED goals and objectives identified based on 
previous analysis, project ideas for each goal identified. 

6) Between Second and Third Expert Committee Meeting – Detailed description of LED 
goals and objectives and initial project draft completed.  

7) Third Expert Committee Meeting – Detailed projects for each critical issue and goal 
designed, project work plans drafted.  

8) Between the Third and Fourth Expert Committee Meeting – Full Strategic Plan 
drafted.  

9) Fourth Expert Committee Meeting – Draft Strategic Plan presented to an enlarged 
community of stakeholders, feedback obtained, Strategic Plan Implementation 
Management Committee formed, principles of LED Project implementation 
assistance agreed upon.  

10) After the Fourth Expert Committee Meeting – Draft Strategic Plan refined according 
to feedback from the public, finalized, and submitted to the City Council for adoption 
as a municipal ordinance.  

 
Recently, the Cities Alliance, a consortium of 10 bilateral donors, featured portions of the 
Project’s strategic planning methodology as applied by the city of Ivano-Frankivsk in its new 
publication titled Understanding Your Local Economy: A Resource Guide for Cities. The 
publication both recognizes LED’s strategic planning methodology as a best practice and 
serves to share it with the global audience. An update of what stages of the strategic planning 
process were completed by LED’s latest group of cities during the quarter follows.  
 
Wave 4 Target Cities.  
 
In Pervomaysk, LED completed the Economic Strategic Plan on August 3 and on August 31 
the Pervomaysk City Council unanimously adopted the Plan as a municipal ordinance.  The 
cities of Sumy, Izyum and Konotop also completed the strategic planning process during the 
quarter; their radas are scheduled to consider the plans for adoption on October 10, 26 and 31 
respectively. The Nova Kakhovka Expert Committee held its Third Meeting on July 25 and 
prepared a full draft of the Strategic Plan for presentation to the public at its next meeting. By 
the end of the quarter, the city of Lozova was almost half way through the strategic planning 
process, having conducted the Business Attitudes Survey and Community Profile, completed 
the SWOT analysis, and identified critical issues, goals, objectives and draft projects for the 
Strategic Plan. LED also initiated strategic planning activities in Poltava and Artemivsk with 
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the Introductory Meeting being held in Poltava on July 24 and the First and Second Expert 
Committee Meetings in Artemivsk on August 2 and September 20, 2007 respectively. 
Completed LED Strategic Plans, Community Profiles, and Business Attitudes Surveys of 
partner cities are available on the LED website.  
 
Wave 4 Non-target Cities.  
 
Since strategic planning activities in non-target cities are led by LED’s LGSO consultants as 
part of LGSO capacity building, strategic planning progress in non-target cities was reported 
under Task 2, Sub-Task B.  
 
Wave 5 Target Cities.  
 
In September, LED launched activities it its first two cities of the Fifth and final Wave. On 
September 6, LED signed a joint Letter of Intent with the Romny City Council and the EU 
Sustainable Community Development Project to start up a cooperative economic and 
infrastructure development initiative. Another trilateral agreement was signed between the 
City of Alchevsk, USAID and the Donbas Industrial Union on September 14th and provided 
for LED strategic planning technical assistance to the city.  
 
 
Task 4: Implementation of LED Strategic Plans – Review Strategic Plans for actions to be 
taken by local government, business interests, and other groups and provide technical 
assistance and/or co-funding for implementation of critical action components. Use the 
Innovation Fund for action implementation funding only when the requesting city provides no 
less than 60% matching of the funds.  
 
During the quarter, LED conducted a survey among partner cities to obtain key aggregate 
results to date; they include: $238 million in investment, 10,000 new jobs, parcels of land 
allocated for investment in at least 23 cities, investment attraction programs launched in at 
least 20 cities, new or upgraded web-sites featuring business and investment launched in at 
least 19 cities, tourism products and/or infrastructure developed in at least 14 cities, 
public/private collaboration programs initiated in at least 23 cities, job exchange databases 
developed and human resource development activities being carried out in at least 18 cities, 
local airport development strategies being worked on in at least 10 cities, and GIS-based 
electronic maps developed or under development in at least 16 cities. 
 
In support of strategic plan implementation, the Project has identified key issues and 
opportunities common to a number of partner cities to address in collective roundtables and 
use the information gained to tailor assistance to meet the needs of individual cities, where 
feasible.  The first such roundtables was held on July 4 - 5 to address the topic of regional 
airport development, an opportunity common to 17 of the Project’s partner cities. Regional 
airport specialist Ladislav Klima, a consultant for the East Bohemian Airport in Pardubice, 
Czech Republic in charge of supervising development of the airport’s civilian and 
commercial operations presented a number of strategies for how regional airports are used for 
commercial and economic purposes that further community economic growth. The 
roundtable served to catalyze discussion and thought by several cities that are sitting on 
potentially valuable assets.  Participants discussed barriers to airport development under 
Ukrainian legislation and possible ways to overcome them. After the roundtable, Mr. Klima 
met individually with officials of several cities including Rivne, Chernivtsi, and Ivano-
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Frankivsk to discuss their specific needs, concerns and obligations regarding airport use. 
Additional details on the roundtable can be found in the article titled Roundtable Emphasizes 
Relationship between Efficient Use of Airports and Investment Activity in Regions in Annex 
C of this report.  
 
The Project requests that its partner cities provide monthly and quarterly reports of the work 
they are doing to implement their strategic plans.  Not all cities are able to comply with this 
request due to time pressure; however, information about those cities that provided progress 
reports this quarter appears below. 
 
Implementation Progress in Wave 1 Cities.  
 
Ivano-Frankivsk. The City of Ivano Frankivsk has been steadily implementing the tasks listed 
in its Economic Development Strategic Plan.  Beginning with the strategic goal of improving 
the business climate for investment and business growth, the City has completed an inventory 
of 95% of the Khryplyn Investment and Industrial Zone (KIIZ). As part of the effort to 
develop the KIIZ, a territory map was made and a geodetic survey of the zone was 
performed.  Undertaking a second approach to improving the City’s business climate, Ivano-
Frankivsk, as of October 1, 2007, has formal sister-city ties with 16 foreign cities and partner 
relationships with 26 cities from abroad. Over the first 9 months of 2007, 25 foreign trips 
were organized and 32 international delegations visited the city. Active exchange programs 
are maintained between children and teenage groups from the Polish cities of Chszanow, 
Opole, Rybnik, Mielec, Ochota District in Warsaw, Lithuanian cities of Trakai and 
Antakalnsk, and in June 2007, the City signed a Letter of Intent to establish partner 
cooperation with the city of Swidnica (Poland).    
 
Finally, an equally important milestone took place regarding business environment and 
regulation.  In a continuing effort to monitor and streamline the efficiency of the business 
permitting process, during 9 months of 2007, the Permit Center received 3,466 incoming 
packages and issued 2,839 packages, including 367 refusals. During the period, 5,199 
consultations were provided. 
 
Regarding the goal of investment attraction and city tourism development, Ivano Frankivsk 
presented its economic, tourism, investment, and cultural potential in the Polish cities of 
Chszanow, Swidnica, Rzeszow, Lublin, and Rybnik, in the Romanian cities of Baia-Mare and 
Brasow, in the Latvian city of Yelgava, and in the Lithuanian cities of Vilnius and Trakai. 
Further, in cooperation with the West Ukrainian Foreign Investment Promotion Agency, a 
“Business Ivano-Frankivsk Guide” was published. The guide contains information on the city 
industrial enterprises, banking institutions, hotels, and travel agencies. It was published in 
two languages, and the Ivano-Frankivsk Guide CD was issued in 4 languages.   In addition, 
planning for an investment fair in November was accomplished. 
 
A separate and particular strategic objective of the city is to increase its tourism industry.  
Pursuant to that goal, a number of activities were undertaken in compliance with the Tourism 
Development Program. For instance, private city travel agencies participate on a regular basis 
in tourism exhibitions, fairs and forums in Ukraine and abroad. The City organized exchange 
visits for children and youth tourist groups from many cities. “Ivano-Frankivsk 1662-2007. 
Through the Centuries”, a tourist information publication, is now being prepared. A СD on 
Ivano-Frankivsk with a video on tourism opportunities of the city was made. A city map was 
placed in the city downtown to improve the tourist information environment.  Two bowling 
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clubs were opened in August, and a paintball club was opened, all part of a plan to offer 
tourism products that will induce tourists to stay over on their travels to the mountains. 
Additionally new seasonal tourist flights to Montenegro and Turkey were opened, pursuant to 
efforts to internationalize Ivano Frankivsk’s airport. 
 
Another strategic objective is workforce improvement and development.  Towards that end, 
joint meetings of the City Human Resources Center, directors of light and machine building 
sector enterprises, and directors of vocational schools were conducted in September 2007 to 
discuss training and supply of skilled labor to the city’s industrial enterprises.  Also, new 
software to help assess the current and projected 2012 qualified work force needs of the city 
labor market was installed at the city employment agency.  A schedule of visits of city 
employment agency representatives to high schools to perform professional orientation for 
senior students was prepared.  A job vacancy fair was held in the Trade Vocational School, in 
which 170 graduates and 12 employers offering real jobs participated.  In a different setting 
meant to promote rational job market preparation, a higher education fair was held, at which 
representatives of 25 educational institutions of various certification levels recruited potential 
students from more than 2,000 senior pupils. Senior school students were provided with 
consultations, and more than 180 persons were tested with computer-based methods. 
 
Finally, reaping the real effects of investment attraction, the City witnessed the arrival of 
Delphi, an American company, which began assembling plates for automobile electronic 
equipment, accounting for 70 new jobs. Presently Delphi’s manufacturing facilities are 
expanding and an additional 200 people will be employed by the end of the year. To pursue 
this goal, workers are being trained in the Czech and Slovak Republics. In addition to this, 
Rodon Open Joint-Stock Company (OJSC) started to manufacture electronic devices, and 
took on 110 new workers.  These employees are trained by Polish experts, and receive their 
certification in Poland. 
 
Ivano Frankivsk’s ambitious economic development strategy also contains objectives for 
communal services, and the City has been doing much work to implement the strategy in this 
area.  For instance, over the 9 months of 2007, the reconstruction of communal services 
networks was performed according to a prepared schedule, as follows:  3.6 km of heat 
distribution networks were replaced with preinsulated pipes and 1.23 million UAH was spent.  
A second approach, aimed at informing the public on solid waste removal and recycling 
issues, saw the preparation of a number of information materials, such as information 
bulletins, booklets, advertisement flyers, paint pictures, and comics.  Information 
dissemination was performed in a number of ways, e.g. talking to residents, public 
discussions, meetings with company workers, and public campaigns such as: “Press the 
Package”, “Plastics for Your Roof”, “Disposer in Every House”, “Clean Community” and 
“Clean Yard” City Competitions, and “Clean City through Childerns’ Eyes” competitions for 
pupils. In addition, project implementation and implementation of the planned tasks were 
covered by media including press. The campaign enabled dissemination of information about 
the necessity of sorted solid waste collection to more than 100 thousand city and oblast 
residents. 
 
Concrete accomplishments in the area of waste management include an increased number of 
landfills from 7 to 18 and an increased number of specialized solid waste collection sites, 
now 44.  A plan to construct 150 such sites is being prepared.  Also, a 719,000 UAH contract 
with Ekotekhkomplekt. Ltd., the winner of a tender, was concluded to supply 336 solid waste 
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containers, including 201 containers for regular solid waste collection and 135 containers for 
sorted solid waste collection. 
 
In regard to the City’s streets, over the initial nine months of 2007, 1,493 existing lamps in 80 
streets were replaced with natrium energy saving lamps. The cost of this effort was 1,841.6 
thousand UAH. 
 
Also, as of September 30, 2007, 1.8 million UAH was spent on installation of the co-
generation unit with 1.4 MWatt capacity.  These funds were used for a payment advance on 
the co-generation unit itself.  
 
Chortkiv. The City of Chortkiv reports that economic development is moving forward in the 
community.  Proof of this is that in Ternopil Oblast, excepting Ternopil itself, Chortkiv holds 
first place in measured rate of building construction in 2007.    
 
Currently the City is doing a great deal to ensure future economic growth to match 2007’s 
accomplishments.  The Department of Economic Development (MOED) and Deputy City 
Mayor On Economic Issues prepared a presentation of Chortkiv’s "Western Industrial Zone.” 
The presentation is in both electronic and hard copy form.  In May, the deputy city mayor and 
a MOED staffer gave this presentation to a delegation consisting of the director of LTP Invest 
(Czech Republic), a deputy director of Invest Ukraine, and an account manager of Invest 
Ukraine, who were visiting western regions of Ukraine for prospective investments.  
Subsequent to that presentation and during the reporting period, LTP Invest’s technical 
director and architect made a second technical call to study possibilities in the Western 
Industrial Zone. It is hoped that once elections in the country are held and the political 
environment stabilizes, LTP will make a final visit to the industrial zone in anticipation of 
negotiations to place investments in Chortkiv.  Similarly, Tebodin Ukraine Co., which is 
seeking sites for an electro-techno equipment factory, evaluated Chortkiv and, according to 
preliminary drafts of the company’s report, rated the City third out of nine investment 
proposals.  Tebodin Ukraine is expected to come back to Chortkiv in the next two quarters. 
 
One ambition of the City is to make its downtown more tourist-interesting and presentable.  
In pursuit of this goal, the open market needs to be moved from the town center, and the city 
tendered a new site of land for the construction and leasing of the market-place. The winner 
of the tender will create a new, more modern and clean outdoor market, and will also 
renovate and restore the site of the former market territory by planting greenery and flower-
beds, and by placing benches and other park-like enhancements.  
 
The city also prepared tender documents for sale of a site of 3,000 sq.m in the city’s center 
for construction of a filling station, of a trade center, of a café and motel, and of a drugstore.  
Similarly, preparation of documents for a site on Nezalezhnost Street with area of 6,600 sq.m. 
is now being completed, subject to sale through auction and construction of 'Chortkiv 
Business-Center' (hotel complex, bank and office premises). This site is in the micro district 
'Kadub' (multistory building district). 
 
Finally, the City has been aggressively improving its communal resources, particularly in the 
area of water services.  For instance, the city expanded its water tower assets by buying water 
towers from surrounding areas.  This increase in capacity has resulted in economies of scale 
and reduced the price of water to consumers.  In addition, this increase has allowed for an 
increase in service capacity so that 24-hour high-quality water supply to high-rise buildings 
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of one micro district will be realized. Other allocations of funds to water resources have been 
approved by the Ternopil Oblast as part of Chortkiv’s 2008 budget, and if the projects go 
forward, the city’s water resources will be much enhanced.   
 
Kalush. In this quarter, Kalush reported on its efforts in the area of land resource 
identification and of communal services.  In compliance with requirements of the Strategic 
Plan for Economic Development, the city completed its registration of all communal 
property.  In addition, as part of broader negotiations, the city and representatives of the 
KarpatyNaftoKhimProm Company exchanged information about and discussed available 
land plots and buildings on the territory of the industrial zone of the city, which land plots are 
expected to be sold or abandoned by the KarpatyNaftoKhimProm Close joint-Stock 
Company (CJSC).  The industrial zone has potential for other investors, and the City is 
working to discover which sections can be offered for development.  In the area of 
community services, the city has gone forward with designing an overall program for 
improvement of the city’s streets, as called for by the Strategic Plan for Economic 
Development.  In this context, an inventorization of roads and a description of needed repairs 
is in progress, identification of traffic flow issues and traffic directional solutions is 
underway, and the city has developed a database of modern and innovative vendors for road 
improvement materials and services. 
 
Implementation Progress in Wave 2 Cities. 
 
Drohobych. The City of Drohobych took several concrete steps to realize their strategic 
objectives this quarter.  In the area of tourism development, the Executive Committee of the 
City Rada passed a resolution "On Creating the Steering Committee on Tourism 
Development Acting under the Executive Committee of the Drohobych City Council".  This 
was a powerful step in the direction of putting together an organized approach to tourism in 
the Drohobych territory.  More concretely, at the cost of 80 thousand UAH allocated from the 
city budget, a Vezha Ratushi [City Hall Tower] is at the implementation stage. And finally, 
the Vezha Ratushi tourist route was presented to international guests consisting of official 
delegations from partner cities invited to celebrate the Drohobych City Day on September 21, 
2007. 
 
Concerning the goal of investment attraction, the Department for Land Management prepared 
a list of land plots suitable for business activities.  To streamline procedures for investment 
attraction, the 2007 Foreign Trade and Promotional Activities of the Drohobych City 
Executive was replaced by preparations for the Drohobych Day - 2007 Program. 
 
Finally, the goal of building and strengthening the SME sector has been furthered by the 
efforts of the Department for Economy and Business Development, which regularly prepares 
and disseminates universally accessible information about business entities that operate on 
the territory of the city, including industrial enterprises, construction companies, trade 
(including markets, drug-stores) enterprises, catering and domestic services companies, and 
banks and insurance companies. 
 
Kovel. In this quarter, the City of Kovel worked on two tasks identified in the category 
“Creating a Favorable Investment Environment”, a strategic objective of the Economic 
Strategic Plan.  The first accomplishment was that the City opened its Permit Center, which 
started issuing permit documents according to a one-stop approach.  The procedures for 
issuing permit documents are now being improved in compliance with current legislation.  
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The second accomplishment was that the city, in accordance with its general approach of 
organizing efficient and organized use of real estate, prepared its Housing Construction 
Development Program, as coordinated with the General City Plan.  Finally, the City Rada 
approved land inventory data by resolution. The resolution approves the Program for Land 
Reform Development in the City of Kovel for 2007. The Program envisions a specific 
amount of funds to spend for an inventorization of lands. 
 
A second strategic objective of the City was to optimize the openness and breadth of the city 
information system.  In that regard, the City Department of Land Resources began to prepare 
its electronic cadastre list. 
 
Brovary. The city of Brovary had particular success with its efforts to attract investment. As 
part of its strategic objective to improve the image of Brovary both in Ukraine and abroad, 
the city distributed a two-language Investment Passport during the celebration of the City 
Day in the 3rd quarter of the current year.  Results of this and other efforts at investment 
promotion are already evident, as 25 investment projects totaling 65 million UAH in value 
are in process. 
 
Another key objective of Brovary’s Economic Strategy is to prepare and improve the city’s 
infrastructure both to better the lives of citizens and to attract more investment and jobs. 
Capital repairs were accordingly performed on the following items: the crossings of the 
Andreyev and Serov streets, Nezlezhnosti Boulevard and Chernyakhovskyi Street, Kutuzov 
and Krasovskyi streets. Capital repairs were also performed on some parts of Osypov, 
Starotroitska, Budivelna, Zelena, B.Khmelnytskyi, Gastello, Kutuzov, Engelsa, Chkalov, 
Dymytrov, and Kirov streets. Capital repairs of the Nezalezhnosti Boulevard and Krasovskyi 
Street were combined with extension and reinforcement of their shoulders and scheduled 
inspection of the technical condition of the road surface and patching of holes are performed 
on a regular basis.  In addition, programmed budgetary activities to put road surface signs on 
central city streets were executed, and two speed limitation devices were placed near 
Secondary School #3 and at the crossing of the Pushkin and Lenin streets. Finally, facilities 
of public transportation stops were repaired and beautified. 
 
Yevpatoria. The City of Yevpatoria continues to implement its economic strategic plan.  It is 
also one of the first of the Project’s partner cities to use the strategic planning methodology in 
other areas.  Thus, one notable piece of news is that the city held a number of training 
seminars and working meetings to discuss strategic planning methodology and to draft the 
City of Yevpatoria Social Development Strategic Plan for the Period up to 2015.  Similarly, a 
draft Mid-Term Plan was submitted for consideration by the Mayor’s Public Committee, and 
was approved in whole.  All amendments to the original strategy were discussed by the 
original strategy’s Monitoring Committee members, and their recommendations were 
included in the draft of the document, which the City Council Executive Committee approved 
on September 12 in a Resolution entitled “On approving the City of Yevpatoria Mid-Term 
Social and Economic Development Plan for the Period of 2008-2011.” 
 
With respect to specific tasks of the Economic Development Strategy, the Yevpatoria Spa 
and Tourism Association was created and registered.  The membership of this Association 
includes representatives of spa and resort organizations, hotels and travel agencies.  Also 
related to tourism development, which is a high priority for the City, was the fabrication and 
placement of signs and explanation boards about Yevpatoria’s historical and architectural 



LED Quarterly Progress Report Page 18 of 92 
July 1 – September 30, 2007 Submitted by Chemonics International 
 
 

monuments.  Similarly, the City placed advertisement flyers about Yevpatoria in long-
distance trains and in public transportation vehicles.   
 
Because Yevpatoria is a resort town, it identified the need to have a clean city.  
Consequently, within the Strategic Plan’s framework of implementation of the city’s goal for 
“Assurance of High Environmental and Sanitary Standards, Planting of Greenery”, the 
following steps were taken: a plan for the Shore Protection and Beach Restoration Works in 
the City of Yevpatoria Project was prepared and sent for expert evaluation; and the City 
Council prepared and passed City Beautification Rules.   
 
Regarding investment and concrete business development projects, this quarter witnessed the 
opening of the Soyuz-92 Manufactured Goods Market, which has a capacity for 148 vending 
sites.  Also, specific land sites were sold or rented off to investors according to meticulous 
tender rules developed by the city Landholder Selection Committee, and in the period of 
2006 to August, 2007, tender competitions identified 10 winning investors, representing a 
total investment amount of 236,615,000 UAH ($49 million).  The city’s share for the 
development of social, engineering and transportation structure for these land plots 
constitutes about $3 million.   
 
Another priority area for the City’s economic strategic development is SME and 
entrepreneurial development, and work force improvement.  In this regard, the city economic 
department provided 141 consultations to companies about negotiating and registering work 
agreements.  The City also put in place a system of regular dissemination of information on 
social and labor relations, including minimal salaries, work agreements, and vacation 
requirements, and 16 publications on these issues were made in the media.  Finally, in 
conjunction with city officials, the Crimean Entrepreneurship Support Fund continued its 
educational campaign of providing business entities with information about procedures for 
getting financial assistance in the form of 70% compensation of interest rates for loans 
obtained in banking institutions. 
 
Kamyanets-Podilsky.  In the third quarter, the city of Kamyanets-Podilsky pursued several of 
its strategic objectives as enunciated in its economic development strategy.  These included 
investment promotion, city promotion and tourism and SME development.   
 
Regarding city promotion and investment attraction, as well as tourism development, three 
renovated hotels were opened for business: hotel complex Hala-Hotel; hotel complex Seven 
Days; and hotel complex Kseniya. Construction of a trade-entertainment complex called 
Lidovy Palats was begun; this complex will have three multiplex video halls. The city 
arranged a seminar entitled "Role of Tourist Clusters in Tourist Infrastructure Development" 
for a delegation from Poltava oblast. The city also hosted its Fourth Fair of Investment 
Projects, in combination with a seminar entitled 'Investment-Industrial Parks as a Form of 
Attracting Investment in the Regional Economy'. In conjunction with that seminar, 
presentations of potential investments were made by other cities in the region, as well as by 
oblast businesses.  Kamyanets-Podilsky itself presented its project for an investment-
industrial park within its borders, which it developed and is currently promoting.   
  
Finally, in the area of SME development, the city put into operation a new system of video 
cameras for security of the downtown area. Institutional developments included the 
establishment of a new public organization for small and medium-scale businesses 
promotion, called the 'Innovation-Investment Center'.  As part of this development, 
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Businessperson Day was celebrated, in which the best taxpayers, public leaders and donors 
were awarded. In this context, the city granted deserving small and medium-scale business 
financial support amounting to UAH 177 thousand.  Other institutional changes supporting 
SME development were that: a one-stop permission center was put into operation, and 67 
permits for objects involving trade and service were issued; a web-based system of local 
company registration was created; and a work force program stating employment goals from 
2008 – 2009 was developed. 
 
Implementation Progress in Wave 3 Cities. 
 
Chernivtsi. The City of Chernivtsi actively pursued economic development plan activities in 
the strategic objective areas of tourism development, investment attraction and SME 
development.  These three objectives are of course inter-related, and the City’s strategic plan 
is distinctive for its organic and integrated nature.  In the area of tourism development and 
promotion, the city is anxious to develop a brand.  In this regard, city residents were surveyed 
about a city brand and a group consisting of scientists, representatives of the City Council, 
travel agencies, journalists, and NGOs was established and started the design of a Chernivtsi 
brand. 
 
Other tourism-related tasks of the Strategic Plan on which the City has been working in this 
quarter include the following:  (a) The Tourist Information Center (TIC) continued its 
activities in accordance with the agreement on cooperation between the Department for 
Economy and the Tourist Bukovyna Association. According to the schedule of activities, a 
visit to the Kamyanets-Podilsky TIC was paid (learning their experience and structural 
arrangement); (b) Implementation of  the Integrated Chernivtsi Cultural Heritage Preservation 
Program for the Period of 2004-2008 (City Council Ordinance # 541 of 08.26.2004), 
including restoration works of the architectural complex of the O.Kobylyanska St., and 
Tsentralna and Teatralna Squares and other items, is underway; (c) The “Tour Chernivtsi” 
web portal posts a photo gallery about Chernivtsi, and the city replenishes the website 
regularly with old and modern pictures, and work to make the tourist portal multilingual and 
allow for electronic reservations is in its final stage; (d)  Cooperation between the cities of 
Kamyanets-Podilsky and Chernivtsi, including the possibility of exchanging tourist 
information and creation of joint routes is pending; (e) and Reconstruction of the landing strip 
of the Chernivtsi International Airport is underway, and additional flights from Kyiv are 
being solicited. 
 
In order to improve the city’s workforce capacity to serve tourists, the Department of 
Economy and the Chernivtsi Industrial Economy Vocational School signed an agreement, in 
which on-the-job training of hotel and restaurant industry employees at Chernivtsi 
educational establishments and local affiliations of Kyiv educational establishments is 
contemplated.                                       

Investment attraction is also significant to the strategic plan, and the city has forged good 
working relationships with InvestUkraine, the Ukrainian investment promotion agency.  To 
ensure transparency about steps taken regarding attraction of investors, information about the 
role of investments in the local economy and the steps taken by the City Council to 
accomplish the planned tasks was published weekly on the City Council web site and in local 
media.  Also, with respect to investment promotion, 39 consultations were provided to local 
companies on preparation of their investment projects, and housing and utilities companies 
were assisted in creating their development strategies for the period up to 2011 and in 
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preparing their investment.  Other activities in the area of investment attraction undertaken in 
the quarter include:  a package of new promotional materials (PowerPoint presentation about 
Chernivtsi, Chernivtsi Bulletin, CD, mock up version of the folder with information on land 
plots) was prepared; the Mayor ordered that an inventory of land plots be done and that 
procedures be adapted to reserve these land plots for potential investors; a land plot of 30 
hectares next to transportation routes and near the major networks was identified for the 
industrial zone; an Investor's Road Map was prepared so that procedures for future investors 
would be clearer and more transparent; and the city is examining the issue of, and has drafted 
necessary documents for, allocating a land plot for the construction of a logistics center that 
would be a strategic investment to enhance industrial zone potential.   

SME development was also an objective that enjoyed much activity in the quarter.  Steps 
taken include:  creation by the executive departments of the City Council of a transparent 
system for drafting regulatory documents in the area of entrepreneurial activities in the city; 
over the 9 months of 2007, 10 regulatory documents were adopted; all members of the 
community have free access to the City Council ordinances that regulate economic activities 
in the city; City Council ordinances are placed on the Official City Council web site and the 
information on activities of executive departments of the City Council is updated on a regular 
basis; in July 2007, the City Economic Department published a set of ordinances that regulate 
business activities in Chernivtsi.  As additional assistance to SME’s, the City Department for 
Public Procurement, while organizing tenders for public procurements of goods, works and 
services, renders assistance to small businesses on preparation of tender documents and 
tender procedures.  
 
Further support for SME growth included the following work of the City Employment 
Agency: creation of a database of local enterprises and institutions including educational 
establishments and the need for labor resources. The database is fully functional and is 
updated on a regular basis; in the first 9 months of 2007, training, re-training and on-the-job- 
training in all areas of economic activities were provided to 436 unemployed persons in the 
city; to provide incentives for launching businesses, the Agency made one-time payments of 
unemployment welfare to 16 persons in the amount of 62.0 thousand UAH. 78 persons were 
trained in the area of small business; and communications between the Employment Agency, 
employers, local government bodies and trade unions were regularized in the hope of moving 
businesses and labor out of the shadow economy.    
 
Vinnytsia. Primary strategic goals of the City of Vinnytsia concern investment attraction and 
improvement of the SME sector.  Vinnytsia, which is located on strategic corridors between 
Romania and Kyiv, particularly understands its advantages for investment attraction and 
SME related job growth.  As such, the city recently established a Department of Capital and 
Other Investments at the City Council and Administration.  The work of that Department will 
include the types of steps undertaken by the city this quarter to promote investment.  Such 
steps included:  creation of a multilingual investment-promotion directory; allocation from 
the budget of UAH 19.9 thousand to develop an electronic investment map of the city; 
completion of the city visiting card; inclusion on the city website of proposed investment 
projects and joint business ventures, with special circulation to 317 companies and 
organizations in Ukraine and abroad; and participation by local private firms in Vinnytsia 
oblast investment presentations to Germany, Slovakia, Romania and Poland.  In the area of 
investment land preparation, both the LED project and SC ‘Dipromisto’ performed analyses 
of existing industrial zones, and LED created a conceptualization of a potential industrial 
zone site. These studies will be used further following completion of the city’s General Plan 
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revision, now underway.  In addition, a list of available land plots slated for competition sales 
was prepared, and land valuation companies recently competed for a tender from the city.   
 
With respect to strengthening the SME sector, the city appointed a business development 
working group, charged among other things, with increasing entrepreneurship in the city. To 
this end, a business section has been created on the city's web portal, and work on the 
information section of the city web-portal and on Vinnytsia’s businesspeople portal 
(www.tviybiznes.com) is being carried out.  One of the issues identified in the Economic 
Strategy is enhancing the labor force market.  Accordingly, the city has put together a register 
of employment and recruiting agencies; conducts employer seminars; retrains labor force 
with the use of methodologies developed by the Vinnytsia Center for Social Partnership; has 
drafted a pamphlet entitled ‘You and Your Business – the Businessperson Handbook’; has 
expanded the Youth Labor Exchange; has carried out a labor fair; and has facilitated 
professional orientation measures, including roundtables and meetings of management 
students with successful businesspersons, tourism seminars for future professionals, and a 
university-based competition for producing business plans of enterprises and entrepreneurial 
ideas.   
 
Concerning more direct assistance to SMEs, an Information-consulting Service on 
Entrepreneurship Development in Vinnytsya renders consultations for businesses in the 
premises of City Council Executive Committee (Room 101), and the portal of Vinnytsia 
businesspersons (www.tviybiznes.com) was visited by 31,129 people during the quarter. In 
addition, a call center where business consultations take place by a ‘hot’ telephone line has 
been created.  Finally, the city boasts the first municipal e-government project in the country, 
and a database of local regulatory acts was created and uploaded as a priority step for this 
system. (Additional details on Vinnytsia’s e-government systems can be found in Annex D).  
 
Mykolaiv. The City of Mykolaiv addressed aspects of all of its strategic objectives in this 
quarter.  The city is striving to grow its SME sector by better public/private coordination, 
more transparent and more efficient regulation, and more involvement of the business sector 
in city decision-making.  Information needed by businesses is constantly published on the 
City Council website (local regulations on business activities).  In compliance with the Law 
of Ukraine “On Foundations of Regulatory Policies in the Area of Business Activities” and 
its part dealing with transparent preparation of regulatory documents, steps are being taken to 
enable businessmen and public organizations to have access to draft documents and to 
discuss them. For instance, while preparing the City Council Ordinance "On Procedures for 
Giving Permits to Business Entities to Place Shopping and Service Facilities", two meetings 
were held to involve city entrepreneurs, non-governmental business associations, Mykolaiv 
City Council members, and representatives of law enforcement agencies in the discussion of 
the draft document. Comments and suggestions were included in the abovementioned draft. 
The draft was placed on the Mykolaiv City Council website within the terms specified by the 
abovementioned Law. Information about how to get the document was published in the 
media. In a similar vein, the city in cooperation with the State Committee on Regulatory 
Policy and Entrepreneurship conducted public hearings on amendments to the Law of 
Ukraine “On Tax Code of Ukraine”. Comments and suggestions to the abovementioned draft 
law obtained during the discussion from businesses and business associations were included 
into the minutes of the meeting and sent to the State Committee on Regulatory Policy and 
Entrepreneurship.  Also, with respect to the tax code, the city, in cooperation with the State 
Tax Service bodies and various business associations, conducted 8 seminars on changes in 
the tax legislation. Similar work is being performed with entrepreneurs in city rayons (12 
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seminars) and rayon employment agencies of the city of Mykolaiv (20 seminars on how to 
launch a business).  
 
A second strategic priority for Mykolaiv is promotion of its businesses and its image as a city 
open to business and investment. In this regard, in April 2007, the City Council adopted 
Ordinance #13/40 “On Approving the City Program for Attraction of Domestic and Foreign 
Investments to the City of Mykolaiv for 2007-2011”. Concrete steps taken with respect to the 
goal of business and city business promotion since then include the following: ten exhibition 
fairs with participation of more than 600 entrepreneurs from the city were conducted at the 
Expo-Mykolaiv exhibition facility during the first half of 2007, in accordance with a set of 
actions to improve the business image of the city within the Program for Small Business 
Development in Mykolaiv, 2007 – 2008; city companies regularly receive information and 
invitations to regional and inter-regional exhibitions and fairs and have an opportunity to 
participate in meetings and round table discussions aimed at creating mutually beneficial 
conditions for cooperation; three series of “Mykolaiv on the World Map” CDs were issued 
(1,000 copies), 2000 copies of a “Mykolaiv Welcomes Guests” photo album about tourist 
sites in the city were published, 1000 copies of  “XXI Century Mykolaiv” brochures were 
published respectively in Ukrainian, Russian and English, and an “Industrial and Investment-
Ready Mykolaiv” movable stand was produced and used at fairs in Moscow, Hanover 
(Germany) and Trieste (Italy).   
 
With the objective of preparing land for investment and better fixing the city’s infrastructural 
needs, the Department for City Property initiated a set of actions to take inventory of the 
property owned by the territorial community. As a result of this initiative, immovable 
property database tables have been prepared, new forms for data entry and database tables 
were created, and the necessary information was entered into the database. The work in this 
area continues, as does the effort to create an automated land plot database of the city of 
Mykolaiv.  To date, twelve projects of land lease or auction have been prepared. 
 
A basic need and objective of the city with regard to overall land use is to create a new 
General City Plan. That is now being executed by the Kyiv-Dipromisto Research Institute.  
Progress on the City Plan creation is as follows: the framework for the City Plan was 
designed; analysis of the implementation of the present City Plan was completed; and data for 
the new City  Plan was collected and processed.  Next steps will be development of the city 
location in the settlement system, city planning calculations, preparation of supporting 
drawings, inspection of industrial territories, surveys of companies, implementation of the 
plan for current industrial territories   and sanitary norms, and discussions of the future  
transportation network. 
 
A final strategic objective for the city is improvement of its communal infrastructure.  This 
not only impacts the life of citizens, it also impacts investment potential.  The City Rada 
accordingly prepared and adopted an overall communal services plan.  210 condominium 
associations have been formed and are supported by the city. The Water Supply and Sewage 
Development investment project prepared by the Mykolaiv City Executive Committee was 
selected the winner of the 2006 National Competition of Local Government Support Projects, 
and a 920 thousand UAH grant was given to the city. The title of the Project is: “Integrated 
Implementation of the Program to Reform the Housing and Utilities Sector of the City of 
Mykolaiv through Introduction of New Energy Saving Technologies and Improving 
Managerial Systems".   And the city has compiled an investment portfolio of 37 investment 
projects, many of which are critically needed by the city. These include the construction of 
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the bridge across the Buh river (400 million $), modernization of water supply and sewage 
systems in the city (MykolaivVodoKanal Company, almost 28 million €), replacement of 
special transportation vehicles and garbage containers with the aim of proper collection and 
removal of solid waste in the city of Mykolaiv,  (15.6 million $), construction of water 
treatment facilities (50 million $), construction of solid waste processing plant with the 
annual capacity of 240,000 tons (12 million $), municipal gas turbine power station (17.3 
million $), etc. The portfolio also includes utility company investment projects. The total 
volume of the investment portfolio constitutes $39 million. 
 
Yuzhne. The City of Yuzhne has reported activities taken pursuant to its strategic economic 
development plan during the second and third quarters of 2007.  With respect to the city’s 
revenue-generating real property assets, a list of immovable property owned by the Yuzhne 
city territorial community was gathered and approved, and an inventory of housing, 
buildings, engineering networks and unfinished construction was made. In addition, a 
database of available investment property is continually gathered and updated by a private 
company and placed on a dedicated website that is advertised in local newspapers every 
week.  
 
Regarding business development and public/private dialogue, the Business Development 
Steering Committee met three times, and regularly scheduled meetings between the Mayor 
and business entities categorized by sectors were held. To support entrepreneurial activity, a 
Yuzhne Small and Medium Business Support Program allocated funds in the amount of 99.58 
thousand UAH.  And in support of regulatory reform for business purposes and further 
development of the city’s one-stop shop, the City Council has authorized steps to expedite 
processing of business permits and establishment of new investments in Yuzhne. 
 
On the city promotion front, the city commissioned a film to be prepared about the city, and 
the city website is undergoing an update.  In addition, the city’s Economy Department 
prepared an Information Bulletin for the City of Yuzhne and a Yuzhne 2006 Information 
Guide that employs user-friendly charts and tables.  
 
The strategic plan states a clear relationship between economic development and investment 
attraction and the need for more social infrastructure facilities.  With this objective in mind, 
the Yuzhne City Council made a decision to allocate a land plot to the development company, 
АРГО-2, Ltd., for the construction of a residential building and construction of 16-storey 
building with parking in Residential District #2.  The City Council also decided to allocate a 
land plot for the construction of a small-family type residential building in Residential 
District #4. In 2007, the second section of the ІV-02А residential building at 28 
Novobilyarska St. (Sections 3 and 4) was put into operation. And necessary city planning 
documents are being prepared to construct a building for city medical staff. Finally, the City 
Council passed the Ordinance "On Allowing the Department for Architecture and City 
Planning to Perform the Pre-Project Adjustment of the Detailed Plan of the Seafront Park and 
a Leisure Center " (August 2007).  Construction of a restaurant and tourist center in the park 
zone is currently underway.   
 
Rivne.  In the third quarter of 2007, the City of Rivne worked on several aspects of its 
strategic plan.  In response to a strategic objective of improving its SME environment, the 
city has moved to increase workforce qualifications through a Business Activities Training 
Course that is being introduced into the high school curriculum. This will enable school 
graduates to apply this knowledge in practice. In addition, an Entrepreneurship in Action – 
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Junior Achievement Ukraine course is taught in schools to show schoolchildren the basics of 
market economy, the role of business in the country’s economy, basics of business 
organization, product manufacture and marketing.  Regarding the job market, the city 
disseminates information though the radio (local network), the employment agency 
newspaper, and at quarterly vacancy fairs. Immediate openings are published in the Oho and 
Afisha newspapers. 
 
Rivne has a keen interest in attracting investment, as set forth in its strategic plan.  In the last 
quarter, the city worked with two partners, the RivneInvest Regional Investment Agency and 
the Rivne Trade and Industrial Chamber, to represent Rivne business and the city in a number 
of trade and investment fairs held in Ukraine and abroad. 
 
 
Innovation Fund.  
 
1. Luhansk Resource Management.  
 
On July 27, 2007, the LED Project received USAID’s approval of Luhansk City Council’s 
application for innovation fund monies and thus was allowed to support the city’s project on 
“Establishing effective infrastructure for the City’s strategic development by providing 
technical assistance to the Strategic Development Department of the Board of Economy in 
the Luhansk City Council”. The city requested UAH84,354 (USD16,704) to purchase office 
equipment and furniture for the City Council’s newly-created Strategic Development 
Department. On August 20 2007, the LED Project signed Agreement No. LED-07-004 with 
the Luhansk City Council to launch the procurement process. By the end of August 2007, the 
LED Project had purchased, according to Agreement provisions and pursuant to all 
applicable FARs and AIDARs, electronic equipment and computer applications for the 
Department. The LED Project selected two vendors: one was a Kyiv-based private 
entrepreneur Bekeshev I.N. who is an official representative of a well-known electronic 
equipment dealer and desk-top computers manufacturer, ValTek Company, and the other was 
Luhansk-based Private Entrepreneur Petrova N.Y., who is an official dealer of a locally-
known computer manufacturer and electronic equipment trader, Systema-Plus Ltd Company. 
A flipchart and a demonstration screen were purchased from different companies, Business 
Office Ltd and Leater respectively. The equipment was transferred to the Board of Economy 
of the Luhansk City Council (MOED) on September 27, 2007. An Act of Receipt and 
Acceptance for the equipment was signed by Luhansk Mayor Serhiy Kravchenko. Equipment 
and applications installation was conducted by the City Council’s IT Specialist. The LED 
Project will soon address USAID-Kyiv Contracting Office to ask for approval of disposition 
of inventory to transfer title for the inventory to Luhansk MOED. Currently, both the LED 
Project and the recipient acknowledge that the inventory remains the property of the United 
States Agency for International Development. The full list of equipment and application 
items and their respective cost is as follows: 
 

# Cost Item Details of the item Serial # Unit cost, 
UAH 

# of 
units 

total cost of 
the property, 

UAH 

total cost of 
the property, 

USD 
1. Monitor LCD 17" Viewsonic VA712 8mc PPJ071454713, 

PPJ071454671, 
PPJ071454551, 
PPJ071355398 

1016.00 4 4064.00 804.75 

2. Desktop 
computer 

Impression, AMD Sempron 
3200+/512DDR2/MB/HDD 
80 Gb/DVD+/-
RW/FDD/ATX 300W/MS 

22/09, 23/09, 
24/09, 27/09 
 
MS Windows: 
00049-140-921-248, 

2789.00 4 11156.00 2209.11 
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# Cost Item Details of the item Serial # Unit cost, 
UAH 

# of 
units 

total cost of 
the property, 

UAH 

total cost of 
the property, 

USD 
Windows XP Home edition/ 
MS Office Basic 2007/ mouse 
/ keyboard / mousepad 

00049-140-921-249, 
00049-140-921-250, 
00049-140-921-251 
 
MS Office: 
00132-303-026-016, 
00132-303-026-017, 
00132-303-026-018, 
00132-303-026-929 
 
Keyboard: 
0704020016, 
0704020022, 
0704020023, 
0704020025 

3. UPS Mustek PowerMust 650 UPS 43706c01583, 
43706c01584, 
43706c01585, 
43706c01586 

245.00 4 980.00 194.06 

4. Multifunctional 
printing machine 

HP LaserJet M1005 SNEY73XHLM 1079.00 1 1079.00 213.66 

5. Laser color 
printer 

HP Laser Jet 2605 Color Cncw76k1n9 1951.00 1 1951.00 386.34 

6. Multimedia 
projection 
apparatus 

Leater LX402 330500447160079 8990.00 1 8990.00 1780.20 

7. Digital copy 
machine А3 

Canon iR2016J with Platen 
Cover J + Toner Canon C-
EXV14 Black 

mct09945 5229.00 1 5229.00 1035.45 

8. Portable 
computer 

HP 530 15.4” CoreDuo 1,6 
Dos 

CND 73409 YV 3952.00 1 3952.00 782.57 

9. Software & 
Applications 

MS Windows XP Prof Rus 
OEM 

00051-128-614-269 773.00 1 773.00 153.07 

10. Software & 
Applications 

MS Office Basic 2007 Rus 
MLK 

00132-302-191-768 1310.00 1 1310.00 259.41 

11. Office telephone Panasonic KX-TS2362 RUW 7ABKD368427, 
7ABKD368452 

176.00 2 352.00 69.70 

12. Fax machine Panasonic KX-FT932 7EAWA041670 635.00 1 635.00 125.74 

13. Extension cord 
with a branch box 

1,8 m for UPS -- 18.00 4 72.00 14.26 

14. Extension cord 
with a branch box 

5 m -- 24.00 4 96.00 19.01 

15. CD-R Disk TDK 700 Mb 52x box -- 1.30 100 130.00 25.74 

16. CD-RW Disk TDK 700 Mb 4x-12x slim -- 5.00 50 250.00 49.50 

17. DVD-RW Disk Samsung 4.7 Gb slim -- 5.90 50 295.00 58.42 

18. Floppy disk 1,44 
Mb 

Verbatim DataLife -- 1.50 100 150.00 29.70 

19. Laminator GBC HeadSeal 310 TB21826H 858.00 1 858.00 169.90 

20. Binding machine GBC Combind C75 TB08607H 630.00 1 630.00 124.75 

21. Laminating film А4; 100 sheets per pack -- 62.00 5 310.00 61.39 

22. Digital camera Canon PowerShot A560 4532104858 1540.00 1 1540.00 304.95 

23. Memory stick Sandisk SD 1Gb  -- 182.00 1 182.00 36.04 

24. Flipchart 65х100 Trening + flipchart 
notepad (checked) 

-- 2263.22 1 2263.22 448.16 

25. Demonstration 
screen 

Draper Luma Matt White AV 
Format 60x60 (152x152) 

-- 528.00 1 528.00 104.55 

 
TOTAL 

-- -- -- 341 
units 

UAH47,775.22 $9,460.44 

 

2. Pavlohrad Resource Management.  

On August 15th, 2007, the LED Project received USAID’s approval of the Pavlohrad City 
Council’s application for innovation funds and thus was allowed to support the city’s project 
to “Create an efficient local resources management system and promote Pavlohrad 
investment opportunities”. The city requested UAH74,998 (USD14,851) to purchase office 
equipment for the City’s Strategic Plan implementing body - the Board of Economy of the 
Executive Committee of the Pavlohrad City Council. On August 23, 2007, LED signed 
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Agreement No. LED-07-005 with the Pavlohrad City Council to launch the procurement 
process. By September 14, 2007, the LED Project had purchased, according to Agreement 
provisions and pursuant to all applicable FARs and AIDARs, electronic equipment and 
computer applications for the Board of Economy. The LED project selected two vendors in 
Pavlohrad, private entrepreneurs Latypov M.T. and Tuktamyshev A.R., who are official 
representatives of a locally-known electronic equipment dealer and desk-top computers 
manufacturer, Pinfo Company. The equipment was transferred to the Executive Committee of 
the Pavlohrad City Council on September 14, 2007. An Act of  Receipt and Acceptance of 
the equipment was signed by Pavlohrad Mayor Volodymyr Kuklin. Equipment and 
applications installation was conducted by the City Executive Committee’s IT Specialist. The 
LED Project will soon address USAID-Kyiv Contracting Office to ask for approval of 
disposition of inventory to transfer title for the inventory to the Pavlohrad City Executive 
Committee. Currently, both the LED Project and the recipient acknowledge that the inventory 
remains the property of the USAID. The list of equipment and application items and their 
cost is as follows: 
 

# Cost Item Details of the item Serial # Unit 
cost, 
UAH 

# of 
units 

total cost of 
the property 

UAH 

total cost 
of the 

property 
USD 

1. Desktop computer “Pinfok” 
MS Widows preinstalled 
Motherboard: MB s-MS-7310-
010 K9N4 Ultra-F; 
Processor: CPU AMD Athlon 
64 X2 4000+ Socket AM2, 
2x512kb, BOX; 
RAM: DIMM 1024Mb DIMM 
1024Mb DDR-II 533; 
Fixed disk: 160.0Gb Samsung 
HD 160JJ 7200rpm 8Mb S-
ATAII 300; 
Graphics card: 256Mb ATI 
Radeon X-1300Pro PCI-X 
256Mb DDR2 DVI TV; 
Case: КМЕ ATX  CX-Y162 
USB2.0+AU FAN 80mm 
Drive: DVD-RW NEC AD-
7170S SATA 
Disk drive: FDD Samsung 3,5” 

6332,  
6333,  
6334,  
6335, 
6336 
 
MS Windows:  
00049-142-600-125, 
00049-142-600-126, 
00049-142-600-127, 
00049-142-600-128, 
00049-142-600-136 

2575.00 5 12875.00 2549.50 

2. Monitor LCD 
professional 

19" Samsung 940NW HA19HMDP524699, 
HA19HMDP524211, 
HA19HMDP5261270, 
A19HMDP326662, 
B23A0716145507 

1190.00 5 5950.00 1178.22 

3. Keyboard A4TECH KIP-800 Slim 
USB 

87163090400069000010067480
00011 

115.00 1 115.00 22.77 

4. Keyboard Genius Comfy KB-06X 
USB 

XE7201014912, 
XE7201014918, 
XE7301008271, 
XE7301008280 

39.00 4 156.00 30.89 

5. Mouse Mitsumi Scroll Optical 
PS/2 
ECM-S4102 

05159298, 05159339, 
05159311, 05159309, 
05159346 

40.00 5 200.00 39.60 

6. Flash Drive USB Flash Drive 1Gb 
Transcend Jetflash v30 

5017340540, 
5017340528, 
5017340539 

90.00 3 270.00 53.47 

7. UPS Mustek PowerMust 400 H32612C04159, 
H32612C04160, 
H32612C04161, 
H32612C04162, 
H32612C04163 

175.00 5 875.00 173.27 

8. Multifunctional 
copy machine 

Sharp AR-5415 AR5415QE-415378 2790.00 1 2790.00 552.48 

9. Scanner Epson Perfection V10 J7QW051340, 
J7QW054266 

448.00 2 896.00 177.43 

10. Fax machine Panasonic KX-FC253 UA-
T 

7AABA002679 1179.00 1 1179.00 233.47 

11. Modem D-Link DSL-2500 U/RU PHO4171041859 288.00 1 288.00 57.03 

12. Software & 
applications 

MS Office 2007 DSP Rus 
OEM 

99994-590-944-146 1780.00 1 1780.00 352.48 
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# Cost Item Details of the item Serial # Unit 
cost, 
UAH 

# of 
units 

total cost of 
the property 

UAH 

total cost 
of the 

property 
USD 

13. Software & 
applications 

MS Office 2007 SBE Rus 
OEM 

99994-590-295-092; 
99994-590-295-093; 
99994-590-295-094; 
99994-590-295-096; 
99994-590-295-097 
 

1440.00 4 5760.00 1140.59 

14. TV set 32” LCD Samsung LE 32 0537637 5999.00 1 5999.00 1187.92 

15. Mobile phone Nokia 6300 black-silver 358052013642912 1499.00 1 1499.00 296.83 

16. Wi-Fi access point D-Link DWL-2000 AP+ F32V169002392 290.00 1 290.00 57.43 

17. USB - Wi-Fi adapter D-Link DWL-120 G DR5A269000623, 
DR5A269000624, 
DR5A269000625, 
DR5A269000627, 
DR5A269000628, 
DR5A269000629, 
DR5A269000631, 
DR5A269000632 

119.00 8 952.00 188.51 

18. CD-R 700 Mb Technolog -- 1.20 500 600.00 118.81 

19. Glossy photographic 
paper for color 
printer 

Photo A4 115g/sq.m; 100 
sheets/pack. 

-- 80.00 10 800.00 158.42 

20. Extra cartridge for 
printer 

EP-303 (LBP-3000) -- 359.00 2 718.00 142.18 

21. Extra cartridge for 
color LaserJet 
printer 

HP 2600 Color -- 625.00 2 1250.00 247.52 

22. Laptop computer Dell Inspiron 6400 WW; 
MS Widows preinstalled 

I640xT208L5ADAW 
MS Windows:  
00049-139-108-846 

5699.00 1 5699.00 1128.51 

23. Mouse Logitech U 96 USB 831114-A00 54.00 1 54.00 10.69 

24. Laptop bag  -- 155.00 1 155.00 30.69 

25. Multimedia 
Projection 
Apparatus 

NEC VT49G 01150320 7340081ED 6780.00 1 6780.00 1342.57 

26. Office telephone Panasonic KX-T2351 
UAB  АОН 

7BAKB020740. 
7BAKB023114. 
7BAKB025907 

150.00 3 450.00 89.11 

27. Office telephone Panasonic KX-TG 1108 
UAT 

6KBQA008703 349.00 1 349.00 69.11 

28. Pocket PC ASUS MyPal P525 75AOAGO29478 2790.00 1 2790.00 552.48 

29. Graphics tablet / 
Digitizer 

Genius MousePen 8X6 ZU698001701 1865.00 1 1865.00 369.31 

30. Laserjet Printer Canon LBP-3000 LPEA120458. 
LPEA404479 

745.00 2 1490.00 295.05 

31. Laserjet Color 
Printer 

HP Laser Jet 2605dn Color CNCW77222G 2899.00 1 2899.00 574.06 

32. Digital Photocamera Sony Cybershot DSC-W90 3-097-283-21 1698.00 1 1698.00 336.24 

33. Memory Stick for 
the Digital 
Photocamera 

SONY Memory Stick 
DUO Pro 1Gb 

-- 199.00 1 199.00 39.41 

34. Switch 8 ports 10/100 Mb D-Link 
DES-1008 

F30216B032327 105.00 1 105.00 20.79 

35. Software & 
applications 

Office 2007 SBE Rus 
OEM 

99994-590-944-146 1440.00 1 1440.00 285.15 

 
TOTAL 

-- -- -- 580 
units 

UAH71215.00 $14101.98 

 

3. Kupyansk Geo-Information System.  
 
The city’s application for the Innovation Fund monies (UAH82,000 or USD16,238) was 
approved by USAID-Kyiv on August 1st, 2007. Currently, the pre-award negotiation with the 
city is in process. The aim of the negotiation is to make sure the city is able to co-fund the 
project. 
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4. Yevpatoria Investment Promotion project.  
 
The city’s full-format grant application is currently in the process of development and is 
expected for submission shortly. A rough estimate of the LED contribution is expected to be 
about $15,000. The LED Project also expects the city to provide documents to allow it to be 
registered as an official recipient of LED technical assistance with the Ministry of Economy 
of Ukraine. 
 
5. Ivano-Frankivsk and Kovel Investment Promotion projects.  
 
Full-format grant applications are currently being prepared by the cities’ experts and are 
expected to be submitted to the Innovation Fund. A rough estimate of the LED contribution is 
expected to be about $15,000 per city.  
 
6. Dzhankoy Investment Promotion project.  
 
The city’s project concept summary (a short proposal) is currently being prepared by the 
city’s experts and is expected to be submitted to the Innovation Fund. A rough estimate of the 
LED contribution is expected to be about $15,000. 
 
At the end of September 2007, the LED project invited some of its partner cities that have 
demonstrated their dedication to the strategic planning process and adopted their LED 
Strategic Plans as municipal ordinances to submit an official request for registration with the 
Ministry of Economy of Ukraine as recipients of technical assistance through the LED 
Project Innovation Fund. The letters of request are expected by October - November 2007. 
The cities will be invited to apply for Innovation Funding in Q4/2007 – Q3/2008. The list of 
cities is as follows: Yuzhne, Pervomaysk, Mykolaiv, Konotop, Koryukivka, Nova Kakhovka, 
Kakhovka, Berdyansk, Rubizhne, Lozova, Artemivsk, and Izyum.  

 
Task 5: Legal and Regulatory Framework – Draft and implement legislation to support LED 
and local self governance, and help cities improve local regulations to improve the business 
environment and enhance their attractiveness for investment. Provide administrative 
oversight for an existing national network of legal aid centers to enable the “All Ukrainian 
Union of Legal Assistance to Rural Population” to receive Federal awards. Implement a 
training program for FDI professionals with an emphasis on participants from the south and 
east of Ukraine. Construct a database of FDI opportunities designed at the local level.  
 
Regulatory Reform for LED and local self governance.  
 
LED’s one-man legal team focuses on providing legal assistance to LED partner cities in 
support of Strategic Plan implementation, giving commentary on draft legislation that 
impacts on issues of local economic development, and participating in various forums dealing 
with legal aspects of economic development. Superficially, the following tasks were carried 
out during the quarter: 
 

1. The Legal Advisor analyzed legislative norms in Ukraine on issues of utilization of 
investment potential of industrial, transport, communications and recreation land in 
cities and other territorial units and prepared for LED Project specialists respective 
clarifications and comments regarding utilization of these norms in economic 
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development strategic plans’ implementation, in investments attraction efforts, lease 
of land plots to foreign legal entities, and sale of land of non-agricultural designation 
to Ukrainian legal entities with 100% foreign capital. 

 
2. The Legal Advisor participated in the Introductory Meeting of the Economic 

Development Strategic Planning Work Group of Kolomyia city and took part in a 
seminar-meeting organized by the City Council of Kolomyia for Council deputies 
and specialists on economic, land, financial and other issues to deliver a presentation 
on how to resolve land and legal issues as part of the Strategic Plan development 
process. In support of the process, he also performed an analysis of the legal regime 
of sites, which the city plans to offer to potential investors and prepared respective 
recommendations regarding opportunities and legality of allocation of selected sites 
to potential investors for the Strategic Planning Expert Committee, as well as for 
specialists on land issues, and architecture and city-planning experts. 

 
3. At a roundtable organized by the Ivano-Frankivsk City Council, the Legal Advisor 

delivered a presentation on dealing with land and legal issues of territories of 
agricultural and recreational designation located within city boundaries. Following 
the meeting, he carried out a legal analysis of investment project implementation 
status in the Khryplyn Industrial Zone and prepared answers and clarifications for 
deputies and specialists of the City Council regarding legal ways of resolution of 
land issues related to the Tyco Electronics investment as well as of other companies.  

  
4. In Dolyna, an LED partner city through the FDI Program, the Legal Advisor 

participated in a seminar organized by the Dolyna City Council for deputies and 
specialists of City Councils of Dolyna and Rozhniativ cities of Ivano-Frankivsk 
region to deliver a presentation on legal aspects of allocating land for investment. At 
the request of the Mayor of Dolyna, he also conducted an examination on the locality 
and carried out an analysis of the legal regime of three sites that the city is planning 
to offer investors and prepared a summary of the legal regime of recreation land for 
attraction of investments into the city tourism sector for specialists of land relations 
regulation, economic development, and city-planning and architecture.   

 
5. In support of tourism development in LED partner cities, the Legal Advisor 

participated in the working group for the creation of a Strategic Plan for Sustainable 
Tourism Development in Ukraine, established by the State Committee on Tourism 
and Recreation in Ukraine and the State Tourism Authority according to the Decree 
of the President of Ukraine regarding promotion of tourism development in Ukraine. 
As a participant of this working group, the Legal Advisor prepared a section on the 
legal and regulatory provision for tourism development in Ukraine as well as 
attraction of investment into the sector for inclusion in the Strategic Plan. He also 
participated in a roundtable session on investment attraction into tourism 
development in the Autonomous Republic of Crimea, organized by the State 
Committee on Tourism and Recreation in Ukraine to present the legal regime of sites 
assigned for construction and exploitation of tourism objects in Crimea. 

 
6. In support of the Project’s industrial zone conceptual design preparation in Vinnytsia 

and Dzhankoy (details under the FDI section below), the Legal Advisor prepared an 
analysis of the legal regime of territories assigned for the creation of industrial zones 
in these two cities.  
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7. At the invitation of the Ministry of Justice of Ukraine, the Legal Advisor took part in 

a workshop for notaries of Kyiv, Zhytomyr, and Chernihiv regions as well as cities 
of Kyiv and Sevastopol to present on specifics of notary acknowledgement of 
agreements of allocation of land of non-agricultural designation to natural persons 
and legal entities, including foreign, with the purpose of investment attraction into 
economic development of territories. 

 
8. Finally, the Legal Advisor participated in an International Investment Forum 

organized by Khmelnytsky Regional State Administration during which he presented 
on legal issues of attraction of investment into development of urban territories.         

 
Support to Legal Aid Centers. 
 
During the quarter, LED continued to provide administrative oversight for the Ukrainian 
Legal Aid Institute for Rural Citizens (IPZUS) though a grant mechanism designed to prepare 
the NGO to receive federal awards. However, since June the NGO has been operating in a 
significantly downsized capacity due to a lack of operational funding from USAID after May 
2007. IPZUS kept a skeletal staff of 3 central office employees and 3 lawyers in one legal aid 
center in Crimea through July on a small amount of unspent grant funds from the March – 
May grant period with the expectation that new funding would be made available in August 
when the Mission finalizes its strategy for technical assistance for land-related issues in 
Ukraine and receives fiscal year 2007 monies from Washington. However, on July 26 LED 
and IPZUS received notification from the Mission that no funding would be forthcoming in 
time for IPZUS to survive because no grant to the LAC NGO was included in the FY 2007 
procurement schedule and the land strategy was not expected to be approved in the near 
future. Based on these news, IPZUS’ Director Pavlo Kulinich and the NGO’s board made the 
decision to liquidate the organization as soon as possible to avoid being criminally liable for 
non-submission of monthly financial reports to various government agencies due to a lack of 
funding to pay the accountant.  
 
On August 1, 2007, LED provided a no-cost extension to IPZUS to give the organization 
time for the close-out process. By the middle of August, the Project contracted with Garant 
law firm to provide legal services to IPZUS during liquidation. The first major step toward 
liquidation came on August 30, 2007 when the State Registrar of the Shevchenkivskyi rayon 
of the city of Kyiv passed a decision to publish an official statement on the liquidation of 
IPZUS. While most other close-out activities are expected to be completed by the middle of 
October, the full deregistration process may take up to one year. Since the LED grant 
remained in effect, IPZUS provided short status reports to the Project for July and August. 
These reports can be found in Annexes E and F. The next status report from September on 
will be presented at the end of IPZUS and grant close-out. 
 
Foreign Direct Investment (FDI) Initiatives.  
 
During the previous quarter, LED launched the third cycle of the Training Program for FDI 
Professionals with a stage-setting workshop on “Facts and Myths about FDI”. Two more 
workshops for 27 local government professionals and representatives from the national 
investment promotion agency were completed this quarter. The second workshop titled 
“Working Smartly and Tactically – Planning for Success” took place on July 11 – 13 and 
focused on teaching participants how to conduct sound analyses, such as the socio-economic 
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profile, benchmarking, SWOT analysis, and FDI performance assessment, to create feasible 
plans. The third workshop, “Industrial Zones – Preparing and Customizing the Product” took 
place on September 13 – 15 and introduced the role of market-ready property in FDI 
attraction. LED experts guided participants through the economic, technical and legal aspects 
of industrial zone preparation and management. As part of the Program, the Project 
conducted a study tour to the Czech Republic on August 22 – 29. The host country belongs to 
the list of best FDI performers in the region. The study tour’s purpose was not only to see 
successful FDI attraction practices at work in the CEE context, but also to provide 
participants with enthusiasm and commitment necessary for their work in Ukraine. During 
the visit, host organizations demonstrated practical knowledge gained during workshops and 
emphasized the importance of effective cooperation between the national investment 
promotion agency and a network of local partners. Specifically, participants gained a detailed 
understanding of industrial parks prepared by private developers, business innovation centers, 
science and technology parks, and successful brownfield redevelopment projects. The full set 
of training materials for the FDI course is available on the LED website.  

 
Spatial design of the Dzhankoy industrial site  

 

This quarter saw the completion of the work on preparation of the conceptual design and pre-
feasibility study for new industrial sites development in the cities of Dzhankoy and Vinnytsia. 
The due diligence phase took place during the previous quarter while the technical 
dimensions, sketches, and advanced CAD drawings were drawn up in July and August. LED 
consultant Radim Gill presented the full analysis, reports, and sketches to an audience from 
the two client cities, other LED partner cities interested in industrial site design and 
development, regional investment promotion agencies and the national investment promotion 
agency on September 4, 2007. In his presentation, Mr. Gill also touched upon problematic 
issues and risks on both sites in the two client cities and suggested further steps to eliminate 
or minimize them. 
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Alternative view of the spatial design of the Vinnytsia industrial site  

 
Task 6: Regional Economic Development Support – Appraise USAID of all regional activities 
taking place in the Eastern and Southern regions of Ukraine and involving the Project’s 
target cities, with the understanding that the Project may become involved in such planning 
should further funding materialize.  
 
LED partnered with the EU Project on Sustainable Local Development in Ukraine to create a 
Territorial Development Strategy in the city of Izyum, Kharkiv Oblast. That strategic plan 
was completed during the summer and adoption by the Izyum city council is anticipated.  
Now the LED Project is again collaborating with the EU Project on Sustainable Local 
Development in the territory around the city of Romny, Sumy Oblast. This strategic planning 
will continue until early 2008.  All of this work with the EU involves the participation of 
oblast and regional officials, and is a first step toward the EU’s aspiration to help with 
regional planning in Ukraine.   

 
Other developments in the regional planning area are inchoate, but potentially powerful.  The 
Project has participated in a number of meetings with the Ministry of Economy and cities 
regarding the regional development potential of EuroGames 2012.  The country does not 
want to lose the opportunities for broad development which the Games might galvanize, and 
the Project has been surveying the interest and energy that its cities might devote to this 
effort.  We anticipate that thinking about this issue will be refined in the next quarter, and that 
our partner cities will request that the Project become involved in helping them organize to 
take advantage of the Games. 
 
Task 7: Information Dissemination – Design a strategy for outreach and communication, the 
purpose of which will be to help target cities better implement LED strategies and to enable 
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non-target cities to have enough information to launch their own strategies on their own 
initiative. The strategy must be approved by USAID.  

Website Maintenance and Development. During the period under review, 11 news stories 
(one less than in the previous quarter) on local economic development and jobs-generating 
investments in Ukraine were published in the News section of the LED website 
(www.led.net.ua). In the focus of the news stories was a further shift made toward LED 
partner cities and/or important LED project activities: eight of the eleven stories deal with 
developments in Drohobych, Ivano-Frankivsk, Mykolaiv, Ternopil, Pryluky, Koryukivka, 
and Kakhovka, and two stories report on a regional airport roundtable and the project's 
involvement in the USAID/IUD signing ceremony in Alchevsk. Some of the stories feature 
major successes that Project partner cities made while implementing their Strategic Plans. 
The full text of all stories produced during the quarter is included in Annex C of this report.  

A new section, Virtual tours/panoramas, was added to the project website. The section 
provides 360 degree panoramas of Dzhankoy, Kamyanets-Podilsky, Kaniv, and Novohrad-
Volynsky and was presented to the public for the first time at the USAID exhibition "15 
Years of Partnership." The interactive images, produced by a revolutionary technology being 
developed by programmers in Ukraine, provide virtual tours of the cities. LED anticipates 
that cities will wish to have more of such virtual tours in order to show prospective investors 
and/or tourists the various physical assets and sites that exist within their territories. 
 

 

 
Virtual panoramas of Kamyanets-Podilsky 

 
The chart below shows the numbers of site visitors and visits in each of the quarter's three 
months.  
 

LED project web site visitors and visits in the third quarter 2007 
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News and features from the LED website are regularly reprinted by the InvestUkraine Press 
Monitoring bulletin and distributed through the InvestUkraine mailing list. 

Success stories. During the quarter, LED submitted a success story on e-Government 
implementation in Vinnytsia – one of the projects under the city's Strategic Plan. This story 
appears in Annex D to the quarterly report. 

LED Monitor e-Newsletter. LED produced and distributed five issues of The LED Monitor e-
newsletter during the period under review. At the end of the quarter, the number of 
subscribers reached 274, as compared to 268 at the end of previous quarter. 
 
Media Relations. During the reporting period, at least 26 articles on LED were published in 
the printed press and in on-line news sources. The translated list of articles appears under IR 
4.1.2 of the Intermediate Results Report in Annex B.  
 
 
D. Project Progress 

The table below provides a summary of project progress per the contract and its 
modifications as well as per the Year 3 Work Plan covering the period between January 1, 
2007 and January 1, 2008. A quarterly monitoring and evaluation report based on the 
Project’s intermediate results framework is attached as Annex B.  
 
Task 1: Participating City Selection Process 
 Contract Performance 

Requirements 
(Aug. 2004 – Dec. 31, 2008) 

Year 3 Work Plan Activities and 
Indicators 

(January 2007 – January 2008) 

Cumulative Status 

1 Strategy and criteria for city 
selection submitted and 
approved by USAID 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 

1. Done 
 
  

2
  

40 cities selected  
(Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
2a. City selection process for Wave 4 
completed and 8 target cities selected from 
the East and South of Ukraine with 
concurrence from USAID and AUC 
 
2b. City selection process for Wave 5 
completed and 5 target cities selected from 
the East and South of Ukraine with 
concurrence from USAID and AUC 

38 out of 40 
 
2a. 8 out of 8 
 
 
 
 
2b. 2 out of 5 
 
 
 

3
  

Graduation criteria for 
participating cities submitted 
and approved by USAID 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 3. Done 

 
Task 2A: Building Ukrainian Capacity – Development of Municipal LED Toolkit 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 Toolkit submitted and 
approved by USAID; Toolkit 
regularly updated according 
to Work Plan 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 

Volume I done; 
Volume II in  
process; 20 tools 
completed 
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Task 2A: Building Ukrainian Capacity – Development of Municipal LED Toolkit 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

 
1a. Terms for a general call for, and then 
editing of practical LED tools negotiated. 
SOW for LED toolkit approved by USAID. 
Contract for tool selection and editing 
signed with MSU Extension Service 
affiliate. 
 
1b. 15 tools published in Volume II during 
the period 
 
1c. Seminar introducing tools and tool 
authors to LED professionals held 
 

 
1a. Done 
 
 
 
 
 
 
1b. 11 out of 15 
completed 
 
1c. Yet to done 

 Task 2B: Building Ukrainian Capacity – LGSOs Capacity Increased 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 30 LGSO trainers trained and 
engaged in training 
stakeholders 
(Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 
 
1a. Strategic planning conducted by 
LGSOs in at least 9 non-target cities 
 
 
1b. At least 6 LGSOs trained in an 
implementation specialty by on-the-job 
learning 

27 out of 30 
 
 
 
 
1a. 3 out of 9 
completed; in 
process in 17 more 
 
1.b 1 out of 6 
 

 
Task 3: Strategic Plan Development 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 1,000 municipal, local 
business, and NGO reps 
trained in LED 
 (Modification 7) 

 >>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 

1,008  out of 1,000 

2 Comprehensive LED 
strategic plans created and 
adopted in 35 cities 
(Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 
 
2a. Strategic planning in 8 Wave 4 cities in 
the East and South of Ukraine completed; 
cities graduated by adopting plans and 
setting up MOEDs 
 
2b. Strategic planning in 5 Wave 5 cities in 
the East and South of Ukraine completed; 
cities graduates by adopting plans and 
setting up MOEDs 

30 out of 35 
created;  
27 out of 35 
adopted 
 
2a. 1 out of 8 
completed; 7 in 
process 
 
 
2b. 2 in process 
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Task 3: Strategic Plan Development 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

 
2c. Smaller cities in and around 8 Wave 4 
target cities are “touched” by the strategic 
planning process 
 
2d. Smaller cities in and around 5 Wave 5 
target cities are “touched” by the strategic 
planning process 

 
2c.In process 
 
 
 
2d. Yet to be done 

3
  

5 study tours to near east 
countries held 
(Eliminated in Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 

1 out of 0 

 
Task 4: Implementation of LED Strategic Plans 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 Project action registers 
developed in 35 cities 
(Modification 7) 

 >>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 

27 out of 35 
 

2
  

At least one high priority 
project implemented in 35 
cities 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
2a. Implementation of strategic plans in 
Wave 1, 2, and 3 cities monitored  
 
2b. Specific technical assistance on issues 
common to a number of Wave 1, 2, and 3 
cities provided  

26 out of 35  
 
2a. Ongoing 
 
 
2b. Ongoing 
 

3 Action plan implementation 
support provided via the 
Innovation Fund given 
USAID approval and 60% 
matching of the fund from 
the requesting city  
(Modification 7) 

3a. Help to cities in preparing Innovation 
Fund requests provided; requests filtered 
 
3b. Innovation funds to 10 cities in the 
average amount of $15,000 or in the total 
amount of $150,000 disbursed 

3a. Ongoing 
 
 
3b. 3 out of 10 

 
Task 5: Legal and Regulatory Framework (and FDI)  
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 Local regulations to enhance 
business environment and 
investment attractiveness 
improved in 35 cities 
(Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
1a. Legal advice on local land issues for 
strategic plan implementation provided to 
12 cities.  
 

1. 10 out of 35 
 
1a. 9 out of 12 

2
  

1 public hearing to present 
national legislative and 
policy recommendations for 
LED held (Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 

2. 1 out of 1 
 
 

3 Support for drafting and 
implementing legislation for 
improved local self-

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 3. Ongoing  
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Task 5: Legal and Regulatory Framework (and FDI)  
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

governance provided to 
stakeholders  
(Modification 5)  

 
 

4 Local/regional program on 
foreign direct investment 
designed and implemented 
including a training and 
certification program for 
FDI professionals from 
mostly Eastern and Southern 
cities as well as for oblast 
and regional development 
agencies, with USAID 
approval (Modifications 5 and 
7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 
 
 
 
4a. Two FDI training cycles carried-out 
with emphasis on participating cities from 
Eastern and Southern Ukraine 
 
 
4b. Two study tours to the Czech Republic 
completed 

4. Done; 
50 professionals 
trained;  
42 certified 
 
 
 
4a. 1 cycle in 
progress 
 
 
 
4b. 1 out of 2  

5 Database of FDI investment 
opportunities at the local 
level constructed  
(Modification 5) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
5a. Database populated with land parcels 
from LED and FDI partner cities with at 
least 50% of FDI training cities included 

5. Done 
 
5.20% 

6 Given USAID approval and 
demonstrated GoU desire 
and commitment, support for 
the establishment of the 
national investment agency 
and training to the agency 
staff provided 
 
 

6a. 1.5 day training per month at the 
InvestUkraine Agency for four months 
completed 

6a. Done; 15 
Agency staff 
trained 

7 Administrative oversight to 
an existing national network 
of legal aid centers and the 
“All Ukrainian Union of 
Legal Assistance to Rural 
Population” (the NGO) to 
enable the NGO to receive 
Federal awards provided 
(Modification 6)  

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 7. In progress but 
soon to be 
eliminated due to a 
lack of funding for 
the provision of a 
follow-on federal 
award 

 
Task 6: Regional Economic Development Support 
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 USAID apprised on all 
regional activities taking 
place in the Eastern and 
Southern regions of Ukraine 
and involving the Project’s 
target cities (Modification 7) 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
 
 
 
 
 

1. Ongoing 
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Task 7: Information Dissemination  
 Contract Performance 

Requirements 
Year 3 Work Plan Activities and 

Indicators 
Cumulative Status 

1 Outreach and 
communication strategy 
developed for non-target 
cities 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
1a. Website updated on almost a daily basis 
with LED news, materials, and information 
about partner cities 
 
1c. Journalists selected by CURE to receive 
training in LED analytical reporting 
 
 

1. Done 
 
1a. Ongoing 
 
 
 
1b. 41 journalists  
trained in 2007 in 
cooperation with 
CURE;  
 
66 journalists 
trained in 2005; 
 
in total, 107 
journalists trained 
 
  

2 Support to AUC for 
establishing a sub-
association of FDI 
Professionals provided 
(Modifications 5 and 7 – moved 
from Task 5 to Task 7 per 
Modification 7 budget) 
 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 
 
2a. Three meetings of MOEDs, LGSOs, 
FDI trainees, under auspices of AUC’s 
Local Government section held 

2. Done 
 
2a. 1 out 3 

3
  

20 non-target cities embrace 
principles and practices of 
project 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 3. 3 out of 20 
strategic plans 
adopted; 17 more 
under development 

 
 
E.  Reports and Deliverables 

The list presented below includes not only contract-mandated reports and deliverables but 
also other, though not necessarily all, substantial technical documents produced by the LED 
project. This quarter’s reports and technical documents include the following: 
 

• Quarterly Progress Report #13 for the period July – September 2007 
• Pervomaysk Economic Development Strategic Plan adopted by the City Council 
• Rubizhne Economic Development Strategic Plan adopted by the City Council 
• Koryukivka Economic Development Strategic Plan adopted by the City Council 
• Kakhovka Economic Development Strategic Plan adopted by the City Council 
• Sumy Community Profile and Business Attitudes Survey  
• Izyum Community Profile and Business Attitudes Survey 
• Konotop Community Profile and Business Attitudes Survey 
• Nova Kakhovka Community Profile and Business Attitudes Survey 
• Lozova Community Profile and Business Attitudes Survey 
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• Artemivsk Community Profile and Business Attitudes Survey 
• Conceptual design and pre-feasibility study for the Dzhankoy industrial zone 
• Conceptual design and pre-feasibility study for the Vinnytsia industrial zone  

 
 

F.  Performance Challenges 

In Modification 6 to the LED contract, the Project was tasked with providing administrative 
oversight for a national network of legal aid centers to enable the “All Ukrainian Union of 
Legal Assistance to Rural Population” to receive Federal awards. Throughout the second half 
of 2006 and the first half of 2007, the Project provided rigorous assistance to the legal aid 
NGO (IPZUS) to establish sound organizational management practices that conform with 
Ukrainian legislation and international donor standards to prepare the organization to receive 
a direct grant from USAID in June of 2007. However, funding for the grant did not 
materialize and the ultimate goal of the assistance effort will remain unmet.  
 
 
G.  Status of Budget Expenditures 

Contract Budget (per Modification 7):  $12,864,274.00
Obligated Funds:  $11,921,355.00
Expenditures thru September 2007:   $9,581,415.55
Balance of Obligated Funds:  $2,339,939.45
 
 
H.  Activities Planned for Next Quarter 

Task 1: Participating City Selection Process. LED will work with USAID and AUC to select 
three (3) more target cities in the eastern and southern regions of Ukraine for Wave 5 
strategic planning. LED anticipates these will be the last target cities chosen to partner with 
the Project so it will apply rigorous selection criteria and vetting processes to ensure selection 
of municipalities with high potential for economic gains resulting from Project assistance.  
 
Task 2: Building Ukrainian Capacity. 
 
Sub-task A: Municipal LED Toolkit 
 
The Project will translate and upload on the LED website 11 tools prepared by the Extension 
Service of Michigan State University and the Kyiv Economic Institute. It will also begin 
preparations for the LED Toolkit Conference planned for the first quarter of 2008.  
 
Sub-task B: Building LGSO Capacity 
 
LED’s LGSO consultants will continue supporting strategic planning activities in 7 Wave 
Four target cities in cooperation with the Project’s LED Advisors. They will also 
independently facilitate strategic planning in about 18 non-target cities, municipalities that 
applied to LED for assistance but were not chosen as priority sites, ensuring the “spread” of 
strategic thought and action for economic development throughout the country. Certain 
members of the current group of trained LGSOs will also likely provide implementation 
assistance to cities that have already adopted strategic plans for economic development.  
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Task 3: Strategic Plan Development. LED anticipates that most of the Strategic Plans from 
Wave 4 cities will be completed and adopted by the end of next quarter; exceptions may 
include Artemovsk, Lazova, and Poltava, where the strategic planning process started later.  
LED will work with the Fifth and final Wave of 5-6 partner cities to develop impact-rich 
projects to address the critical issues identified based on the Business Attitudes Surveys,  
Community Profiles and SWOT Analyses.  
 
Task 4: Implementation of LED Strategic Plans.  LED will continue providing legal, FDI, 
and other consulting implementation support to its partner cities with emphasis on addressing 
issues common to a number of cities and implementing activities that create jobs and increase 
investment. The LED Innovation Fund team will help cities prepare Innovation Fund requests 
and process applications for strategic plan project implementation according to LED Project 
procedures. LED plans to receive and process grant applications from the following cities: 
Ivano-Frankivsk, Yevpatoria, Kovel, and Dzhankoy. The LED Project also plans to consider 
the expediency of entering into an award agreement with the city of Kupyansk within the 
framework of the Innovation Fund. Currently, there’s a risk that the city might fail to co-fund 
the project and thus implement it in accordance with the initial grant application.  
 
Task 5: Legal and Regulatory Reform. LED’s Legal Advisor, will support LED partner cities 
in resolving land issues related to their strategic plans. He will review regulations and provide 
recommendations for at least four strategic plan implementation projects in partner cities. 
Additionally, he will monitor Ukrainian legislation on issues of land use for cities’ economic 
development and investment activity in Ukraine and prepare analytical conclusions and 
recommendations for Project cities.  
 
Foreign Direct Investment. LED will hold the fourth and last workshop of the FDI training 
program on October 3-5th and complete the rest of the FDI training program by the end of 
next quarter. The final exams are scheduled for October 24-25th, 2007, and the Graduation 
ceremony will take place on November 8th, 2007. The FDI team will provide on-demand FDI 
assistance to partner cities and regions, especially to pursue investment prospects.  
 
Task 6: Regional Economic Development Support. LED will continue working with the 
European Commission in the cities of Izyum and Romny to develop city and regional 
Territorial Development Strategies and will further explore opportunities to help other LED 
partner cities to take maximum advantage of economic development potential provided by 
the Euro 2012 Football Games.  
 
Task 7: Information Dissemination. At the request of its partner cities, LED will use the new 
virtual tour technology to help promote local tourism and investment assets to the 
international community. The Project will continue updating its website on a regular basis 
with local economic development news from Ukrainian cities, Project events, activities and 
successes, LED and FDI training materials, partner city information, potential investment 
sites, LED tools, and other information useful to Project partners and investors. LED’s 
communications team will also publish the LED e-Monitor on a periodic basis and support 
Project media events. 
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I.  Other Issues Affecting Project Progress 

Ternopil. To date, Ternopil is the only municipality among Wave 1 and 2 partner cities that 
has not approved its Strategic Plan due to a very tense standoff between two political parties 
in the City Council that is thwarting implementation of all major initiatives.  
 
LED Tools. According to the Year 3 work plan, LED anticipated adding 15 tools to the 
current population of tools in Volume II of the LED Toolkit. The Project teamed up with the  
Michigan State University Extension (MSUE), which specializes in local economic 
development and is a leading member of the national community of LED academics and 
specialists, to cull and adapt US-based LED solutions and tools for addition into the Toolkit. 
MSUE issued a national call for contributions among Extension Service specialists, 
researchers and policy analysts to collect best international practices and scientific research 
results in urban economic development. Both sides hoped to receive and publish 15 quality 
tools. However, after the collected tools were screened for their originality and applicability 
to the Ukrainian context, only 11 viable tools emerged. Since this collaboration yielded fewer 
tools than originally expected, LED will work independently over the next several months to 
identify and develop additional tools for the Toolkit.  
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INTERMEDIATE RESULTS REPORT, 
Period: 3rd quarter 2007. 
 
 

238 activities grouped for 23 cities (1st Wave – 3 cities, 2nd Wave – 6 cities, 3rd Wave – 6 cities, 4th Wave – 7 cities, 5th Wave – 1 city): 
 

IR: Increased autonomy and responsiveness of local self-governance. (IR 4.1) 
# Wave City Activity Type 

1 1st  Chortkiv After Ternopil, Chortkiv is recognized to be the # 1 city according to rates of building construction in 2007 in Ternopil Oblast. Qualitative 

2 1st Chortkiv 1. The City Council bought into communal ownership the water towers OJSC Chorkivsky plant 'Agromash', village Bila "15, Kaminna"  
1.1 As a result of this 1,200 subscribers pay for water consumption and stocks UAH 2.70 comparing to UAH 3.06, that is by UAH 1.26 
cheaper. 
1.2 There is a real prospect to ensure 24-hour high-quality water supply to high-rise buildings of micro district 'Kadub' - Makoveya, 
Sichinsky, Bolodymyr Velyky streets, etc. By the end of 2007, it is planned to link three apartment buildings on Volodymyr Velyky Street 
under condition of funds available. 
1.3 Until recently, the oblast administration of housing and communal services (HCS) stopped to accept applications for financing from 
Chortkiv. As a result of work done and the purchase of the water tower Bila-Kaminna this 'stoppage' was RELEASED, and it is now possible 
to obtain budget funds for the projects required by the town, such as:  
1. The necessary reconstruction of water tower 'Bila-Kaminna', financed in 2007 in the amount of UAH 150 thou. It will be put into 
operation before the end of October.  
2. Reconstruction of purifying installations (the project for UAH 10 mln is in process) 
3. Replacement of sanitations on Piguta Street, length - 600 m, cost - UAH 1.4 mln. It has been financed and the project -estimate documents 
have been drawn up (amounted to UAH 25 thou.). These projects underwent examination and were supported in August, 2007 in the oblast 
administration of HCS, and at the end of the year will be subject to examination by the Ministry of Housing and Communal Services in Kyiv. 

Qualitative 

3 3rd  Vinnytsia The department of capital and other investments and social policy has been established in the Administration of Economy and Investments in 
the City Council 

Qualitative 

4 1st Chortkiv The pumping stations (WELLS) of the military department # 22 were transferred into city ownership. As a result of this, there has been 24-
hour water supply to NINE five-storey building on Nezalezhnost Street since July.  

Qualitative 

5 1st Chortkiv High-quality water has been supplied to: 
- 11 five-storey buildings on Konovaltsa and Lepkoho street,  
- high school - hostel of 1-3 degree,  
- maternity house. 

Qualitative 

6 1st Chortkiv In 2007 the water-supply was replaced by a plastic pipe (its length is 790 linear m) Qualitative 
7 1st Chortkiv During 2006, the overhaul of pumps in village Bila in Stary-Novy pumping stations, also the major repairs of purifying installations were 

carried out. 
Qualitative 

8 1st Chortkiv One hundred ten concrete hatches were bought. Qualitative 
9 1st Chortkiv The water supply system was saved from bankruptcy; its ordinary debts were:  

- for electroenergy - UAH 240 thou. is now paid off;  
- before tax service - UAH 740 thou. - now its UAH 120 thou. left; 
- arrears of wages - before Lviv railway UAH 35 thou. - is now paid off. 

Qualitative 

10 1st Chortkiv The conservation zone of the Seret river was set up by the decision of Chortkiv city council Qualitative 
11 1st Chortkiv The status of public gardens (squares) was granted to green zones of the town, as follows: (1) the square near the Blessed Virgin Chapel (S. 

Bandery -Nossa streets), area of 0.11 sq.ha, (2) the square where the memorable sign to Ukrainians deported from Lemkivschyna, 
Nadsiannia, Pidliashia and Holmschyna was set up, area of 0.06 ha. 3) the square on S.Bandery Street (opposite 'Ukrtelecom' building), area 
of 0.18 ha; (4) the square where the memorial to people tortured in Chortkivska prison was set up, area of 0.36 ha; (5) the square on 

Qualitative 
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Sichynsky Street (around IC hostels), area of 0.10 ha.  

12 1st Chortkiv The site of land near high school # 5 was conserved for greenery by the decision of City Council. Qualitative 
13  Kamyanets- 

Podilsky 
Within the framework of 'Terra-Heroica-2007' festival the campaign 'Swimming-pool by the Whole Community' took place. Its goal was to 
gather charitable contributions for swimming pool construction with support of Yana Klochkova  

Qualitative 

14 1st Chortkiv A local botanical memorial 'PLATANS OF Z.I.DOVGALIUK", area of 0.01 ha at will be set up on land granted the by Chortkiv regional 
central hospital. In April, 2007, community public service activities such as cleaning the river banks, park, and other territories of the town 
took place. The cleaning of roadside belts from industrial rubbish on Kopychensky Street was arranged. 

Qualitative 

15 1st Chortkiv The Department of Economic Development and the Deputy Mayor for Economic Issues have prepared a presentation of the "Western 
Industrial Zone; in Chortkiv.” The presentation is ready in electronic form. 
 
The tender to the site of land for construction and leasing of new market was held, allowing to remove the spontaneous market from the 
central part of the town. The winner took responsibility to renovate and ensure the proper state of the existing spontaneous market territory - 
make green plantations, flower-beds, and placing benches in place of the old market once vendors are moved to the new market location.  
The preparation of documents for a 3,000 sq.m area for construction of a gas station to service both drivers and passengers, a trade center, a 
cafe, a motel,  and a drugstore on Kopychenska Street is under way. The  preparation of documents for a site on Nezalezhnost Street, area of 
6,600 sq.m. is also being completed, subject to sale through auction and construction of a business center with a  hotel complex, bank and 
office premises. This site is in the micro district 'Kadub' (multistory building district).  

Qualitative 

16 2nd  Kamyanets- 
Podilsky 

The construction of the trade-entertainment complex 'Liodovy Palats' with three video halls has begun.  Qualitative 

17 2nd Kamyanets- 
Podilsky 

The seminar "Role of Tourism Clusters in Tourist Infrastructure Development" was held for the delegation from Poltava oblast.  Qualitative 

18 2nd Kamyanets- 
Podilsky 

The system of video-observation for security of residents and tourists was put into operation Qualitative 

19 2nd Kamyanets- 
Podilsky 

The new hotel complex 'Hala- Hotel' was put into operation;  
The new hotel complex 'Seven Days' was put into operation; 
The new hotel complex 'Ksenyia' was put into operation.  

Qualitative 

20 2nd Kamyanets- 
Podilsky 

The public organization for small and medium-scale business promotion 'Innovation-Investment Center' was established; the grand 
celebration of The Businessperson Day was held, the best taxpayers, also public leaders, and donators were awarded. The subjects of small 
and medium-scale business were granted financial support to reimburse their interest amounted to UAH 177 thou 

Qualitative 

21 2nd Kamyanets- 
Podilsky 

The renewal of the city webside with new investment proposals is carried out on a regular basis.  Qualitative 

22 2nd Kamyanets- 
Podilsky 

The Fourth Fair of investment projects and the seminar 'Investment-Industrial Parks as a Form of Attracting Investment in the Regional 
Economy' and a presentation of the investment potential of the city and oblast were held. 

Qualitative 

23 2nd Kamyanets- 
Podilsky 

The project for an investment-industrial park has been developed; its promotion is under way.  Qualitative 

24 2nd Brovary 25 investment projects with a total value of 64,686.35 thousand UAH were implemented. Qualitative 
25 2nd Brovary Aiming at improving the image of Brovary both in Ukraine and abroad, the city distributed a two-language Investment Passport during the 

celebration of City Day. 
Qualitative 

26 2nd Yevpatoria A number of training seminars and working meetings to discuss the strategic planning methodology and to draft the City of Yevpatoria 
Social Development Strategic Plan for the Period up to 2015 were held. 

Qualitative 

27 2nd Yevpatoria On September 12, 2007, the draft Mid-Term Plan was submitted for consideration to the Mayor’s Public Committee, and was approved in 
whole, whereas all amendments discussed by the Monitoring Committee members have been included in the draft of this document. On 
September 14, 2007, the City Council Executive Committee approved the Resolution “On approving the City of Yevpatoria Mid-Term 
Social and Economic Development Plan for the Period of 2008-2011. 

Qualitative 

28 2nd Yevpatoria Aiming at supporting national programs to develop the spa and tourism sectors, the Yevpatoria Spa and Tourism Association was created 
and registered. Its membership includes representatives of spa and resort organizations, hotels and travel agencies. 

Qualitative 

29 2nd Yevpatoria Billboards with social advertising of city historical and architectural monuments were produced and put up. Qualitative 
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30 2nd Yevpatoria Advertisement flyers about Yevpatoria were placed in long-distance trains and public transportation vehicles. Qualitative 
31 2nd Yevpatoria The plan for the Shore Protection and Beach Restoration Works in the City of Yevpatoria Project was prepared and sent for expert 

evaluation. 
Qualitative 

32 2nd Yevpatoria The City Council prepared and passed City Beautification Rules. Qualitative 
33 2nd Yevpatoria The Steering Committee has considered the following issues: implementation of the City of Yevpatoria Employment Program for 2006 and 

goals for 2007, social responsibility of employers, and schedule of activities for the Steering Committee to Support Employment in 
Yevpatoria in 2007 

Qualitative 

34 2nd Yevpatoria City Council Ordinance #358 of 06.08.2007 “On Approving the Composition of the Working Group to Draft and Implement the City of 
Yevpatoria Employment Program for 2008-2009” was passed. 

Qualitative 

35 2nd Yevpatoria To ensure the protection of rights of hired workers, the City Council Department for Labor and Social Assistance informs the employers 
about changes in the labor legislation. During 8 months of 2007, materials on procedures for concluding collective work agreements, 
reminders for employers and owners of companies of various types of ownership which have hired workers and have the status of legal 
persons about the need to conclude collective work agreements in compliance with the Law of Ukraine “On Collective Contracts and 
Agreements” and registering the agreements in due order (the Yevpatoriskaja Zdravnitsa newspaper, #9 of 01.17.2007) 

Qualitative 

36 2nd Yevpatoria In September of the current year, the Soyuz-92 Manufactured Goods Market with the capacity of 148 vending sites was opened (736 Pobedy 
Ave.) 

Qualitative 

37 1st Kalush Negotiations were conducted with representatives of the KarpatyNaftoKhimProm Company on providing information on available land plots 
and buildings on the territory of the industrial zone of the city, which are planned to be vacated by the KarpatyNaftoKhimProm Close joint-
Stock Company (CJSC). 

Qualitative 

38 1st Kalush Pp-to-date technologies, materials and equipment used in road repair are examined. Suppliers that possess the needed technologies, materials 
and equipment are identified. A respective database is created. 

Qualitative 

39 1st Kalush Funds to draw up “passports” of roads (streets, alleys, etc.) are sought. Qualitative 
40 1st Kalush A task force to develop a city roads maintenance and repair program is formed. Qualitative 
41 3rd Yuzhne The Novyny Yuzhnoho newspaper has a page for entrepreneurs. Qualitative 
42 3rd Yuzhne Yuzhne City Council Executive Committee Ordinance #645 of 07.10.2007 approved the composition and Regulations on Advisory 

Committee to Attract Investments in Yuzhne. 
Qualitative 

43 3rd Yuzhne The Department of Economy prepared an Information Bulletin for the City of Yuzhne. The value of the project was 10.0 thousand UAH. The 
Mig Yuzhne City TV Company prepared a film about the city. 

Qualitative 

44 3rd Yuzhne The city stand was designed and manufactured and modern multi-media equipment were purchased for 35.0 thousand UAH. Qualitative 
45 3rd Yuzhne The Yuzhne city web site is functional: www.yuzhny.org Qualitative 
46 3rd Yuzhne To provide the city with business and social infrastructure facilities, the Yuzhne City Council made a decision to allocate a land plot to the 

АРГО-2, Ltd. for the construction of a residential building and construction of 16-storeyed buildings with parking in Residential District #2. 
Qualitative 

47 3rd Yuzhne To provide the city with business and social infrastructure facilities, the Yuzhne City Council made a decision to allocate a land plot for the 
construction of a small-family type residential building in Residential District #4. In 2007, the second section of the ІV-02А residential 
building at 28 Novobilyarska St. (Sections 3 and 4) were put into operation. City planning documents are being prepared to construct a 
building for city medical staff. The construction of a building for teachers is at the design stage. 

Qualitative 

48 3rd Yuzhne Three utility companies function in the city: "ZhED#1, #3, #4". There are 5 condominium associations. YuhInvestServis Private Company 
was created. 

Qualitative 

49 3rd Yuzhne The City Council passed the Ordinance "On Allowing the Department for Architecture and City Planning to Perform the Pre-Project 
Adjustment of the Detailed Plan of the Seafront Park and a Leisure Center " (August 2007). 

Qualitative 

50 3rd Mykolaiv To conduct information and consultative campaigns to support business activities, the city in cooperation with State Tax Service bodies and 
business associations conducted 8 seminars on changes in the tax legislation. Similar work is being performed with entrepreneurs in city 
rayons (12 seminars) and rayon employment agencies of the city of Mykolaiv (20 seminars on how to launch a business). A number of 
personal consultations were provided. 

Qualitative 

51 3rd Mykolaiv 10 exhibition fairs with participation of more than 600 entrepreneurs from the city were conducted at the Expo-Mykolaiv exhibition facility 
during the first half of 2007 according to the set of actions to improve the business image of the city within the Program for Small Business 
Development in Mykolaiv for 2007 - 2008. 

Qualitative 
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52 3rd Mykolaiv The Department for City Property initiated a set of actions to take inventory of the property owned by the territorial community. Presently 

immovable property database tables have been prepared, new forms for data entry and database tables were created, and the information was 
entered in the database. The work in this area continues. 

Qualitative 

53 3rd Mykolaiv Presently, there are 210 condominium associations in Mykolaiv. 16 self-organization bodies comprising 25% of the city population were 
registered. The Mykolaiv community was actively involved in the creation of a new city infrastructure management system based on the 
creation of condominium associations and active cooperation with executive departments of the City Council and NGOs in the housing and 
utility sector. 

Qualitative 

54 3rd Mykolaiv The Water Supply and Sewage Development investment project prepared by the Mykolaiv City Executive Committee was selected the 
winner of the National Competition of Local Government Support Projects and a 920.0 thousand UAH grant was given to the city. The title 
of the Project is: “Integrated Implementation of the Program to Reform the Housing and Utilities Sector of the City of Mykolaiv through 
Introduction of New Energy Saving Technologies and Improving Managerial Systems". In addition to this, Mayor Chaika defended a 2-year 
energy saving project for installation of insulation systems in the Zavodskyi Rayon of the city. The total budget of the project is 20,880.0 
thousand UAH for Year 1 and 10,440.0 thousand for Year 2. 

Qualitative 

55 3rd Mykolaiv The work to create a new General City Lay-Out Plan performed by the Kyiv-Dipromisto Research Institute is currently underway. As of 
today, the planning limitation scheme and analysis of the implementation of the present Lay-Out Plan were performed. Data for the new Lay-
Out Plan were collected and processed. 
The development of the city location in the settlement system, city planning calculations, preparation of supporting lay-out plan drawings, 
inspection of industrial territories, surveys of companies, implementation of the plan for current industrial territories and sanitary norms, and 
discussions of the future transportation network are currently underway. 
Funds to the National Scientific and Research Dipromisto Design Institute, design organization, are transferred according to the contract. 

Qualitative 

56 3rd Mykolaiv To introduce modern technologies and create a GIS-oriented database based on the inventory results the city creates an automated database 
of land plots in the city of Mykolaiv. 

Qualitative 

57 3rd Mykolaiv The city investment portfolio consists of 37 investment projects, many of which are critically needed by the city. These include the 
construction of the bridge across the Buh river (400 million USD), modernization of water supply and sewage systems in the city 
(MykolaicVodoKanal Company, almost 28 million €), replacement of special transportation vehicles and garbage containers with the aim of 
proper collection and removal of solid waste in the city of Mykolaiv, (15.6 million $), construction of water treatment facilities (50 million 
$), construction of solid waste processing plant with the annual capacity of 240,000 tons (12 million USD), municipal gas turbine power 
station (17.3 million USD), etc. The portfolio also includes utility company investment projects. The total volume of the investment portfolio 
constitutes 39 million USD. 
The list of property and land plots to be allocated or sold to investors will be put together after the General City Lay-Out Plan of Mykolaiv is 
approved. 
Presently, 12 projects for allocation of land to be sold through auction or leased are ready.  

Qualitative 

58 3rd Mykolaiv City Council Ordinance #13/40 of 07.04.07 “On Approving the City Program for Attraction of Domestic and Foreign Investments to the City 
of Mykolaiv for 2007-2011” was approved at the City Council session. The Program consists of 13 chapters and 10 annexes. 

Qualitative 

59 3rd Mykolaiv City companies receive information and invitations to regional and inter-regional exhibitions and fairs on a regular basis. They also have an 
opportunity to participate in meetings, roundtable discussions aimed at creating mutually beneficial conditions for cooperation. 
To create a positive investment image of the city of Mykolaiv and prepare a program for attraction of domestic and foreign investments, 3 
series of Mykolaiv on the World Map CDs were issued in 1 thousand copies and a Mykolaiv Welcomes Guests photo album about tourist 
sites in the city in 2 thousand copies was published. The XXI Century Mykolaiv brochures were published in 1 thousand copies in Ukrainian 
and 1 thousand copies in Russian and English. An Industrial and Investment Mykolaiv movable stand was produced, which was exhibited at 
fairs in Moscow, Hannover (Germany) and Trieste (Italy). 
Works on disseminating investment opportunities of Mykolaiv through the Internet and other media are currently underway. 

Qualitative 

60 3rd Lutsk Lutsk City Council Ordinance #15/17 of 07.04.2007 "On making Amendments to Lutsk City Council Ordinance #9/22 of 12.27.2006 "On 
Fees for Obtaining Permits to Place Shopping and Service Facilities in the City of Lutsk" abolishes the permits for placing shopping and 
service facilities. 

Qualitative 

61 3rd Lutsk Professional orientation classrooms were opened at some city secondary schools. An agreement on cooperation was signed between the 
Lutsk City Council and Lutsk employment agency. 

Qualitative 
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62 3rd Lutsk Training groups were set up to provide optional training courses to pupils in 8th and 9th grades and to provide specialized training in 

vocational courses. 
Qualitative 

63 3rd Lutsk While staffing educational establishments, attention is being paid to the selection of trainers with proper qualifications to provide training in 
vocational classes. 

Qualitative 

64 3rd Lutsk On August 6-8, 2007, the city officials paid a visit to the Lublin City Administration within the framework of the Trans-Border Cooperation 
between Lublin, Lutsk, Lviv, and Ivano-Frankivsk; on September 7-9, a meeting with representatives from Zamosc (Poland), a partner city, 
dedicated to cooperation in tourism promotion took place. The topic of the meeting was Partner Cooperation as an Opportunity to Conquer 
and Search for New Tourism Markets. 

Qualitative 

65 3rd Rivne A Business Activities Training Course is being introduced to the high school curriculum. This will enable school graduates to apply this 
knowledge in practice. In addition, an Entrepreneurship in Action – Junior Achievement Ukraine course teaches schoolchildren the basics of 
market economy, the role of business in the country’s economy, basics of business organization, and product manufacture and marketing. 

Qualitative 

66 3rd Rivne Contracts with business entities are concluded on a regular basis. Since the beginning of the year, the Rivne employment agency conducted 
14 seminars in professional orientation in major specialties of the labor market for youth, 23 seminars in training orientation, and 8 
presentations of the most popular jobs (cook, gas and electricity welder, tailor, construction jobs, turner, etc.). 

Qualitative 

67 3rd Rivne Employment information is disseminated though the radio (local network), employment agency newspaper, and at quarterly vacancy fairs. 
Immediate openings are published in the Oho and Afisha newspapers. 

Qualitative 

68 3rd Rivne The Rivne Trade and Industrial Chamber disseminates promotional and presentation materials during various international events.  
With the assistance of the RivneInvest Investment Promotion Agency presentation materials about the city of Rivne were published in 
Ukrainian and English. The booklet is entitled “Rivne – Good Choice for Business and Living” and was printed in 2 thousand copies. 

Qualitative 

69 3rd Rivne The city in cooperation with the Rivne Trade and Industrial Chamber takes an active part in exhibitions, presentations, and seminars in 
Ukraine and abroad. Press conferences and briefings are constantly held in the city. 

Qualitative 

70 3rd Rivne The Rivne Regional Office of the Association of Ukrainian Cities and Communities provides regular training and advocacy services to local 
government officials. 

Qualitative 

71 2nd Drohobych On 08.31.2007, the Executive Committee of the Drohobych City Council passed Resolution # 233 "On Creating the Steering Committee on 
Tourism Development Acting under the Executive Committee of the Drohobych City Council"  

Qualitative 

72 2nd Drohobych A Vezha Ratushi Project [City Hall Tower] is at the implementation stage; the cost of the program is 80 thousand UAH allocated from the 
city budget. 

Qualitative 

73 2nd Drohobych The Vezha Ratushi tourist route was presented to international guests consisting of official delegations from partner cities invited to celebrate 
the Drohobych City Day on September 21, 2007. 

Qualitative 

74 2nd Drohobych The Boikivska Drohobychchyna festival was held on September 22, 2007. Qualitative 
75 2nd Drohobych The 2007 Foreign Trade and Promotional Activities of Drohobych City Executive Departments Program was transformed into the City of 

Drohobych Day - 2007 Program. 
Qualitative 

76 1st Ivano-Frankivsk The land database is constantly updated and replenished. Software enabling monthly calculations of rent payments was installed. Information 
on vacant premises owned by the community and which on a competitive basis are offered for lease or auction sale is regularly published in 
the Zakhidnyi Kurier local newspaper. 

Qualitative 

77 1st Ivano-Frankivsk Works were performed to allocate an additional land plot for the Ukrainian Domestic Appliances Company, Ltd. to construct manufacturing 
facilities. Permit documents were given to the Tyco Electronics Company. 

Qualitative 

78 1st Ivano-Frankivsk As of 9.30.2007, the city of Ivano-Frankivsk has formal sister-city ties with 16 foreign cities and partner relationships with 26 cities from 
abroad. Over 9 months of 2007, 25 foreign trips were organized and 32 international delegations visited the city. Active exchange programs 
are maintained between the children and teenage groups from Polish cities of Chszanow, Opole, Rybnik, Mielec, Ochota District in Warsaw, 
Lithuanian cities of Trakai and Antakalnsk, etc.  
 
In June 2007, a Letter of Intention to establish partner cooperation between the cities of Swidnica (Poland) and Ivano-Frankivsk was signed. 
 
The city economic, tourist, investment, and cultural potential was presented in the Polish cities of Chszanow, Swidnica, Rzeszow, Lublin, 
and Rybnik, Romanian cities of Baia-Mare and Brasow, Latvian city of Yelgava, and Lithuanian cities of Vilnius and Trakai. In cooperation 
with the West Ukrainian Foreign Investment Promotion Agency a Business Ivano-Frankivsk guide was published. The guide contains 

Qualitative 



LED Quarterly Progress Report Page 50 of 92 
July 1 – September  30, 2007 Submitted by Chemonics International 

 

# Wave City Activity Type 
information on city industrial enterprises, banking institutions, hotels, and travel agencies. 

79 1st Ivano-Frankivsk The Business Ivano-Frankivsk Guide was published in two languages; Ivano-Frankivsk Guide CD was issued in 4 languages. Qualitative 
80 1st Ivano-Frankivsk The city economic, tourist, investment, and cultural potential was presented in the Polish cities of Chszanow, Swidnica, Rzeszow, Lublin, 

and Rybnik, Romanian cities of Baia-Mare and Brasow, Latvian city of Yelgava, and Lithuanian cities of Vilnius and Trakai. 
Qualitative 

81 1st Ivano-Frankivsk Activities were performed in compliance with the Tourism Development Program. City travel agencies participate on a regular basis in 
tourism exhibitions, fairs and forums in Ukraine and abroad. The city organized exchange visits for children and youth tourist groups from 
many cities. 

Qualitative 

82 1st Ivano-Frankivsk Two bowling clubs were opened in August. A paintball club was opened. Qualitative 
83 1st Ivano-Frankivsk New seasonal tourist flights to Montenegro and Turkey were opened. Qualitative 
84 1st Ivano-Frankivsk Joint meetings of the City Human Resources Center, directors of light and machine building sector enterprises, and directors of vocational 

schools were conducted in September 2007 to discuss training and supply of skilled labor to the city industrial enterprises. 
Qualitative 

85 1st Ivano-Frankivsk A schedule of visits of city employment agency representatives to high schools to perform professional orientation for senior students was 
prepared. 

Qualitative 

86 1st Ivano-Frankivsk In June 2007, Delfi, an American company, started assembling automobile electronic equipment, thus allowing to open 70 jobs. Presently the 
manufacturing facilities are expanding and additional 200 people will be employed by the end of the year. To pursue this goal, the workers 
are being trained in the Czech Republic and Slovak Republic. In addition to this, the Rodon Open Joint-Stock Company (OJSC) started to 
manufacture electronic devices, which allowed to create employment opportunities to 110 workers, who have been and presently are being 
trained by Polish experts, and who received their qualification in Poland. 

Qualitative 

87 1st Ivano-Frankivsk The Science and Technological Park (STP), which operates under the National University of Oil and Gas was registered in 2007. Qualitative 
88 1st Ivano-Frankivsk Over 9 months of 2007, the reconstruction of networks was performed according to the prepared schedule. 3.6 km of heat distribution 

networks were replaced with preinsulated pipes. 1.23 million UAH was spent. The Ivano-Frankivsk Teplokomunenerho and Ivano-Frankivsk 
Vodoekotekhprom companies do not include investment costs into tariffs. 

Qualitative 

89 1st Ivano-Frankivsk Ivano-Frankivsk has increased the number of landfills from 7 to 18 and increased the number of specialized solid waste collection sites to 44. 
A plan to construct 150 such sites is being prepared. These sites are planned to be constructed based on the results of the Project extension. A 
719 thousand UAH contract with the Ekotekhkomplekt. Ltd., the winner of the tender, was concluded to supply 336 solid waste containers 
including 201 containers for regular solid waste collection and 135 containers for sorted solid waste collection. 

Qualitative 

90 1st Ivano-Frankivsk A solid waste sorting plant is being constructed where the КІС-10 sorting line will be installed. Qualitative 
91 3rd  Chernivtsi City residents are surveyed about the city brand. A creative group consisting of scientists, representatives of the City Council, travel 

agencies, journalists, and NGOs was selected to design the Chernivtsi brand. 
Qualitative 

92 3rd Chernivtsi The concept of the tourist brand of Chernivtsi and its promotional strategy are in the design stage. Qualitative 
93 3rd Chernivtsi The Tourist Information Center (TIC) continues its activities in accordance with the agreement on cooperation between the Department of 

Economy and the Tourist Bukovyna Association. According to the schedule of activities, a visit to the Kamianets-Podilsky TIC was paid 
(learning their experience and structural arrangement). 

Qualitative 

94 3rd Chernivtsi The Tourist Chernivtsi web portal has a photo gallery about Chernivtsi which is now replenished by old and modern pictures. Qualitative 
95 3rd Chernivtsi The work to implement the Integrated Chernivtsi Cultural Heritage Preservation Program for the Period of 2004-2008 (City Council 

Ordinance # 541 of 08.26.2004), including restoration works of the architectural complex of the O.Kobylyanska St., and Tsentralna and 
Teatralna Squares and other items is underway. 

Qualitative 

96 3rd Chernivtsi The work to create a tourist portal with the placement of the necessary multi-lingual information and messages to potential markets and with 
the possibility of making electronic reservations is at its final stage. Address: http://www.city-tour.cv.ua/ 

Qualitative 

97 3rd Chernivtsi In accordance with the cooperation agreement between the cities of Kamyanets-Podilsky and Chernivtsi, the possibility of exchanging tourist 
information and creating joint tourism routes is under consideration. Promotion of the city tourism potential in the city of Sucava “Iakius 
tourism” through the Tourist Bukovyna Association, a partner organization, is under consideration. 

Qualitative 

98 3rd Chernivtsi On 07.13.07, in cooperation with the Regional Training Center for Training Governmental Officials and with participation of NGOs and the 
tourism organization from Sucava (Romania) a roundtable discussion on the Role of Documentary Movies and Advertising in Promoting 
Joint Cultural Heritage of Bukovyna was held. 

Qualitative 

99 3rd Chernivtsi Cooperation between the Department for Economy and the Chernivtsi Industrial Economy Vocational School was initiated in accordance 
with the agreement on cooperation of 07/30/07. The possibility for on-the-job training of hotel and restaurant industry employees at 

Qualitative 
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Chernivtsi educational establishments and local affiliations of Kyiv educational establishments is under consideration. A working meeting of 
scientists and entrepreneurs from these sectors to identify the type of training was held in September. 

100 3rd Chernivtsi A city tourist assets database is constantly updated with new information. Translation into English started. Event tourism activities until the 
end of 2007 are prepared.  

Qualitative 

101 3rd Chernivtsi 22 travel agencies, 2 transportation companies and 14 entrepreneurs selling souvenirs took part in the Petrivskyi Fair. Qualitative 
102 3rd Chernivtsi Joint steps are taken with the Superkros public organization to prepare a commercial on Chernivtsi European Tournament in Automobile-

Moto-Bicycle Cross Country Races. Promotional materials are being prepared together with the "Extreme Bukovyna Tourism" Oblast Sport 
Tourism Federation. 

Qualitative 

103 3rd Chernivtsi The books on Chernivtsi Monuments, Natural History Tourist Guide, and 100 Famous Chernivtsi Addresses were published in cooperation 
with the Center for Bukovyna Studies at the CNU. 

Qualitative 

104 3rd Chernivtsi In cooperation with the Department for Tourism of the Oblast State Administration (OSA) and city travel agencies, a list and contents of city 
excursions (themes, sites, duration, etc.) was prepared. These tours will be placed in the web-portal. 

Qualitative 

105 3rd Chernivtsi An agreement on cooperation between the Department of Economy and the Chernivtsi Industrial and Economic Vocational School was 
signed. The School will provide its facilities to set up a training tourism company with participation of the Tourist Information Center. The 
proposals of the Department of Economy on cooperation with local vocational schools to train workers for the hotels and restaurants business 
are at the stage of consideration. 

Qualitative 

106 3rd Chernivtsi On 08.29.07 the Zhovtnevy Park Infrastructure Development Selection Committee considered 4 additional investment proposals on 
beautification and placement of recreational facilities in the park: 
- children café with a boat station;  
- sports and health-improvement center; 
- tennis court;  
- snow tubing track.  
The previously designed 6 leisure an entertainment infrastructure projects are in the implementation stage. 

Qualitative 

107 3rd Chernivtsi Working relationships were established with UkrInvest, the Ukrainian Investment Promotion Agency. Qualitative 
108 3rd Chernivtsi A schedule of exhibitions and forums was developed. Companies receive information on such exhibitions and forums through the City 

Council website or by telephone. They participated in investment forums in Ternopil, Sevastopol, Lviv, and Sucava (Romania). 
Qualitative 

109 3rd Chernivtsi During the reporting period, 39 consultations were provided to local companies on preparation of their investment projects, housing and 
utilities companies were assisted in creating their development strategies for the period up to 2011 and preparing their investment proposals. 

Qualitative 

110 3rd Chernivtsi A multi-language presentation of investment opportunities in Chernivtsi is at the placement stage for the website. The mock-up version of 
the Chernivtsi Investment portal was created. It includes information about the business climate, labor market, living standards, infrastructure 
and market surveys, on-line consultations, and latest news published in the e-bulleting format. Some part of this information is placed at 
www.rada.cv.ua 

Qualitative 

111 3rd Chernivtsi A package of new promotional materials (PowerPoint presentation about Chernivtsi, Chernivtsi Bulletin, CD, mock up version of the folder 
with information on land plots) was prepared. 

Qualitative 

112 3rd Chernivtsi A CD electronic presentation of city investment opportunities was created. Qualitative 
113 3rd Chernivtsi A new concept for dissemination of all promotional materials to major target groups (investors or their representatives) was prepared. Qualitative 
114 3rd Chernivtsi Information on investments in competing cities is tracked on a regular basis (in media) as well as through the participation in the LED 

Project. 
Qualitative 

115 3rd Chernivtsi A unified format for investment attraction and partner cooperation proposals from local companies was developed. A database is being 
created. The form for potential investors placed on the City Council and Oblast Administration web sites. 

Qualitative 

116 3rd Chernivtsi A live program was aired by the oblast TV company about the status of attracting FDI in the city economy dedicated to the promotion of 
industrial zones. 

Qualitative 

117 3rd Chernivtsi The Chernivtsi City Council was a co-organizer of an International Scientific Conference on Structural and Institutional Changes and 
Investment and Innovation Development of the Region. 

Qualitative 

118 3rd Chernivtsi An investor's Road Map was prepared to make the procedures for future investors more informed and transparent. Qualitative 
119 3rd Chernivtsi The executive departments of the City Council created a transparent system for drafting regulatory documents in the area of entrepreneurial 

activities in the city. In compliance with eth Law of Ukraine “On Foundations of the National Regulatory Policy in the Area of Economic 
Qualitative 
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Activities”, draft regulatory documents together with their discussion are published in the Chernivtsi Newspaper and on the official web site 
of the City Council. Comments and suggestions of representatives of the city territorial community are taken into consideration while 
approving the regulatory documents. Over 9 months of 2007, 10 regulatory documents were adopted. 

120 3rd Chernivtsi In the current year, business entities of the city conducted a round table discussion on the draft regulatory document “Regulations on the 
Procedures of Including Shopping and Service Facilities in the City of Chernivtsi Database and Establishing Their Customer-Friendly 
Operation Hours"; a meeting of government and business representatives to celebrate Entrepreneur Day was held; roundtable discussion of 
the implementation of the project “On Promoting Public Interests in the Area of Municipal Tax Policy" through the design and 
implementation of a transparent mechanism of calculations for unified tax rates for business entities represented by physical persons was 
held. According to the 2007 schedule of exhibitions, over 9 months of the current year, small businesses organized the following exhibition 
fairs: "Vesnyany Podarunok", "Bukovynska Vesna", "Energy Saving. Construction", "Summer. Leisure. Tourism", "Autumn Has Set in", a 
tourist fair, and Petrivskyi Fair. About 500 business entities of the city and oblast and representatives of 154 oblasts were involved in the 
Petrivskyi Fair. 

Qualitative 

121 3rd Chernivtsi The Lutsk experience in guaranteeing loans and credits was examined. Qualitative 
122 3rd Chernivtsi The communication of the employment agency with employers, local government bodies and trade unions, aimed at moving employment out 

of the shadow and creating decent working conditions and salaries became more active. Roundtable discussions of enhanced social 
partnerships as a way to resolve employment problems were held. 

Qualitative 

123 3rd Chernivtsi A working group studies the experience of business incubator activities in other Ukrainian cities. Qualitative 
124 3rd Chernivtsi As of 09.01.2007, the integrated national expert evaluation of the design documents for the reconstruction of the Chernivtsi International 

Airport was performed. The tender to select the contractor was organized and the winner identified. Financing sources were identified and 
starting with 09.15.2007 reconstruction activities began. 

Qualitative 

125 3rd Chernivtsi The city is examining the issue of allocating a land plot for the construction of a logistics center. The land allocation documents to locate the 
industrial zone for the strategic (anchor) investor near the Lukianovych St. were prepared. Proposals on this issue are planned to be submitted 
for consideration by the City Council. 

Qualitative 

126 3rd Chernivtsi To support the creation of the European Baltic Sea – Black Sea transportation corridor the city put up informational road signs for the 
Ternopil-Chernivtsi and Chernivtsi-Sucava routes with inscriptions in Latin fonts. 

Qualitative 

127 3rd Chernivtsi To improve the image of Chernivtsi as a tourist city, the city Council, prepared an innovation project to restore tourist attractions, buildings 
and their patios. The project envisions opening of a Renaissance café and the Old Chernivtsi Museum in the patio located at 7-8 Tsentralna 
Square. The museum will feature separate episodes and lifestyle of Bukovyna residents, national and Hutsul cuisine, and will offer crafts 
items and souvenirs (In 2008, the Navkolo Svitu Travel Agency will open a mini-hotel there and Tryum café club). All these attractions will 
be included into excursion itineraries in downtown Chernivtsi. 

Qualitative 

 
 

IR 4.1.1 — Improved management of municipal services and assets. 
# Wave City Activity Type 
1 1st  Chortkiv Presentation of Chortkiv investment opportunities is created.  Qualitative 
2 3rd  Vinnytsia The multilingual investment-promotion directory has been created. UAH 19.9 thou. were allocated from the city budget to develop the 

electronic investment map of the city according to the City Council decision. 
Qualitative 

3 3rd Vinnytsia The city visitors card/guide has been developed.  Qualitative 
4 3rd Vinnytsia 21 regional companies, including 9 from Vinnytsya submitted their applications to take part in the project “Vinnyts’ka Oblast Presentation in 

EU countries’. The Project presumes promotion of investment opportunities of city and regional companies in six European countries: Poland, 
Slovakia, Czechia, Germany, Austria, and Italy. 

Qualitative 

5 3rd Vinnytsia The city investment opportunities database includes 317 companies and organizations in Ukraine and abroad Qualitative 
6 3rd Vinnytsia The bilingual directories concerning the main tourism routs in Vinnytsia, historical and cultural sights, and famous people whose activities 

related to Vinnytsia region was created.  
Qualitative 

7 1st Chortkiv Agreement with representatives from the Institute of Entrepreneurship and Business concerning cooperation and project elaboration has been 
concluded. 

Qualitative 

8 3rd Vinnytsia The concept of investment proposal making, also of the information portfolio in the Internet and the visiting card ‘Vinnytsya – Proposals for Qualitative 
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Cooperation’ has been carried out . 

9 3rd Vinnytsia SC ‘Dipromisto’ has completed the analysis of the existing industrial zones. {proposals concerning their rational use will be made after 
General plan completion  

Qualitative 

10 3rd Vinnytsia Three working meetings have been held to consider the main sections of General Master Plan with graphic materials presentation.  Qualitative 
11 3rd Vinnytsia The City Council has taken the following decisions: 

• Of September 22, 2007 #479 ‘On accessing the objects of water supply and water discharge to communal ownership of territory community 
of Vinnytsia carrying out and establishing of Vinnytsia city communal enterprise ‘Vinnytsyamiskvodocanal’ ‘; 
• On September 22, 2007 #480 ‘On consent to access the whole property complex – PC ‘Vinnytski Teplovi Merezhi’ to communal ownership 
of Vinnytsia territory community  

Qualitative 

12 3rd Vinnytsia The concept of the business development working group have been approved by the City Coordination Committee. The staff of the working 
group have been approved. One of the first tasks of the working group is determining problematic issues of entrepreneurship in the city.  

Qualitative 

13 3rd Vinnytsia A business section has been created in the city's web portal.  Qualitative 
14 3rd Vinnytsia The register of services rendered by the city employment and recruiting agencies has been created.  Qualitative 
15 3rd Vinnytsia The Vinnytsia Center for Social Partnership has established the methodological base for seminars and trainings. Three educational seminars 

and one training on professional staff for business preparation and retraining were conducted. 
Qualitative 

16 3rd Vinnytsia The Department for Family, Youth and Tourism issues in the City Council together with other structural departments conducted professional 
orientation for students during the third quarter. The Executive Committee of City Council has also made a decision ‘On holding the 
competition of business-plans among young businesspersons and university students’. It is planned for October, 2007.  

Qualitative 

17 3rd Vinnytsia A call-center consulting service on entrepreneurship development  has been set up.  Qualitative 
18 1st Chortkiv Major road repairs were carried out on the following streets:  

- Nezalezhnosti,  
- Shevchenka, 
- Zelena, 
- Pitushevicha, 
- Mlynars'ka,  
- Kopychynets'ka, 
- Volodymyra Velykoho,  
- Honchara,  
- Nosa,  
- Bandery 

Qualitative 

19 1st Chortkiv The town is completely provided by two-rate electricity meters  
- 6 meters have been bought,  
- 33 new modern lamps with natrium bulbs were installed  
- the electric lighting of Ohienka, Ol'zhych, Bohuna, Chaikovskoho, Kobylians'koi streets were partly restored 

Qualitative 

20 1st Chortkiv Three new routs have been opened in Chortkiv:  
- «Iva - Syniakovo Club», 
- «Agromash - Chortkiv Gas», 
- «Bus Station - High School # 6 through Haharina and Kobylians'koi streets».  
OJSC 'Chortkivske MTE -16142 has bought five new buses I-Van. 

Qualitative 

21 1st Chortkiv A large-scale check-up of route vehicles to assess the quality of services was conducted (with two representatives per bus).  Qualitative 
22 1st Chortkiv New playgrounds for children were established in several kindergartens. They city plans to equip all the playgrounds (some of them are 

completely new). 
Qualitative 

23 2nd  Kamyanets- 
Podilsky 

A new Program of Kamyanets-Podilsky population employment for the years 2008-2010 was developed.  Qualitative 

24 2nd Kamyanets- 
Podilsky 

Information web-oriented system about local companies (register of companies and businesspersons) created.  Qualitative 

25 2nd Kamianets - A one-stop permitting center was put into operation and 67 permits for objects of trading and service placement were issued Qualitative 
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Podilsky 

26 2nd Brovary Capital repairs performed on the following: the crossings of the Andreyev and Serov streets, Nezlezhnosti Boulevard and Chernyakhovskyi 
Street, Kutuzov and Krasovskyi streets. Capital repairs were also performed on some parts of the Osypov, Starotroitska, Budivelna, Zelena, 
B.Khmelnytskyi, Gastello, Kutuzov, Engelsa, Chkalov, Dymytrov, and Kirov streets. Capital repairs of the Nezalezhnosti Boulevard and 
Krasovskyi Street were combined with extension and reinforcement of their shoulders. Scheduled inspection of the technical condition of the 
road surface and patching of holes are performed on a regular basis. 

Qualitative 

27 2nd Brovary Road surface signs were placed on central city streets.  Two speed limitation devices were placed near Secondary School #3 and at the 
crossing of the Pushkin and Lenin streets. Facilities of the public transportation stops were repaired and beautified. 

Qualitative 

28 2nd Yevpatoria 141 consultations were provided to companies of all types of ownership on concluding and registering work agreements. Quantitative 
29 2nd Yevpatoria Specialists of the Department for Labor and Social Policy inspected labor legislation compliance at local enterprises together with an expert 

from the State Territorial Labor Inspection of the city of Yevpatoria. 
Qualitative 

30 2nd Yevpatoria A system for regular information dissemination to citizens on social and labor relations, including minimal salaries, work agreements, and 
vacations was put in place and announced in 16 media publications.  

Qualitative 

31 2nd Yevpatoria The Crimean Entrepreneurship Support Fund continued its educational campaign to provide explanations for business entities about the 
procedures of getting financial assistance in the form of 70% compensation of the interest rate for loans obtained in banking institutions. 

Qualitative 

32 2nd Yevpatoria To create proper conditions to implement the Law of Ukraine “On Integrated Reconstruction of Residential Blocks (Districts) of the Outdated 
Housing Stock”, City Council Ordinance #5-22/7 of August 30, 2007 introduced amendments to City Council Ordinance #4-34/22 of 
09.29.2005 “On a Set of Actions to Provide Housing to Citizens Who Need Improvements of Their Living Conditions and Social Assistance, 
and Creating Temporary Housing Stock». (Calculations for investors who won the investment competition and are going to reconstruct the 
outdated housing stock are made at 5 % of the total floor space of residential buildings put into operation excluding the floor space 
constructed with the funds of the state or city budgets, as well as the floor space of owners of residential and non-residential buildings who 
vacated the outdated housing stock). 

Qualitative 

33 2nd Yevpatoria City Council Ordinance #5-22/9 of August 30, 2007 “On Actions to Implement the Law of Ukraine ‘On Integrated Reconstruction of 
Residential Blocks (Districts) of the Outdated Housing Stock’” identifies the territories for such integrated reconstruction of Residential 
blocks (districts) of the outdated housing stock. 

Qualitative 

34 2nd Yevpatoria To create a competitive investment  environment and transparent procedures for decision making regarding investment projects and selection 
of landholders, City Council Ordinance #5-22/8, of August 30, 2007 approved a new version of Regulations on Competitions to Select 
Landholders 

Qualitative 

35 2nd Yevpatoria The Landholder Selection Committee drafted and approved the following documents: applicant registration procedures, competition 
documents, document format, and competition requirements.  

Qualitative 

36 2nd Yevpatoria in 2007, the corresponding materials were prepared and 3 city investment committee meetings were held to select landholders Qualitative 
37 2nd Yevpatoria Seven holders of land plots were identified and 3 land plots were rented on a competitive basis. The city drafted the competition requirements, 

competition documents, and registered applicants. The competition identified 10 landholders and the total amount of investments constitutes 
236,615.0 thousand UAH. The share for the development of social, engineering and transportation structure of the city constitutes 15,339.5 
thousand UAH. 

Qualitative 

38 1st Kalush Registry of city communal property has been compiled. Qualitative 
39 1st Kalush A street sweeping truck has been purchased. Qualitative 
40 3rd Yuzhne The list of immovable property owned by the Yuzhne city territorial community was approved. Qualitative 
41 3rd Yuzhne Draft Regulations about the Yuzhne Business Support Fund were and finalized. Qualitative 
42 3rd Yuzhne With the help of installation of gas burners, the YuzhTeploKomunEnerho saved 538 toms of conventional fuel.  Qualitative 
43 3rd Yuzhne Equipment for school cafeteria is purchased on a competitive basis. The financial and material base of children educational institutions was 

renewed: furniture and plates were purchased, and the computer class was reequipped in Kindergarten #5 (27.0 thousand UAH came from the 
local budget and 55.0 thousand UAH were given by the ОПЗ Open Joint-Stock Company (OJSC)). 

Qualitative 

44 3rd Yuzhne Equipment for school cafeteria is purchased on a competitive basis. The financial and material base of children educational institutions was 
renewed: furniture and plates were purchased, and the computer class was reequipped in Kindergarten #5 (27.0 thousand UAH came from the 
local budget and 55.0 thousand UAH were given by the ОПЗ Open Joint-Stock Company (OJSC)). 

Qualitative 

45 3rd Yuzhne Kindergarten equipment is purchased on a competitive basis. Qualitative 
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46 3rd Yuzhne Partial repairs of the roof of School #1 were performed with sponsor funds (9.0 thousand UAH). Local budget funds in the amount of 30.0 

thousand UAH were spent to make and install the entrance door at Vocational Training Center #2. Capital repairs of the computer room at 
School #3 were performed, 19.0 UAH were spent on this purpose. Linoleum surface was replaced with ceramic tiles, 7 windows and doors 
and 4 hot and cold water meters were installed in the Vocational Training Center named after V.Chornovil, 140.0 thousand UAH were spent 
on this. Playgrounds were built for 2 groups of the infant school, 30.0 thousand UAH were spent by the local budget on this. Cosmetic repairs 
were made at the Student Educational Center, 10.0 thousand UAH were spent on this. 

Qualitative 

47 3rd Yuzhne 150 windows were replaced in the building of Children’s Educational Establishment # 4, 300.0 thousand UAH of ОПЗ OJSC were spent on 
this, and 20 doors were replaced with 6.0 thousand UAH of voluntary contributions. The roof of Infant School #5 was partially repaired with 
15.0 thousand UAH from local budget funds. 

Qualitative 

48 3rd Mykolaiv Starting with 09.01.07, the Administration Department started its work. It prepared 1,550 permit packages, issued 1,300 permit documents, 
and provided more than 2,000 consultations. The work of administrators simplified the permit procedures, shortened the time of permit 
procedures, reduced the cost and the number of necessary documents. The State registration is performed with the help of modern software 
allowing one permit procedure to take only 30-40 minutes, which is a considerable reduction of time businessmen spend waiting for the 
results of the State registration. 

Qualitative 

49 3rd Mykolaiv The Water Supply and Sewage Development investment project envisions the reconstruction and modernization of treatment facilities and 
sewage systems, capital repairs of some sections of water supply networks, installation of the distance control for the pumping stations and 
their reconstruction and re-equipment. 27.29 Euros are needed for project implementation. 3.12 million Euros have been raised thru through 
the grant, 7.85 million Euros are given by the MykolaivVodoKanal utility company, 15.5 million Euros are given through a European 
Investment Bank loan, and 0.78 million Euros are given through the EU grant paying for project implementation and expert technical 
assistance. The funds raised by the MykolaivVodoKanal utility company will be used to repay the loan, while Ukraine will serve as the loan 
guarantor. 

Qualitative 

50 3rd Mykolaiv In compliance with the Law of Ukraine “On Housing and Utility Services", and City Executive Committee Ordinance #771, the Department 
for Housing and Utilities conducted competitions to render housing maintenance services. Based on the competition results, contracts to 
render housing maintenance services were concluded with the following companies: Arianda, Prohres-Tsentr ZHeK, Tsentralnyi-1, Ltd., 
Solyani ZHeK, Stefi, Ltd., Prospekt Housing and Utility Company, Prybuzhzhya Housing and Utility Company; Pivden Housing and Utility 
Company, Mriya Housing and Utility Company (Leninskyi Rayon); MykolaivDomServis, Ltd., Namyv-1, Nordstar-Yug, Lisky-M, Korund-
X, Shalgis, and Briz Housing and Utility Company (Zavodskyi Rayon). 

Qualitative 

51 3rd Mykolaiv A project to install co-generation heat and electricity units at city boiler houses was prepared. 
- City Hospital #4 – feasibility study to install a co-generation module. Through opening of credit lines for the TeploEnerhoServis Company 
at the PryvatBank Closed Joint-Stock Company. The value of assets together with construction and assembly works is 4,735.2 thousand UAH.
- City Hospital #3 - feasibility study to install a co-generation module. A 6-7% loan from a foreign bank is planned to cover 80% of the cost; 
20% will be financed from Ukrainian sources. The value of assets together with construction and assembly works is 8,040.0 thousand UAH. 

Qualitative 

52 3rd Mykolaiv An automated land plot database of the city of Mykolaiv is being created. Qualitative 
53 3rd Lutsk The DAKHY Program for capital repairs of roofs was approved by Ordinance #14/12 of 06.06.07. The Program envisions various sources of 

funds for capital repairs of roofs on 184 buildings with 18,572 thousand UAH. At the same time the estimated need for such works in 2007 is 
4,650 thousand UAH. As of 9.30.07, Capital repairs of roofs were performed on 16 buildings with 1,180 thousand UAH. Capital repairs of 
roofs on additional  9 buildings are at the implementation stage and the expected value of the work is 1,110 thousand UAH. 

Qualitative 

54 3rd Lutsk As of 08.30.07, the City Council allocated 12,852 thousand UAH to repair roads in the city of Lutsk. Qualitative 
55 2nd Ternopil The City Council Department for Economic Development was one of the organizers of the II International Investment Forum, which was held 

on September 13-14, 2007, in the city of Ternopil. 4 investment projects were prepared and presented: construction of two underground 
shopping centers, construction of a logistics center and reconstruction of city parks to facilitate tourism development and leisure. 

Qualitative 

56 2nd Kovel |The Housing Construction Development Program was prepared and coordinated with the General City Lay-Out Plan. Qualitative 
57 2nd Kovel Starting with 07.01.07, the Permit Center, which started issuing permit documents with a unified organizational approach started its operation 

in the city of Kovel. The procedures of issuing permit documents are being improved in compliance with the current legislation. 
Qualitative 

58 2nd Kovel The City Department of Land Resources started to prepare an electronic cadastre. Qualitative 
59 1st Ivano-Frankivsk Presently, inventory of 95% of the Khryplyn Investment and Industrial Zone (KIIZ) has been completed. The KIIZ territory map was made 

and a geodetic survey of the zone was performed. 
Qualitative 
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60 1st Ivano-Frankivsk During the first 9 months of 2007, the Permit Center received 3,466 incoming packages and issued 2,839 packages, including 367 refusals. 

5,199 consultations were provided. 
Qualitative 

61 1st Ivano-Frankivsk “Ivano-Frankivsk 1662-2007. Through the Centuries”, a tourist information publication has been. A СD on Ivano-Frankivsk with a video on 
tourism opportunities of the city was made. A city map was placed in the center of downtown to better orient tourists.  

Qualitative 

62 1st Ivano-Frankivsk New software to help assess the current and projected 2012 qualified work force needs was installed in the city employment agency. Qualitative 
63 1st Ivano-Frankivsk A job vacancy fair was held in the Trade Vocational School, which participation of 170 graduates and 12 employers who offered them jobs. 

Also, a job fair was held with participation of 25 educational institutions  and 2,000 senior pupils. High school students were provided with 
consultations and more than 180 persons were tested with computer-based methods. 

Qualitative 

64 1st Ivano-Frankivsk To inform the public on solid waste removal and recycling issues, a number of information materials were prepared, such as: information 
bulletins, booklets, advertisement flyers, paint pictures, and comics. Information dissemination was carried out in a number of ways: talking to 
residents, public discussions, meetings with company workers, and public campaigns such as: “Press the Package”, “Plastics for Your Roof”, 
“Disposer in Every House”, and “Clean Community” as well as “Clean Yard” and “Clean City through the Eyes of Children” competitions. 
Project implementation was covered by media including press. The campaign enabled dissemination of information about the necessity of 
sorted solid waste collection to more than 100 thousand city and oblast residents. 

Qualitative 

65 1st Ivano-Frankivsk The city purchased two trucks to carry  sorted solid waste. The value of the trucks constitutes 205 thousand UAH. The city also prepared the 
“Introduction of Sorted Collection and Processing of Solid Waste and Preparing a Site for Sorting Station” project. The Project is designed as 
a continuation of the Project funded by the EU. This Project has already been approved by the Oblast Council session on 08.22.07 and 350 
thousand UAH were allocated in the form of a subvention from the Environmental Protection Fund to the city budget. In addition to 
improving the system of solid waste collection, Project implementation will allow to purchase equipment to recycle sorted plastics, glass, etc. 

Qualitative 

66 1st Ivano-Frankivsk During the first  9 months of 2007, 1,493 existing lamps in 80 streets were replaced with energy saving lamps. 1,841.6 thousand UAH was 
spent on this effort. 

Qualitative 

67 1st Ivano-Frankivsk As of September 30, 2007, 1.8 million UAH was spent on installation of the co-generation unit with the 1.4 MWatt capacity at 34 Industrialna 
St. 
These funds were spent to make the advance payment to buy the co-generation unit itself. The hall, basement and transformer for the co-
generation unit were prepared and a number of other preparatory works were performed. 

Qualitative 

68 1st Ivano-Frankivsk The right to collect solid waste from various parts of the city was given to contractors on a competitive basis. Presently, 5 companies perform 
solid waste collection. 

Qualitative 

 
 

IR 4.1.2 — Increased transparency of local government operations. 
# Wave Type Activity Type 
1 3rd  Vinnytsia The list of available land plots subject to be granted on a competitive basis was approved by the decision of the City Council. Open tenders to 

buy services for normative-monetary land valuation were carried out; the contract with the winner is at the stage of signing.  
Qualitative 

2 3rd Vinnytsia The database of local regulatory acts has been created within the framework of the project “Establishing an electronic management system”. 
The interface and the system of simplified search are being developed. 

Qualitative 

3 2nd  Kamyanets- 
Podilsky 

Regular cooperation with the developers of investment projects (OJSC 'Agropromtechnica;, 'Podillyatransbud', 'Budmontazhservice' etc.) are 
underway; Meetings of the city investment board are held every month. 

Qualitative 

4 2nd Brovary The city held its 4th and 5th competitions to select holders of land plots of various categories. The number of lots presented for the 
competition constituted 13. The total area of land plots offered for lease was 11.681 hectares. 

Qualitative 

5 3rd Mykolaiv Information needed by businesses is constantly published on the City Council website (local regulations on business activities). Qualitative 
6 3rd Mykolaiv In compliance with the Law of Ukraine “On Foundations of Regulatory Policies in the Area of Business Activities” and its subsection dealing 

with transparent preparation of regulatory documents, steps are being taken to enable businessmen and public organizations to have access to 
draft documents and to discuss them. For instance, while preparing the City Council Ordinance "On Procedures for Giving Permits to Business 
Entities to Place Shopping and Service Facilities", two meetings were held to involve city entrepreneurs, non-governmental business 
associations, Mykolaiv City Council members, and representatives of law enforcement agencies in the discussion of the draft document. 
Comments and suggestions were included in the abovementioned draft. The draft was placed on the Mykolaiv City Council web site within the 
terms specified by the abovementioned Law. Information about how to get the document was published in the media. The city in cooperation 

Qualitative 
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with the State Committee on Regulatory Policy and Entrepreneurship conducted public hearings on amendments to the Law of Ukraine “On 
the Tax Code of Ukraine”. Comments and suggestions to the abovementioned draft law obtained during the discussion from businesses and 
business associations were included into the minutes of the meeting and sent to the State Committee on Regulatory Policy and 
Entrepreneurship. 

7 3rd Mykolaiv The Internet portal of the city of Mykolaiv was opened. It provides the information about city industrial enterprises, investment projects, 
unfinished manufacturing facilities and premises, financial and crediting institutions, foreign trade ad investment activities of the Mykolaiv 
City Council executive Committee and other information about the city. 

Qualitative 

8 3rd Lutsk The corresponding pieces of legislation related to permits and licenses were analyzed. The Lutsk City Council passed the corresponding 
resolution, whose provisions are applied in practice. 

Qualitative 

9 3rd Lutsk Main web-site pages were translated into English. Qualitative 
10 3rd Lutsk Information booklets about the city of Lutsk were re-published in Polish "Luck starozytny". Qualitative 
11 2nd Drohobych The Department for Land Management prepared a list of land plots suitable for business activities. Qualitative 
12 2nd Drohobych The Department of Economy and Business Development prepares on a regular basis (accessible) information about business entities that 

operate on the territory of the city of Drohobych including: 
- industrial enterprises  
- construction companies  
- trade (including markets, drug-stores), catering and domestic services companies  
- banks and insurance companies. 

Qualitative 

13 3rd Chernivtsi During the reporting period, information about the role of investments in the local economy and the steps taken by the City Council to 
accomplish the planned tasks was published on the City Council website and in local media. In the 3rd quarter such publications were issued 
on a weekly basis. 

Qualitative 

14 3rd Chernivtsi The City Mayor ordered an inventory of land plots to reserve them for potential investors. Qualitative 
15 3rd Chernivtsi All members of the community have free access to the City Council ordinances that regulate economic activities in the city. They are placed 

on the Official City Council website. The information on activities of executive departments of the City Council is updated on a regular basis. 
In July 2007, The City Department of Economy published a set of ordinances, which regulate business activities in the city of Chernivtsi. The 
electronic version of the documents was placed on the City Council Internet web site. 

Qualitative 

16 3rd Chernivtsi The City Department for Public Procurement while organizing tenders for public procurements of goods, works and services, renders 
assistance to small businesses on preparation of tender documents and tender procedures. To expand the competitive environment the 
announcements about all procurements for state and local funds are placed on the City Council Internet web site. 

Qualitative 

17 4th 
non-
target 

Yasynuvata The article “American Dream in Yasynuvata” was published on the site of Gromatdsky Donbas NGO on July 6, 2007 
http://ngo.donetsk.ua/donsociety/490 

Qualitative 

18 4th Lozova The article “Strategy and Tactic of City Development” was published by the city newspaper Golos Lazovshiny on July 6, 2007. Qualitative 
19 4th Lozova The article “We Go Nowhere Without a Plan – Not Here not There” was published by the city newspaper TeleMost on July 6, 2007.  Qualitative 
20 4th  Lozova The article “American Know-How” was published by a local enterprise newspaper Mashinostroitel on July 7, 2007.  Qualitative 
21 3rd Chernivtsi The article “Chernivtsi Airport was Presented in Kyiv” was published by the information agency Zakhidna Informatsiyna Korporatsia on July 

9, 2007 http://zik.com.ua/index.php?news_id=91323 
Qualitative 

22 2nd 

non-
target 

Yevpatoria The article “Strategic Plan of Economic and Social Development of the City of Yevpatoria to 2015” was published on the site of the 
Yevpatoria Investment Department on August 1, 2007 http://invest.evpatoria-
rada.gov.ua/index.php?option=com_content&task=view&id=122&Itemid=12 

Qualitative 

23 4th  Sumy The article “Strategic Plan of Economic Development if the City of Sumy” was published on the site of the Sumy City Council on August 1, 
2007 http://www.meria.sumy.ua/ua/documents/econom_state/econom_state_2005/usaid_plan 

Qualitative 

24 4th  Konotop The article “Roundtable on Issues of Investment Attraction” was published on the site of the Konotop City Council on August 1, 2007 
http://www.konotop-rada.gov.ua/podii/news.html 

Qualitative 

25 4th Poltava The article “Strategy for Economic Development is Being Created in Poltava” was published by the oblast communal information agency 
Novyny Poltavshiny on August 2, 2007 

Qualitative 

26 2nd Ivano-Frankivsk The article “Local Authorities will Develop Labor Force” was published by the Precarpathian information agency “PR” on August 5, 2007   Qualitative 
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# Wave Type Activity Type 
http://piar.org.ua/article/?art13326 

27 4th  
non-
target 

Mohyliv-
Podilsky 

The article “The fourth meeting of the Committee for Strategic Planning for Economic Development of the City took Place on August 7, 
2007” was published on the City Council website on August 7, 2007  http://misto.mogpod.com/scripts/allnews.php?newsid=37 
 

Qualitative 

28 3rd Chernivtsi The articled “Tourism, Investments and Business – City Economic Development” was published on the City Council website on August 7, 
2007 http://www.city.cv.ua/cgi-bin/citynews.cgi?07.07.2007.11.37.52 

Qualitative 

29 4th  Sumy The article “Sumy in Profile” was published by the city newspaper Panorama: Golos Tvoho Mista on August 8, 2007 Qualitative 
30 4th Konotop The article “Economic Development for the Future” was published by the local political newspaper Konotopsky Krai on August 8, 2007 Qualitative 
31 4th Konotop The article “Completion of the session of the Economic Committee for City Strategic Development” was published on the City Council 

website on August 14, 2007 http://www.konotop-rada.gov.ua/podii/news.htm 
Qualitative 

32 4th Sumy  The article “The Draft Strategic Plan for Economic Development Presented in Sumy” was published on the City Council website on August 
16, 2007 http://www.meria.sumy.ua/ua/archive/news_events/2007/08/16/usaid 

Qualitative 

33 4th Sumy  The article “The Plan of Economic Development of Sumy Completed” was published in the newspaper Vash Shans on August 22, 2007 
http://www.shans.com.ua/index.php?m=nr&id=10595&in=102 

Qualitative 

34 4th Pryluky The article “Center of Small Business Support Opens in Pryluky with Support from British American Tobacco” was published the newspaper 
Sian on September 4, 2008  http://sian-
ua.info/index.php?module=pages&act=print_page&pid=10747&PHPSESSID=fc4ac45e00aef5221e0c205fa54c1d2f 

Qualitative 

35 4th  
non-
target 

Lysychansk  The article “The Power of Planning” was published by the city newspaper Chas Pik on September 5, 2007.  Qualitative 

36 3rd Rivne The article “In Rivne, the Local Authorities and the Elite will Begin Adding Color to the Life of Small and Medium Business” was published 
by the information agency Zakhidna Informatsyina Korporatsia on September 6, 2007 http://zik.com.ua/index.php?news_id=99601 

Qualitative 

37 5th  Romny The article “An Expert Committee Will Work in Romny” was published by the Romny information/entertainment portal on September 6, 
2007http://www.romb.com.ua/rnews/news.php?m=1&p=0&nom=146  

Qualitative 

38 4th  Konotop The article “Third Investment Forum – Investments, Partnership, Development” was published on the site of the City Council on September 
10, 2007 http://www.konotop-rada.gov.ua/podii/news.html 

Qualitative 

39 2nd  Ternopil  The article “100,000 UAH from the City Budget Set Aside for Small Business Support” was published by the published by the information 
agency Zakhidna Informatsyina Korporatsia on September 12, 2007 http://zik.com.ua/index.php?news_id=100472 

Qualitative 

40 2nd Ternopil The article “Second International Investment Forum Held in Ternopil” was published by the information agency Zakhidna Informatsyina 
Korporatsia on September 14, 2007 http://zik.com.ua/index.php?news_id=100848 

Qualitative 

41 4th  Sumy  The article “Regarding the Submission of the Strategic Plan for Economic Development of the City of Sumy for Consideration to the City 
Council” was published on the City Council website on September 29, 2007.  

Qualitative 

42 4th 

 non-
target 

Lysychansk The article “At the City Council: Meetings of the Expert Committee for Strategic Planning Completed” was published by the local newspaper 
Aktsent in August 2007 

Qualitative 

 
 

IR 4.1.3 — Increased financial independence of local governments. 
# Wave City Activity Type 
1 1st  Ivano-Frankivsk Presently, the Local Economic Development Project Innovation Fund is considering the Ivano-Frankivsk City Council application for 

financial support to the system for on-going marketing of city investment opportunities. 
Qualitative 
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Roundtable Emphasizes Relationship between Efficient Use of
Airports and Investment Activity in Regions 
[ jul 05 , 2007 ] 
 

On July 4, 2007, in Kyiv the USAID LED project 
organized a roundtable on Development 
Opportunities and Ways for Regional Airports in 
Ukraine. Participants in the event – 
representatives from regional authorities and 
heads of airports in Chernivtsi, Ivano-Frankivsk, 
Poltava, Rivne, and Sumy, as well as a speaker 
from the Czech Republic – considered how to turn 
these predominantly loss-making enterprises into 
a regional development resource and a source of 
revenues to local budgets. 

Ret. Lt. Gen. Ladislav Klíma, former Commander 
of the Czech Air Force, shared a positive 
experience in developing the regional airport in 
Pardubice, Czech Republic. According to Mr. 
Klíma, East Bohemian Airport a.s., in which the 
city of Pardubice has a 100 percent interest, over 
the last five years has managed to increase the 
annual number of passengers nearly 40 times: 
from 1,814 in 2001 up to 71,655 in 2006. 

Chernivtsi International Airport Director Oleksandr 
Tsybrov, Rivne International Airport Director Viktor 
Yakobchuk, and Vinnytsia Oblast State 
Administration Economy Department Head Andriy 
Hryshko in their presentations demonstrated that 

certain recovery of their airports’ activities was observed only in 2004, probably because of the presidential 
elections. The situation is also aggravated by the unfavorable legislation and lack of interest in regional airport 
development on the part of the state. 

However, local governments have been lately showing increased attention to local airports, reasonably seeing in 
them a possibility to enhance the investment appeal of their regions. Presenting an investment project on 
Transport and Logistic Terminal Development, Mr. Yakobchuk said he believes that the Rivne airport 
development strategy lies in a combination of a cargo customs terminal, aircraft maintenance hangars, a logistic 
center, and a passenger terminal. He also suggested that the latter could be used as a new bus station as well, 
which the city badly needs. All of these components require a serious investor, and the city is ready for the 
advent of such an investor, he said. As their competitive advantages, representatives from Rivne cite very 
convenient location of the airport and perfect condition of its runway. 

Unlike Rivne, Chernivtsi has found internal reserves and intends to finance reconstruction of its runway from the 
city budget, according to Mr. Tsybrov. 

Winding up the discussion, LED Project Chief of Party Howard Ockman said this round table can be viewed as 
the first step in collaboration of the project with local governments aimed at helping regions to use their existing 
airports more efficiently, thus contributing to an increase in general investment activity in the region. All 
roundtable participants agreed that the two things are interrelated. 

The idea of such a roundtable sprang up in the process of economic development strategic planning carried out 
in oblast capitals with assistance from the LED project. As experts from the project noticed, the regional airport 
efficiency problem was common to all of these cities. That is why the project decided to organize exchange of 
experiences and consultations between Czech and Ukrainian professionals. 

 

View of one of industrial sites in Ivano-
Frankivsk from aboard a plane. 

As all of the round table participants agreed, 
efficient use of regional airports facilitates 
investment activities in regions 

 
 
 



 

 
WORKING PROACTIVELY 
[ aug 01 , 2007 ] 
 
A spearhead in Drohobych is drafting projects to get prepared for any financing 
opportunity 

As calls for project proposals tend to reach the 
Ukrainian provinces just before application deadline, a 
group of activists in Drohobych, Lviv Oblast, decided 
to draft priority projects in advance, to be ready to 
jump at any opportunity for financing that can open 
up. 

According to Volodymyr Kondzyolka, chairman of the 
Yuriy Drohobych Society and director of the Computer 
Group limited company, the spearhead in fact 
consists of members of the Strategic Planning 
Committee (SPC) that was hammering out the 
Economic Development Strategic Plan for the city 
from October 2005 to February 2006 with assistance 
from the USAID LED project. 

“If we submit a project worth, let’s say, a million euro, 
it needs to be elaborate,” Mr. Kondzyolka explains. 
“But information, as usual, reaches us two to three 
weeks before application deadline, at the earliest. And 
this makes professional-level project preparation very 
difficult.” 

The last straw that triggered the group’s decision to 
work proactively was what Mr. Kondzyolka fears to be 
failure to meet the deadline for submission of an 
infrastructural project proposal. “The city sent it to 
Poland on May 16. I’m afraid that with our [slow] mail 
it did not reach Warsaw before May 18, set as the 
deadline for submission, because there has been no 
acknowledgement of receipt,” he told the LED Monitor 
in late June. 

The project proposal in question was developed 
under the Neighborhood Program Poland-Belarus-
Ukraine INTERREG IIIA/Tacis CBC. Under the 
program, the Yuriy Drohobych Society is an official 
partner of the Regional Economic Chamber in 
Przemyśl, Poland. 

The spearhead is considering the development of 
several projects. Among these Mr. Kondzyolka cited 
Bruno Schulz Museum – an idea that had been 
voiced at an SPC meeting but had not been expressly 
embedded in the Strategic Plan's final text – as well 
as Przemyśl-Drohobych Logistic Axis, and 
Financial/Investment Supermarket. He elaborated 

upon the latter two: 

Przemyśl-Drohobych Logistic Axis 

 

On this photo from LED files, Volodymyr 
Kondzyolka is speaking at an SPC meeting 
in the Drohobych city hall in December 
2005. On the left is Svyatoslav Yonyk, 
Drohobych City Rada Economy and 
Entrepreneurship Office Chief Specialist for 
Investments and Foreign Economic 
Relations 

  

A map of the Pan-European Transport 
Corridors (click to enlarge). 

Source: Wikipedia 
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According to Mr. Kondzyolka, in Przemyśl, on the very border with Ukraine, they are developing a 
very large logistic center. So why not make a logistic center also on the other side of the border, in 
Drohobych, and organize shuttle cargo service with several trailers? 

"Drohobych sits at the intersection of two Pan-European transport corridors: the third and the fifth," 
Mr. Kondzyolka substantiates the idea. "The two corridors merge in Lviv [90 km from Drohobych], so 
the cargo traffic between Europe and Ukraine, and between Poland and Romania, Hungary goes 
through Drohobych." 

The scheme outlined by Mr. Kondzyolka looks as follows. Imagine a Ukrainian enterprise, for 
example, in Kyiv or in Kharkiv that has to ship a container of their products to Europe. Now they have 
to hire a vehicle meeting the European Emission Standards, which will carry the goods all the way to 
Europe, also standing one or two days in line to the customs. 

"What we intend to offer is you bring your cargo to Drohobych by any transport. Here we'll have three 
or four trailer trucks that will take your shipment to Przemyśl, and from there it will be forwarded to 
destination in Europe," Mr. Kondzyolka explained. "Customs officers and border guards will know well 
both the trucks and the drivers, and the latter will know well all relevant procedures, so the process 
will take less time. And if we manage to get these trucks jump the queue, they will be able to do 
several 100-kilometer trips between Drohobych and Przemyśl a day." 

The Drohobych logistic center – if this project ever comes to implementation – is expected to provide 
a number of other services including clearance, customs warehouse, and certification. 

Says Mr. Kondzyolka: "The nearest certification authority, where you can check up your cargo for 
compliance with Ukrainian standards, is in Lviv. It's not too convenient. Using the project budget we 
could establish a laboratory within the logistic center and transfer it to the state." 

Financial/Investment Supermarket 

A Financial/Investment Supermarket can be established within the framework of the logistic axis. The 
idea is to bring representatives from customs, banks, consulting and investment companies, and 
other business service providers under one roof. "It's like a customer in a supermarket: a 
businessman or an investor or a foreign company that wants to operate in Drohobych can find in this 
building the full range of services," said Mr. Kondzyolka. 

Cross-Border Cooperation 

The two would-be projects are now in the phase of discussion. "We are gathering all the necessary 
information, communicating with the certification authority, and making rough cost estimates," Mr. 
Kondzyolka said. The projects were also presented at a round table for local entrepreneurs and 
officials from Drohobych and Przemyśl in April. 

In the meantime, the Yuriy Drohobych Society collaborates with the Regional Economic Chamber in 
Przemyśl in developing and implementing a Cross-Border Center for Economic Initiatives in Przemyśl.

Part of this collaboration is the development of Ukrainian and Polish web sites with information on 
enterprises in the two cities. "This information will be not just on what an enterprise makes but also on 
whom it wants to see as it's partners, suppliers, etc.," Mr. Kondzyolka pointed out. "We and our Polish 
counterparts have agreed on the questionnaire form. The information from the Ukrainian site will be 
translated into Polish and posted on the Polish site." 

The enterprise database on the Ukrainian site already contains information on about 40 entities. In the 
future, the site will be trilingual: Ukrainian, Polish, and English. 

Another part of the collaboration is meetings of business people and visits to enterprises. "In 
business, personal contacts are very important – when you know somebody personally: what he 
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thinks, how he lives, how reliable he is, etc.," Mr. Kondzyolka related. The last such meeting in June 
in Przemyśl even included a soccer game between teams of businessmen from the two cities. 

These activities have already begun yielding results, and Mr. Kondzyolka cited several examples: 

The Ukrainian construction company Prykarpatbud and Domus from Poland are negotiating supply of 
road repair equipment. 

The Halychyna Oil Refinery is placing a pilot order with POLNA for a lot of valves. 

The Drohobych Truck Crane Plant through the Regional Economic Chamber in Przemyśl is preparing 
market research to enter the Polish market. 

The Computer Group is receiving the first lot of solar water heaters through the Polish dealer of 
Australia-based Solahart. 

"Ukraine and Poland have rather special relationships. These bear the impress of Ukrainian-Polish 
prewar and postwar relations. Therefore, there is the issue of giving rise to certain trust between 
partners. And those meetings of ours show that this trust is beginning to appear. The Poles see that 
the Ukrainians are people with whom you can collaborate. And I think that a major result is the 
strengthened trust, which facilitates business contacts," Mr. Kondzyolka concluded. 

The Yuriy Drohobych Society was established in 2001 by a group of Drohobych entrepreneurs in 
order to promote development of the city and its region. Today the society has 21 members mainly 
representing small to medium businesses. 

The Drohobych Economic Development Strategic Plan, worked out with assistance from the LED 
project, focuses on tourism development, investment attraction, and small and medium business 
development. 

 



 

New Office Center Construction in Ivano-Frankivsk to Begin in 
September 
[ aug 13 , 2007 ] 
 

Skol, a private enterprise based in Ivano-Frankivsk, 
expects to begin construction of what they call 
Dominion Business Center as soon as next month, 
the company told the LED Monitor on Friday. 

Company director Volodymyr Kolkovsky said the 
project is now at the stage of appraisal, with 
conclusions on the land plot already made. He said 
he expects a construction permit to be issued in 
September. "So little by little we are beginning 
preparatory works for the construction," Mr. 
Kolkovsky observed. 

He reported that project completion is planned 
before the year 2009. 

Dominion will be erected in Chornovola Street, in 
downtown Ivano-Frankivsk. In addition to office 
rooms, the eight-storied building of about 2,900 
square meters of floor area will also have a snack 
bar and a conference room. The Skol director 
agreed that it may be classified as an office center 
rather than a business center. 

The estimated project cost is UAH 13.6 million. The 
project site is a land plot of about 450 square 
meters that Skol holds by lease at UAH 1,100 per 
month, according to Mr. Kolkovsky. He said the 
construction will be financed through loans and 
investments. 

Skol was founded in 1995 as a small building 
contractor. Today the enterprise calls itself a "high-tech investment and construction company," which 
employs 113 workers. The company boasts of reconstruction of the bell tower at Metropolitan Andriy 
Sheptytsky Square, which is one of Ivano-Frankivsks landmarks. 

Since 2005, Skol has built structures at a total of about 20,000 square meters, including projects 
under construction. 

In 2005, Ivano-Frankivsk was among the first six cities where the USAID LED project helped the 
communities work out their Economic Development Strategic Plans. Business Development is the first 
so-called critical issue under the Strategic Plan in Ivano-Frankivsk, followed by Human Resource 
Development and Communal Infrastructure 

 

 

Appearance of the business center 
according to the design. 

Source: 

http://karpatyland.if.ua/estate.php?submenu=47&article=156  



 

THE CUP OF GOOD HOPE 
[ aug 17 , 2007 ] 
 
Lviv Investment Forum organizers hope UEFA EURO 2012 attracts investors and 
Ukrainian Gastarbeiters 

Preparations for the 7th Lviv International Investment Forum 
“EURO 2012: Go Ukraine!” scheduled for Oct. 4-6, 2007, are 
in full swing and about to enter the phase of promotional 
campaign, according to the Conference House, one of the 
event's organizers.  

 “There is a concept, the event’s format has already been 
drafted and approved, and now we work actively on 
transforming the concept into a program,” Conference House 
Managing Director Ihor Zavilinsky told the LED Monitor. 

Goals of the forum are to "draw attention of Ukrainian and 
foreign investors to significant projects that are part of Lviv's 
and the Lviv Oblast's preparations for EURO 2012, discuss 
interaction between businesses and authorities during the 
tournament preparation period, and learn experience of 
countries that have hosted large-scale sports events," 
according to the company's web site. 

The site also cites tasks set up by the organizers: consolidate 
the regional business community, demonstrate advantages of 
investing in Lviv on the eve of the tournament, and present 
investment projects. 

The forum will comprise seven conferences and round tables 
featuring investment, social infrastructure, tourism, 
construction of the airport and stadium, regional innovation 
capacity, and hotels. 

Beside the Conference House, the event organizers also 
include the Lviv City Rada and the Lviv Oblast State 
Administration. “The members of this triumvirate are equal 
partners, though sure each of them has its own functions,” 
says the company’s CEO. “Such an alliance allows us to 
make, on the one hand, a really professional-level event, and 
on the other hand, an event ensuring balanced presentation 
of views of both government and businesses – both local 
businesses and those of investors who want to take part in 
such a large-scale project as EURO 2012.” 

Although one might think that the functions of the company, 
which specializes in organization of conferences, are purely 
technical, Mr. Zavilinsky said it is not the case: “Our 
responsibilities also include bringing international speakers 
who are authorities in relevant industries.” 

It is expected that the forum's guests, speakers and participants will include top national, regional and local 
officials, representatives from Ukraine's other big cities and renowned foreign and Ukrainian consulting and 
investment companies, managers of financial and banking institutions, guests from Poland, representatives from 
municipalities that have already had an experience in organization of UEFA EURO tournaments, diplomatic and 
trade missions, and regional businesses and industries. 

"We have distributed would-be invitees among our company, the city hall, and the oblast state administration," 
explains Mr. Zavilinsky. "Assume Lviv has good relationships with other cities, for example, Wrocław, Leipzig or 
Salzburg. So it's their task to invite top officials from these cities." 

 

 

Ihor Zavilinsky, Conference House 
Managing Director: "The entire philosophy 
of the preparations aims at attracting key 

players in all areas, whether it is hotel 
business, transport infrastructure, airport 

or stadium, etc." 
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He said some 60 percent of speakers have been defined, and there is a certain agreement with most of them. 
These include so-called anchor investors, but Mr. Zavilinsky declined giving their names: "Some of these 
companies are now in negotiations for participation in projects under EURO 2012." 

However the CEO stressed that presence of such companies is very important. "We understand this clearly, but 
it's much better that Lviv and the oblast do so. The entire philosophy of the preparations aims at attracting key 
players in all areas, whether it is hotel business, transport infrastructure, airport or stadium, etc. Therefore there 
is a hope that we'll be able to see in October many representatives from big investors, both those already 
operating in Ukraine and those not present here yet," he pointed out. 

Ten cities in Ukraine and Poland will be the venue of the UEFA EURO 2012 final tournament. These include 
Chorzów, Dnipropetrovsk, Donetsk, Gdańsk, Kraków, Kyiv, Lviv, Poznań, Warszawa, and Wrocław. Each of the 
cities, as well as both countries in general, hope that preparations for the competition will attract investors to 
specific projects and give an impetus to development of national economies on the whole. 

These hopes are not without foundation. Last week, Ukrainian information agencies quoted Bavarian Prime 
Minister Edmund Stoiber as saying that EURO 2012 is going to bring "incredible success" to Ukraine. He 
compared this with the successes of Bavaria achieved after the Olympic Games in Munich in 1972 and the 
soccer FIFA World Cup final tournament hosted by Germany in 2006. 

In Ukraine, its western regions in particular, there is a specific hope that has a human dimension. According to 
Mr. Zavilinsky, Lviv's leaders hope that construction under EURO-related large-scale projects will help return part 
of Ukrainian labor force "that presently work for the welfare of other countries." 

Speaking of next steps in the forum preparations, Mr. Zavilinsky said the key is promotional campaign, including 
media coverage and targeted mailing of booklets; next goes finalization of the forum program; and third, reaching 
an agreement with an international soccer star who would attend the event as a guest. "I don't mean Andriy 
Shevchenko whom all of us love. I mean a person who has succeeded in both soccer and administration. Until 
signatures are affixed to a contract, I cannot call his name," the CEO said. 

Generally, Mr. Zavilinsky is optimistic about the event. "Earlier this week we did mailing of our proposals to 
embassies and trade missions from majority of European countries, and the response was very positive, very 
active. I believe practically all of them will ensure personal participation in the forum," he said. 

By no means is the forum Lviv's only current effort in city preparation for the tournament. Like other Ukrainian 
EURO 2012 host cities, the Lviv city hall drafted an action plan, and sent it to the Economy Ministry and the 
Family, Youth and Sports Ministry in early August, according to Oleh Zasadny, Lviv EURO 2012 Department 
Director. He said that after approval by the Cabinet of Ministers, which is expected before September 15, the 
action plan will become part of a national program. 

The public officer cited main projects that need to be implemented in preparation for the tournament. These 
include construction of a new stadium, reconstruction of the Lviv Airport, construction of new and reconstruction 
of existing hotels and roads. The Lviv City Rada has allotted land and is negotiating with investors. 

He also said competitions for airport design and right to lease several land plots for hotel construction will most 
probably be part of the forum agenda. "The competitions will be announced beforehand in accordance with law." 

A number of other events will accompany the forum. The Seventh International Fair of Investments and Real 
Estate will be held from Oct. 3-5, 2007. President of Gal-EXPO, the fair's organizer, Renata Ivanytska said, "We 
[Gal-EXPO and the Conference House] have agreed that the fair will go within the general format of the forum. 
That is, the forum is the main feature, but beside the forum there'll also be the fair, a meeting of the Polish-
Ukrainian Economic Chamber, a Polish-Ukrainian-Financial Conference, a land action, etc." 

"I think the motto 'Go Ukraine' will be applicable to all of these events. I think the next four years the Lviv Oblast 
will try to solve its problems just in view of EURO 2012," she concluded. 

The Conference House is a limited company established in November 2004 by two founders, one of whom is Ihor 
Zavilinsky. The company has about 20 employees on the staff and conducts about 20 conferences a year. It sees 
its mission as "creation of occasions for communication and conditions for exchange of practical experience 
among professionals." 



 

Pepsi – Sandora: Win-Win Acquisition for Many 
[ aug 23 , 2007 ] 
 
Joint acquisition by PepsiAmericas and PepsiCo of Mykolaiv-based juice maker Sandora holds out 
benefits to both parties and is expected to contribute to local economic development, according to the 
Ukrainian company. 

Sandora PR Officer Valeria Trifonova told the LED Monitor on Wednesday that the deal will give an 
impetus to the company's further development. She explained that last year Sandora launched its 
second plant in the Mykolaiv Oblast that still has room for twenty more production lines. "This requires 
big investment. PepsiCo is willing to invest into development. It is willing to extend our brand portfolio, 
introduce its brands here using Sandora's capacity," she said. "This implies expansion of production, 
new jobs, and additional tax revenues." 

She said it is too early to give any estimates of future investments and new jobs, just pointed out that 
a long-tem plan of Sandora is to enter new markets, including those where PepsiCo sells its products.

Ms. Trifonova also said that PepsiCo has an intention to invest into development of farming in 
Ukraine, in particular growing of tomatoes. The farmers, however, will have to meet PepsiCo quality 
standards, "which are very high, even higher than European standards," according to the PR officer. 

In a press release on Monday PepsiAmericas and PepsiCo announced completion of joint purchase 
of 80 percent interest in Sandora, with remaining 20 percent of the stock expected to be acquired in 
November 2007. The press release quotes PepsiAmericas Chairman and CEO Robert C. Pohlad as 
saying, "We're excited to extend our strong partnership with PepsiCo and begin working with the 
Sandora team and its market-leading brands to capture the growth opportunity in Ukraine." 

Sandora, a limited company, was established in 1995 as joint Ukrainian-Lithuanian venture. Today its 
share of the Ukrainian juice and juice products market is estimated at about 47 percent. The Sandora 
product line also includes wine, tomato paste, and fruit and vegetable instants – a total of more than 
300 items, according to the company's web site. Sandora exports a quarter of its products to 24 
countries, accounting for nearly half of Ukrainian juice exports.  

The city of Mykolaiv recently adopted an Economic Development Strategic Plan drafted with 
assistance from the USAID LED project. The plan focuses on three critical issues including 
investment attraction. Sandora was polled under a Business Attitude Survey conducted in Mykolaiv as 
part of the strategic planning process in 2006. 



 

Ternopil to Issue UAH 20 Million Worth of Municipal Bonds 
[ aug 31 , 2007 ] 
 
[Updated 09/04/2007] 

Ternopil is planning to issue municipal bonds at a total 
value of UAH 20 million in the first quarter 2008, the 
city hall told the LED Monitor on Wednesday. 

"We want to arrange everything by that time to be able 
to use up the receipts within that year – because of 
tenders and such other problems sometimes you find it 
difficult to use money even when you have it," said 
Vitaliy Luy, Head of the Ternopil Economic 
Development Department. 

The money from bond placement will be most probably 
used for a road overhaul project. "We have analyzed 
road construction cost information from previous years 
and can safely say that these costs tend to grow by 30 
percent every year," Mr. Luy explained how the city 
hopes to benefit from the issuance of municipals. "We'll 
have to repair roads sooner or later anyway. So it's 
better to do this now and pay interest than put off the 
business until future periods." 

He estimated the bond yield at 11 percent to 13 
percent per year. This estimate corresponds to the 
range of 10.8 percent to 14 percent within which 
municipal bond yields presently vary, as stated on the 
site of Credit Rating, Ukrainian authorized rating 
agency. 

In fact there will be two issues UAH 10 million each, maturing in two and three years, respectively. 
"We split this UAH 20 million to reduce tax burden on the city budget," the officer said. 

Ternopil is about to sign a contract with Credit Rating to rate both the city and the municipals. 
"Actually, we've already formed the information base they require for their analysis. They promise to 
have it done in 40 workdays after we provide this information. That is, we can expect the rating in 
November," Mr. Luy assumed. 

Kateryna Mamonova, a leading financial analyst with Credit Rating, confirmed that the contract is 
likely to be signed in the near future, and that indeed it takes them 40 to 45 workdays to rate an issue. 
She also pointed out that the Cabinet of Ministers requires having a rating for municipal bonds to be 
issued. 

As for an underwriter, Mr. Luy said they were approached by many banks ready to "buy out the bonds 
overnight." "We are working on that. Most likely, we'll conduct a tender to select the best option." He 
also said that, "in principle, working with banks is both cheaper and more reliable [comparing to 
investment companies]." He added, however, that the tender will be open, and investment companies 
will be able to take part in it as well. 

Dragon Capital, one of Ukraine's leading investment companies, disagrees with the statement that 
banks are cheaper and more reliable to work with. According to the company's Head of Research 
Andriy Bezpyatov, "by limiting himself to working with banks, a financial market participant will also 
limit opportunities to attract investments or borrow funds from other sources, of other type, etc." 

He did not exclude that Dragon Capital can bid at the tender in Ternopil; though he said small issues 

 

On  this photo from LED files, Vitaliy 
Luy is making a presentation at the 

seminar on Efficient Use of City 
Resources for Economic Development 

held in Kyiv on May 23-25, 2007 
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are typically less appealing to their clients. "Everything depends on conditions: issuer's credit history, 
his financial stability, borrowing terms and conditions, etc." He also said that Dragon Capital relies on 
own financial analysis of issuers rather than their rating in making decision on purchase of Ukrainian 
municipal bonds. 

Mr. Luy said Ternopil learned from experience of other cities that had issued municipals, actively 
communicated with them. 

The practice of borrowing by issuing municipal bonds is not well-established in Ukraine yet but seems 
to be picking up. Ms. Mamonova says cities show keen interest in the business. She mentioned eight 
cities whose issues were rated by the company, namely Cherkasy, Donetsk, Ivano-Frankivsk, 
Kharkiv, Komsomolsk, Lutsk, Vinnytsia, and Zaporizhya. The debts are serviced as scheduled, and 
there has been no redemption trouble thus far, according to the analyst. 

According to the Credit Rating web site, in 2003-2006 the State Securities and Stock Market 
Commission registered 20 internal municipal bond issues at a total value of UAH 633.5 million. 

The Economic Development Department was established in Ternopil in September 2006, eight 
months after the city's Strategic Planning Committee assisted by the USAID LED project had drafted 
the Economic Development Strategic Plan. The time the plan was introduced into the City Rada 
happened to fall on the hot time of the electoral campaign, and so it was adopted by the Rada's 
Executive Committee but has never been approved by Rada members. 

Although Mr. Luy was not a member of the committee, he says he is familiarized with the plan very 
well: "I can say frankly that the Strategic Plan, created before the coming of our team, is of high 
quality. And you see by the results of our work that we have fulfilled a lot [of what the plan provides 
for]. I don't mean to say that we're issuing bonds because so is envisaged by the Strategic Plan – the 
Plan is just consonant to the ideas with which we ran in the elections". 



 

BUSINESS SUPPORT CENTER OPENED IN PRYLUKY 
[ sep 06 , 2007 ] 
 
This is abridged translation of story published in Vysoky Val, a Chernihiv newspaper. 
Permanent URL of the story (in Ukrainian): 
http://sian-ua.info//index.php?module=pages&act=page&pid=10747 

A Business Support Center was opened in Pryluky under the auspices of B.A.T. Ukraine 

The Business Support Center in Pryluky was inaugurated on Sept. 4, 2007. The Center was 
established with the purpose of providing accounting and legal advice to local entrepreneurs as well 
as developing their professional skills through relevant workshops. 

The founder of the facility is the Pryluky City Rada Economic Development Department. British 
American Tobacco Ukraine sponsors the new institution by funding the operation of legal and 
accounting advisors as well as organization and holding of workshops for entrepreneurs to increase 
the efficiency of their business and customer services. The US Peace Corps has provided furniture, 
computer equipment, and software. 

Individual entrepreneurs and persons wishing to register as such will be able to receive free 
professional advice in the Center and attend workshops, where professional trainers in business 
development will share their experience and give profitable advices. 

Says B.A.T. Ukraine Deputy Executive Director Oleh Yason: 

"Collaboration between the Pryluky community and the company has been going on for a long time, 
and today's opening of the Center is one more successful example of this collaboration. It is my belief 
that the Business Support Center operation will be successful, because the practice of operation of 
similar centers in other Ukrainian regions has proven that they are needed and important." 

Note 

In September 2005, the Pryluky government with participation of public and business circles in the city 
and with assistance from the USAID Local Economic Development (LED) project drafted and 
approved an Economic Development Strategic Plan, which shows long-term development priorities of 
the local community. 

In February 2006, B.A.T. Ukraine signed a Memorandum of Cooperation with the Pryluky community 
providing for development of long-term partnership between the city and the company in 
implementation of the Strategic Plan. 

Within the framework of the Strategic Plan, the company together with the Pryluky City Rada 
Executive Committee and the LED project worked out and began implementing a Municipal Marketing 
Program. The program provides for creation of a city marketing system to actively attract external 
investment and foster local business. Major steps in the project include the development and 
production of printed information materials for investors, creation of a Pryluky web portal, and 
production of CD's with information on the city. B.A.T. Ukraine provides financial and expert support 
to the Program. 

B.A.T. Pryluky Press Service, Sept. 5 | 11:10 



 

Cities Alliance Publication Features Ivano-Frankivsk 
[ sep 10 , 2007 ] 
 

A new publication by the Cities Alliance, Understanding Your Local 
Economy: A Resource Guide for Cities, features Ivano-Frankivsk as 
one of its case study cities while addressing "the challenges of 
analyzing local economic conditions and a city’s comparative and 
competitive advantages." 

In its two chapters, providing guides to data analysis tools and 
strategic frameworks, the publication outlines the SWOT analysis 
done in the Ukrainian city in the USAID LED project-guided process 
of strategic planning. 

The SWOT analysis is an integral part of the strategic planning 
methodology employed by the project in more than 50 cities 
throughout Ukraine. 

The publication is available on the Cities Alliance web site. 

The Cities Alliance, according to its web site, is a "global coalition of cities and their development 
partners committed to scaling up successful approaches to poverty reduction". 

 
 

Koryukivka Adopts Strategic Plan 
[ sep 18 , 2007 ] 
 
Today the Koryukivka City Rada unanimously voted to adopt a strategy for economic development of 
this Chernihiv Oblast city. It also set up an Implementation Management Committee to monitor, guide 
and coordinate implementation of the strategy. 

LED Advisor Ihor Parasyuk and independent consultant Valeriy Kokot presented the Economic 
Development Strategic Plan drafted by an Expert Committee (EC) with assistance from the USAID 
Local Economic Development project to Rada members. The 40-minute presentation was followed by 
a brief discussion, which was "very favorable," according to Mr. Parasyuk. 

Earlier today, the final draft of the plan was presented at a joint meeting of EC and two standing 
commissions of the City Rada: financial-budgetary and economic policy. The meeting, which was the 
fifth and the last for EC, decided to introduce the plan to the Rada. 

Koryukivka, a town of just above 14,000 residents, is the fourth municipality in the Chernihiv Oblast, 
and 28th in Ukraine, where the LED project helped to work out a strategy. The Koryukivka Strategic 
Plan focuses on three so-called critical issues: SME and labor force development, environment 
protection, and infrastructure development. 



 

USAID and IUD Combine Forces for Development of Alchevsk 
[ sep 20 , 2007 ] 
 

 
 
On Sept. 14, 2007, USAID, the Industrial Union of Donbas (IUD) 
corporation, and the Alchevsk City Rada signed a Memorandum of 
Cooperation aimed at social and economic development of this Luhansk 
Oblast city.  

The document was signed by Alchevsk Mayor Volodymyr Chub, IUD 
Chairman of the Board Serhiy Taruta, and USAID Mission Director Earl 
W. Gast. The ceremony took place in the Alchevsk city hall in the 
presence of Luhansk Oblast Deputy Governor Volodymyr Kryvulya and 
audience composed of local Rada members and officers, representatives 
from NGO’s, media people, and other interested persons. 

According to USAID press release, IUD has established a UAH 15 million 
($3 million) Alchevsk Development Fund, whereas USAID will provide 
technical assistance based on its various development programs being 
implemented in Ukraine. 

"By this cooperation, the Parties shall seek to develop and implement 
efficient models to build the city’s capacity by jointly implementing 
projects and programs in the city of Alchevsk," the Memorandum reads. 

The document outlines a wide scope of cooperation "on issues of mutual 
interest." The list of these issues, which begins with devising a plan of 
economic development for the city, also includes developing the capacity 
of local governance, improving the investment climate, developing non-
governmental organizations and civil society activism, and eleven other 
issues, mainly in the fields of economy and health care.  

(continued on next page) 

   
Earl Gast, USAID Mission Director: 
"We are not looking at using USAID 
resources as investing in direct 
business but actually to support the 
government here on setting up the right 
conditions for investment. And some of 
the conditions include having a good 
investment climate at the local level, 
having a government that’s committed 
to good governance, having property 
infrastructure in place that will attract 
investors, and also having a good 
strategic plan for attracting 
investments" 

  
Volodymyr Chub, Alchevsk Mayor: 
"The USAID projects give Ukraine 
concrete, appreciable and positive 
results. We are interested in 
implementing this experience in our 
city" 

 
Serhiy Taruta, IUD Chairman of the 
Board: "It’s important to mention not 
any specific results in the nearest 
future but those opportunities that we 
will be able to realize through the 
knowledge acquired. It’s like good 
education that you receive and then 
can use. The same way here: now we 
are receiving what can turn into 
dozens and hundreds of million 
hryvnyas for this city in the long run" 
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Addressing the audience before the signing, Mr. Gast said this is the first time that USAID cooperates with "large 
private industry and city government to concentrate a lot of our resources and a lot of our projects to work on 
improving governance and also sustainable economic development." 

He also explained that one of reasons to choose Alchevsk for such cooperation was that this city "is recognized as the 
best-governed city in Luhansk [Oblast] with progressive leadership." Another reason was that, two months ago, Mr. 
Gast met Mr. Taruta to talk about possible cooperation with IUD. "For him and IUD Alchevsk was natural choice," the 
mission director pointed out. 

Speaking at a news conference that followed the ceremony, Messrs. Chub, Taruta, and Gast emphasized that they do 
not seek immediate return on the resources used but rather the knowledge transfer from USAID to the community that 
will allow the city to develop small and medium enterprise, attract investment, and eventually raise living standards of 
its residents in the long run. 

In an interview with the LED Monitor, Mr. Taruta formulated his vision of Alchevsk in 15 to 20 years: 

"The city will be the best among industrial cities of Ukraine. The whole city will be transformed; it will be green and 
environmentally clean. There will be opportunities for balanced development of education, culture and sports. I have 
no doubt of that because, here and today, the fundamentals are laid down, and you are just helping it." 

The signing ceremony was preceded by presentations of a number of USAID projects, and was accompanied by an 
exhibition of the projects set up in the city hall foyer. The USAID Local Economic Development project took part in both 
of the activities. 

The Industrial Union of Donbas, established in 1995, is one of Ukraine’s largest companies, according to its web site. 
The company’s main activities include production of steel, rolled stock, steel pipes, coke, and equipment for ferrous 
metallurgy and by-product coke industry. It is a holding company incorporating more than 40 industrial enterprises in 
Ukraine and abroad. The Alchevsk Iron and Steel Works is one of these enterprises. 



 

Kakhovka Competitiveness Strategy Approved Unanimously 
[ sep 28 , 2007 ] 
 
On Sept. 27, 2007, the City Rada of Kakhovka, Kherson Oblast, passed a Strategic Plan for Enhancing 
Competitiveness drafted with assistance from the USAID Local Economic Development project, the Rada told 
the LED Monitor on Friday. 

According to Kakhovka City Rada Secretary Oleksandr Honcharov, the strategy at the Rada session was 
presented by Deputy Mayor for Economy Viktor Balabanov. Mr. Honcharov said the voting went smoothly: 
there were neither amendments nor comments or questions from Rada members after the document had been 
considered by the Rada's standing committees, and so it was approved unanimously. 

The Kakhovka competitiveness strategy is markedly investment-oriented. It comprises three action plans on 
Investment Products and Prerequisites; Favorable Investment Climate; and City Marketing and Promotion. 

Kakhovka is the 29th city that adopted a strategy worked out with the help of the LED project. 
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ANNEX D  
 
LED SUCCESS STORIES



 

 
E-SCISSORS FOR RED TAPE 

 
Vinnytsya is implementing a digital-divide-free E-Government system 

There are two things that are ubiquitous and thus stitch the present-day world into one globalized 
whole, irrespective of ethnic, cultural, religious or other differences. These are the Internet and red 
tape. And though the latter seems to be invincible, certain applications of the Internet and other 
information and communication technologies (ICT) can at least ease bureaucratic procedures and help 
civil servants better serve citizens. The most amazing thing is when a civil servant is a pioneer of such 
ICT uses. 

This is the case in Vinnytsya. 

When the project on implementing individual e-government 
elements in Vinnytsya was made part of the city's Economic 
Development Strategic Plan, the idea had already been in 
the air for some time, initiated by a group of local government 
officers and NGO leaders and backed by the Mayor. 
Nonetheless, the project's inclusion in the Strategic Plan, 
which then became a local law, was important. That helped 
to justify earmarking money for implementation in the 
municipal budget and showed the city's commitment to 
cofinancing when it competed for a grant from the 
International Renaissance Foundation (IRF). As Vinnytsya 
Mayor Volodymyr Hroysman put it, "No strategy, no goal." 

"What we have built is a G2C [Government-to-Citizen] 
model," says Vladyslav Telen, head of the Vinnytsya 
City Rada Information and Analyses Department. "Any 
person can receive maximally full information on 
operation of local authorities. Through the Internet or 
terminals [in the city hall foyer] you can access any 
non-confidential decision of the City Rada; send a 
request, application or complaint to any City Hall officer 
and monitor its progress online; apply to any 
department for explanation or information and then 
receive a reply by email or regular mail; obtain 
information on hospitals, schools, institutions of 
culture." 
 
In brief, Vinnytsya's e-government system comprises 
an Internet portal, a City Hall intranet portal, a 
telephone hot line, and three terminals installed in the 
City Hall foyer. The latter, in fact, eliminate the so-
called "digital divide," i.e., the gap between those who 
do and don't have access to the Internet. The city 
intends to install such terminals in every district Rada 

and in social security institutions. 

The system is continuously under development, with more and more information being added to its 
database every day. Some of the system's elements are also useful to businesses and investors. 

Although Vinnytsya's electronic government is based on the G2C model, it would be useless without a 
matching Government-to-Government (G2G) component. According to Mr. Hroysman, it allows the 
local government machine to work more effectively and efficiently. It also increases the responsibility of 
civil servants. In addition, it is a powerful monitoring and analytical tool. 

To implement the system, the city used UAH 400,000 (about $80,000) from its coffers and about 

A visitor is using one of the e-government 
terminals installed in the Vinnytsya City Hall 

foyer 

Vinnytsya Mayor Volodymyr Hroysman is 
one of most active e-government users 
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$60,000 in grant funds from IRF. Obviously, the Mayor says he wants the system to be used. To this 
end, its development is promoted in the media and accompanied by training activities. The Vinnytsya 
Municipal University – a training course for professional development of local government officers, as 
provided for by the Strategic Plan – will also pay attention to the use of modern information 
technologies. 

As of mid September 2007, a total of 28 cities throughout Ukraine have adopted strategic plans worked out with 
assistance from the USAID Local Economic Development project, and about 20 more strategies are either pending 
approval or being drafted.  
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BRIEF OVERVIEW 
 
IPZUS management system (personnel, operational activities, finance) 
 
In July 2007, IPZUS worked through one Legal Aid Center (LAC), namely: the Crimean 
LAC, whose legal services were provided by one lawyer. IPZUS’ activities were financed 
with unspent grant funds given to IPZUS by LED for the March-May, 2007 activity period. 
On July 1, 2007, IPZUS had to downsize its staff due to a lack of funding. The two central 
office coordinators for western and eastern parts of Ukraine were let go. Therefore, in July 
2007, IPZUS’ central office team consisted of the Director, the Deputy Director and the Chief 
Accountant. 

 
Legal Aid Program 
 
Summary of Results 
The aggregate results presented below demonstrate its activity of the Crimean LAC for the 
period of July 1-31, 2007: 

As of today, the Crimean LAC has considered 735 cases, which represent interests of 4,515 
land owners. They include: 

• 146 cases, which were resolved with the help of negotiations by our lawyers; 
• 45 cases, which were resolved through written consultations by our lawyers; 
• 380 matters, which had their positive resolution through pre-trial settlements of 

disputes; 
• 39 matters were positively resolved in the court.  

 

Four land owners received free legal assistance in this month.  
 
As of today, the Center has also conducted 243 seminars for 4,808 peasants on land 
ownership rights and problems associated with excercising them.  
 
 
QUANTITATIVE RESULTS 
 
Review of Achievements 
 
In general, during this month, IPZUS achieved the following results: 
 

Task Action 
Task under the 

Grant Result Comments 
Legal Aid Program 
1.1Practical legal assistance to peasants # of assistance 

recipients 
0 4  

1.2 Seminars for rural population  # of seminars 0 0  
1.3 Work with written addresses  # of written 

addresses 
All submitted 2  

1.4 Documenting success stories # success stories 1 1  
1.5 Preparation of analytical articles  # of articles 1 1  
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Legal Aid Program 
 
During the reporting period, IPZUS acting through its Legal Aid Center rendered free legal 
consultations and practical assistance to certain categories of population on the territory of 
the Autonomous Republic of Crimea (ARC). The IPZUS services include:  
 

• Legal consultations aimed at resolving specific legal problems on the basis of 
principles of confidentiality. 

• Representation of interests of land owners during negotiations with the aim of pre-
trial resolution of disputes. 

• Representation of land owner interests in courts. 
• Field seminars on land ownership and its effective use. 

 
The following tables present a detailed description of July activity results and overall results 
of Crimean LAC activities (starting with 2004).  
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July 2007 results 

Number of cases 

resolution 
underway Positively resolved 

In 
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1 Exercise of rights to land 
shares 0 0 0 1 0 0 0 0 0 1 1 0 0 

2 Renting land shares 0 0 0 5 0 0 0 0 0 2 2 0 0 

3 Land share inheritance, 
donation, selling, etc.  0 0 0 0 0 0 0 0 0 0 0 0 0 

4 Acquiring ownership 
rights for land plots  1 1 0 0 0 0 1 0 0 0 1 0 0 

5 Renting land plots 0 0 0 123 0 0 0 0 0 3 3 0 0 

6 Land plot inheritance 0 0 0 0 0 0 0 0 0 0 0 0 0 

7 Taxation 0 0 0 2 0 0 0 0 0 0 0 0 0 

8 Protection of land owner 
rights 0 0 0 27 0 0 0 0 0 0 0 0 0 

9 Technical aspects of land 
tenure 3 3 0 0 0 0 3 0 0 0 3 0 0 

10 Economic activities 0 0 0 0 0 0 0 0 0 0 0 0 0 

11 Land share exchange, 
sale, mortgage 0 0 0 0 0 0 0 0 0 0 0 0 0 

12 Miscellaneous 0 0 0 0 0 0 0 0 0 0 0 0 0 

TOTAL : 4 4 0 158 0 0 4 0 0 6 10 0 0 
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Overall results of the Crimean LAC 

Number of cases 
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1 Excercise of rights to land 
shares 7 7 1 0 5 1 6 0 

2 Renting land shares 354 1,239 5 25 32 288 1,435 4 

3 Land share inheritance, 
donation, selling, etc.  1 1 0 0 1 0 1 0 

4 Acquiring ownership rights 
for land plots  46 330 0 0 21 22 81 3 

5 Renting land plots 186 1,141 123 8 14 37 1,022 4 

6 Land plot inheritance 7 9 0 0 5 2 9 0 

7 Taxation 56 629 2 0 45 8 626 1 

8 Protection of land owner 
rights 56 1,135 27 6 10 13 1,097 0 

9 Technical aspects of land 
tenure 13 13 0 0 5 8 31 0 

10 Business activities 5 7 0 0 4 1 7 0 

11 Land share exchange, sale, 
mortgage 4 4 0 0 4 0 4 0 

12 Miscellaneous 0 0 0 0 0 0 0 0 

TOTAL : 735 4,515 158 39 146 380 4,319 12 
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Processing written requests 

# Subject matter Number of 
requests Considered Under 

consideration 

Removed 
from 

registration 
list 

1 Taxation 1 1 0 0 

2 Renting land plots 0 0 0 0 

3 Renting land shares 0 0 0 0 

4 Acquiring ownership rights to land 
plots 0 0 0 0 

5 Excercise of rights to land shares 0 0 0 0 

6 Inheriting land plots 0 0 0 0 

7 Inheriting land shares 0 0 0 0 

8 Technical aspects of land tenure 0 0 0 0 

9 Protection of land ownership rights 0 0 0 0 

10 Land plot exchange, sale, 
bequeathing, mortgage (other actions) 1 1 0 0 

11 Business activities 0 0 0 0 

12 Miscellaneous 0 0 0 0 

Total: 2 2 0 0 

 

CRIMEAN LAC SUCCESS STORY 
 
During seminars conducted in the Chornomorske rayon of Crimea, LAC employees were 
addressed by the Head of the Olenivska Village Council with a request to help land share 
owners obtain State Acts to Ownership of Land. As it turned out later, the resolution of the 
Chornomorske Rayon Court prohibited the preparation of State Acts because these lands 
were located on the land plot which was allotted by the Village Council to Mr. V.Krasylnyk 
in 1994. In 2002, the village council passed an ordinance to annul the previous resolution, 
however the court nullified this ordinance and put a ban on the preparation and handing of 
State Acts instead of Land Certificates. 
 
Having considered the materials presented, the LAC lawyers concluded that despite the fact 
that the Resolution of the Chornomorske Rayon Court of Crimea of 08.03.2007 took effect 
more than two years ago, it can be appealed. Therefore, the LAC lawyers, acting on behalf of 
land share owners, prepared an inquiry to the surveying company with the question about the 
status of preparation of State Acts. Having received the answer saying that the court 
considered the rights of land shares without their physical presence, the LAC lawyers acting 
in compliance with Articles 13 and 292 of the Civilian Code of Ukraine, prepared an appeal 
case. In addition to this, the question of renewing the term of appeal case, which expired for a 
reasonable excuse, was considered. 
 
The appeal case indicated that the resolution passed by the court does not comply with 
Ukrainian legislation, namely: 
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- The court did not consider the fact that the land plot was allotted for Mr. 
V.Krasylnyk with violations of Article 9 of the Land Code of Ukraine (1991), 
and the village council had the right to transfer the land plot only through its 
allocation. 

- The court did not consider the fact that the land plot was permanently used by 
the Mayak Collective Farm. 

Having studied the materials presented, the Crimean Court of Appeals satisfied the claim of 
land share owners, prolonged the term for appeals and annulled the resolution of the 
Chornomorske Rayon Court. The case was sent for retrial.  

Unfortunately, in light of closing down its activities, the Crimean LAC will not 
be able to represent the interests of farmers in the court. 
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BRIEF OVERVIEW 
 
IPZUS management system (personnel, operational activities, finance) 
 
In August 2007, the IPZUS worked through one Legal Aid Center (LAC), namely: the 
Crimean LAC, whose legal services were provided by one lawyer. IPZUS’ activities were 
financed with funds given to IPZUS under the framework of the LED grant agreement for 
March-May, 2007 that were not spent during the period. In August 2007, the IPZUS Central 
Office consisted of 3 persons: Director, Deputy Director and Chief Accountant. 
 
In August, IPZUS initiated the liquidation process for the NGO. On August 10, 2007, IPZUS’ 
founders, such as the Ukrainian Agrarian Confederation and Association of Farmers and 
Land Owners, made a decision to close down the organisation. Following this decision, 
IPZUS identified a law firm to enter into agreement with the Local Economic Development 
Project to provide IPZUS with legal services associated with its liquidation. On August 30, 
2007, the State Registrar of the Shevchenkivskyi rayon of the city of Kyiv passed a decision 
to publish an official statement on the liquidation of IPZUS.  
  
 
Fundraising 
 
In view of the liquidation of the IPZUS, fundraising activities were not performed in August 
of 2007. 
 
Legal Aid Program 
 
Summary of Results 
 

Over the period of June 1 through August 31, 2007, the Legal Aid Program management 
team have been constantly collecting and checking data from the Crimean LAC. The 
aggregate results presented below demonstrate its activity for the period of August 1-31, 
2007: 
 
The Crimean LAC has considered 742 cases, which represent interests of 4,522 peasants. 
They include: 

• 153 cases, which were resolved with the help of oral consultations by our lawyers; 
• 45 cases, which were resolved through written consultations by our lawyers; 
• 538 cases, which had their positive resolution through pre-trial settlements of 

disputes; 
• 39 cases were positively resolved in the court.  

 
Seven land owners received free legal assistance in August 2007.  
 
Since the day it opened its doors, the Center has conducted 243 seminars for 4,808 peasants 
on land ownership rights and problems associated with excercising them.  
 



 

LED Quarterly Progress Report Page 89 of 92 
July 1 – September  30, 2007 Submitted by Chemonics International 
 

 

 
QUANTITATIVE RESULTS 
 
Review of Achievements 
 
In general, during this month, IPZUS achieved the following results: 
 

Task Action 
Task under the 

Grant Result Comments 
Legal Aid Program 
1.1Practical legal assistance to peasants # of assistance 

recipients 
0 7  

1.2 Seminars for rural population  # of seminars 0 0  
1.3 Work with written addresses  # of written 

addresses 
All submitted 0  

1.4 Documenting success stories # success stories 1 1  
1.5 Preparation of analytical articles  # of articles 0 0  
 
Legal Aid Program 
 
Over the period of June 1 through August 31, 2007, IPZUS acting through its Legal Aid 
Center rendered free legal consultations and practical assistance to certain categories of 
population on the territory of the Autonomous Republic of Crimea (ARC). IPZUS’ services 
include: 
 

• Legal consultations aimed at resolving specific legal problems on the basis of 
principles of confidentiality. 

• Representation of interests of land owners during negotiations with the aim of pre-
trial resolution of disputes. 

• Representation of land owner interests in courts. 
• Field seminars on land ownership and its effective use. 

 

The following tables present a detailed description of August activity results and overall 
results of activities of the Crimean Lac (since 2004).  
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August 2007 results 

Number of cases 
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1 Exercise of rights to land shares 0 0 0 0 0 0 0 0 0 1 1 0 0 

2 Renting land shares 3 3 0 0 0 0 3 0 0 5 8 0 0 

3 Land share inheritance, 
donation, selling, etc.  0 0 0 0 0 0 0 0 0 0 0 0 0 

4 Acquiring ownership rights for 
land plots  2 2 0 0 0 0 2 0 0 0 2 0 0 

5 Renting land plots 0 0 0 0 0 0 0 0 0 123 123 0 0 

6 Land plot inheritance 0 0 0 0 0 0 0 0 0 0 0 0 0 

7 Taxation 0 0 0 0 0 0 0 0 0 2 2 0 0 

8 Protection of land owner rights 0 0 0 0 0 0 0 0 0 27 27 0 0 

9 Technical aspects of land tenure 0 0 0 0 0 0 0 0 0 0 0 0 0 

10 Economic activities 0 0 0 0 0 0 0 0 0 0 0 0 0 

11 Land share exchange, sale, 
mortgage 2 2 0 0 0 0 2 0 0 0 2 0 0 

12 І Miscellaneous 0 0 0 0 0 0 0 0 0 0 0 0 0 

TOTAL : 7 7 0 0 0 0 7 0 0 158 165 0 0 
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Overall results of the Crimean LAC (since the time it was established thru August 
2007): 

Number of cases 
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Pre-trial resolution 
# subject matter 
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1 Exercise of rights to land shares 7 7 0 0 5 2 7 0 

2 Renting land shares 357 1,242 0 25 35 293 1,443 4 

3 Land share inheritance, donation, 
selling, etc.  1 1 0 0 1 0 1 0 

4 Acquiring ownership rights for 
land plots  48 332 0 0 23 22 83 3 

5 Renting land plots 186 1,141 0 8 14 160 1,145 4 

6 Land plot inheritance 7 9 0 0 5 2 9 0 

7 Taxation 56 629 0 0 45 10 628 1 

8 Protection of land owner rights 56 1,135 0 6 10 40 1,124 0 

9 Technical aspects of land tenure 13 13 0 0 5 8 31 0 

10 Business activities 5 7 0 0 4 1 7 0 

11 Land share exchange, sale, 
mortgage 6 6 0 0 6 0 6 0 

12 Miscellaneous 0 0 0 0 0 0 0 0 

TOTAL : 742 4,522 0 39 153 538 4,484 12 

 

CRIMEAN LAC SUCCESS STORY 
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In March 2007, the Crimean Legal Aid Center was addressed by Ms. V. Novikova, a resident 
of the Rovinska Village Council of the Krasnohvardiyske Rayon of the Autonomous 
Republic of Crimea (ARC), with a request for consultation and assistance in inheritance 
matters. 
 
The examination of the case revealed the fact that the person who addressed the LAC 
inherited (according to the will) an agricultural land plot located on the territory of the 
Rovinska Village Council of the Krasnohvardiyske rayon of ARC. At the same time it turned 
out that Ms. V.Novikova missed the deadline for inheriting the plot since she learned about 
the death of the deviser who died in the asylum for the elderly located in the Bakhchysarai 
rayon of ARC only a year later. 
 
The LAC lawyers provided consultations to the Ms. Novikova, explained the procedures for 
reinstituting the term for inheritance rights and recommended to address the local court, 
namely the Bakhchysarai Rayon Court of ARC, with the request to reinstitute the term for 
inheritance rights. The LAC lawyers prepared a full package of documents and court petition 
for Ms. Novikova who defended her rights in the court on her own. On July 18, 2007, the 
local Bakhchysarai Rayon Court of ARC, having taken into consideration all materials 
related to the case and explanations of the claimant, made a decision, which reinstituted Ms. 
V.Novikova’s term for inheritance rights, thus enabling her to enjoy full rights to the  
inherited land share. 
 


